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14. Any work executed under Joint Venture (JV) mode shall not be considered as an 
experience. 

 

 

 

 

No.   Dated:   
 

 

IINNVVIITTAATTIIOONN TTOO BBIIDDDDEERRSS 

 
SSUUBBJJEECCTT:: PPaacckkaaggee ––– 33,, TTyyppee CC ––– 1122 UUnniittss ccoonnssiissttiinngg ooff aann aarreeaa ooff aabboouutt 11550000 ssqquuaarree 

ffeeeett eeaacchh hhaavviinngg oonnllyy ggrroouunndd fflloooorr aanndd IInnffrraassttrruuccttuurree //EExxtteerrnnaall DDeevveellooppmmeenntt 

WWoorrkkss 

 
1. The Employer invites sealed bids, under Single Stage-Two Envelope bidding procedure, 

from eligible firms licensed by the Pakistan Engineering Council valid for the year 2024 in 

Category C-3 & above with specialization codes CE-01, CE -09 & EE-11 

2. Bidders may obtain further information from, inspect at and acquire the Bidding 
Documents from the Office of the Project Director “Engineering Wing, People’s University 
of Medical & Health Sciences for Women Shaheed Benazirabad, PMC Hospital Road, 
Nawabshah (Shaheed Benazirabad), Sindh, Pakistan 

 

3. A complete set of Bidding Documents may be purchased by an interested bidder on 
submission of a written application to the above office and upon payment of a non- 

refundable fee of Rs. 5,000/- in shape of payorder. 
 

4. All Bids must be submitted in two main envelopes, one marked “Technical Bid” and other 
marked “Financial Bid”. 

 

5. All Bids (Technical & Financial bids in separate envelopes) must be accompanied by a Bid 
Security in the amount of not less than 3% of bid amount in the form of Deposit of call 
(C.D) only must be delivered to the office of the Project Director “Engineering Wing” 
Peoples University of Medical & Health Sciences for Women Shaheed Benazirabad at or 
before Time , on Date  , Technical Bids Envelope will be 
opened at time  on the same day, in the presence of bidder’s representative 
who choose to attend at the same address. 

 

6. Call of Deposit (C.D) should be attached with the financial proposal, its photocopy should 
be attached with Technical Proposal ` 

 
7. The original Bid Security must be enclosed with “Technical Bid”. 

 
8. Any bid received by the Employer after the deadline for submission of bids will be returned 

unopened to such bidder, as per Clause IB 20.1(a) “Instruction to Bidders”. 
 

9. Any bid not accompanied by an acceptable Bid Security shall be rejected by the Employer 
as non-responsive, as per Clause IB 15.3 “Instruction to Bidders”. 

 

10. Date of opening of Financial Bids of Technically qualified bidders shall be notified at a later 
date after Evaluation of the Technical Bids. 

 
11. All the prospective bidders need to be intimated that the book purchased from the office of 

under signed shall be used as “Original Financial Bid”. 
 

12. The blue ink shall be used to fill all the form/ BOQ. 
 

13. Join Venture will not be allowed. 
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INSTRUCTIONS TO BIDDERS 
 

(Note: These Instructions to Bidders along with Bidding Data Sheet will not be part of the 
Contract and will cease to have effect once the contract is signed.) 

 
A. GENERAL 

 
IB.1 Scope of Bid 

 

1.1 The Employer as defined in the Bidding Data Sheet hereinafter called “the Employer” 
wishes to receive bids for the construction and completion of works as described in 
these Bidding Documents, and summarized in the Bidding Data Sheet hereinafter 
referred to as the “Works”. 

 
1.2 The successful bidder will be expected to complete the Works within the time specified 

in Appendix-A to Bid. 
 

IB.2 Source of Funds 

 
2.1 The Employer has applied for/received a loan/credit from the source (s) indicated in the 

Bidding Data Sheet in various currencies towards the cost of the project specified in the 
Bidding Data Sheet and it is intended that part of the proceeds of this loan/credit will be 
applied to eligible payments under the Contract for which these Bidding Documents are 
issued. 

 

IB.3 Eligible Bidders 

 
3.1 This Invitation for Bids is open to all bidders meeting the following requirements: 

 
a). Duly licensed by the Pakistan Engineering Council (PEC) in the category relevant to 

the value of the Works. 
 

IB.4 One Bid per Bidder 
 

4.1  Each bidder shall submit only one bid either by himself, or as a partner in a joint venture. 
A bidder who participates in more than one bid (other than alternatives pursuant to 
Clause IB.16) will be disqualified. 

 

IB.5 Cost of Bidding 

 
5.1 The bidders shall bear all costs associated with the preparation and submission of their 

respective bids and the Employer will in no case be responsible or liable for those costs, 
regardless of the conduct or outcome of the bidding process. 

 

IB.6 Site Visit 

 
6.1 The bidders are advised to visit and examine the Site of Works and its surroundings and 

obtain for themselves on their own responsibility all information that may be necessary 
for preparing the bid and entering into a contract for construction of the Works. All cost 
in this respect shall be at the bidder’s own expense. 

 
6.2 The bidders and any of their personnel or agents will be granted permission by the 

Employer to enter upon his premises and lands for the purpose of such inspection, but 
only upon the express condition that the bidders, their personnel and agents, will 
release and indemnify the Employer, his personnel and agents from and against all 
liability in respect thereof and will be responsible for death or personal injury, loss of or 
damage to property and any other loss, damage, costs and expenses incurred as a 
result of such inspection. 
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B. BIDDING DOCUMENTS 
 

IB.7 Contents of Bidding Documents 
 

7.1 The Bidding Documents, in addition to invitation for bids, are those stated below and 
should be read in conjunction with any Addenda issued in accordance with Clause IB.9. 

 

1. Instructions to Bidders 
2. Bidding Data Sheet 
3. General Conditions of Contract, Part-I (GCC) 
4. Particular Conditions of Contract, Part-II (PCC) 
5. Specifications - Special Provisions 
6. Specifications - Technical Provisions 
7. Form of Bid & Appendices to Bid 
8. Bill of Quantities (Appendix-D to Bid) 
9. Form of Bid Security 
10. Form of Contract Agreement 
11. Forms of Performance Security and Mobilization Advance Guarantee/Bond and 

Form of Indemnity Bond for Secured Advance 
12. Drawings 

 
7.2 The bidders are expected to examine carefully the contents of all the above documents. 

Failure to comply with the requirements of bid submission will be at the Bidder’s own 
risk. Pursuant to Clause IB.26, bids which are not substantially responsive to the 
requirements of the Bidding Documents will be rejected. 

 

IB.8 Clarification of Bidding Documents 
 

8.1 Any prospective bidder requiring any clarification (s) in respect of the Bidding 
Documents may notify the Employer in writing at the Employer’s address indicated in 
the Invitation for Bids. The Employer will respond to any request for clarification which 
he receives earlier than 28 days prior to the deadline for submission of bids. 

 
Copies of the Employer’s response will be forwarded to all purchasers of the Bidding 
Documents, including a description of the enquiry but without identifying its source. 

 

IB.9 Amendment of Bidding Documents 
 

9.1 At any time prior to the deadline for submission of bids, the Employer may, for any 
reason, whether at his own initiative or in response to a clarification requested by a 
prospective bidder, modify the Bidding Documents by issuing addendum. 

 

9.2 Any addendum thus issued shall be part of the Bidding Documents pursuant to IB 7.1 
hereof and shall be communicated in writing to all purchasers of the Bidding 
Documents. Prospective bidders shall acknowledge receipt of each addendum in writing 
to the Employer. 

 
9.3 To afford prospective bidders reasonable time in which to take an addendum into 

account in preparing their bids, the Employer may extend the deadline for submission of 
bids in accordance with Clause IB.20. 

 

C. PREPARATION OF BIDS 
 

IB.10  Language of Bid 
 

10.1 The bid and all correspondence and documents related to the bid exchanged by a 
bidder and the Employer shall be in the bid language stipulated in the Bidding Data 
Sheet and Particular Conditions of Contract. Supporting documents and printed 
literature furnished by the bidders may be in any other language provided the same are 
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accompanied by an accurate translation of the relevant parts in the bid language, in 
which case, for purposes of evaluation of the bid, the translation in bid language shall 
prevail. 

 

IB.11  Documents Comprising the Bid 
 

11.1 The Bid shall comprise two envelopes submitted simultaneously, one called the 
Technical Bid and the other the Price Bid, containing the documents listed in Bidding 
Data Sheet under the heading of IB 11.1 A & B respectively. Both envelopes to be 
enclosed together in an outer single envelope called the Bid. Each bidder shall furnish 
all the documents as specified in Bidding Data Sheet 11.1 A & B. 

 

11.2 Bids submitted by a JV shall include a copy of the Joint Venture Agreement entered into 
by all partners. Alternatively, a Letter of Intent to execute a Joint Venture Agreement in 
the event of a successful bid shall be signed by all partners and submitted with the bid, 
together with a copy of the proposed agreement. The role to be played by each partner 
to be specified therein. Bids submitted by a joint venture of two (2) or more firms shall 
comply with the following requirements: 

 
a). In case of a successful bid, the Form of JV Agreement shall be signed so as to be 

legally binding on all partners within 7 days of the receipt of letter of acceptance 
failing which the contract and the letter of acceptance shall stand void and 
redundant. 

 
b). One of the joint venture partners shall be nominated as being in charge; and this 

authorization shall be evidenced by submitting a power of attorney signed by legally 
authorized signatories of all the joint venture partners; 

 
c). The partner-in-charge shall always be duly authorized to deal with the Employer 

regarding all matters related with and/or incidental to the execution of Works as per 
the terms and Conditions of JV Agreement and in this regard to incur any and all 
liabilities, receive instructions, give binding undertakings and receive payments on 
behalf of the joint venture; 

 

d). All partners of the joint venture shall at all times and under all circumstances be 
liable jointly and severally for the execution of the Contract in accordance with the 
Contract terms and a statement to this effect shall be included in the authorization 
mentioned under Sub-Para (b) above as well as in the Form of Bid and in the Form 
of JV Agreement (in case of a successful bid); and 

 
e). A copy of JV agreement shall be submitted before signing of the Contract, stating 

the conditions under which JV will function, its period of duration, the persons 
authorized to represent and obligate it and which persons will be directly responsible 
for due performance of the Contract and can give valid receipts on behalf of the joint 
venture, the proportionate participation of the several firms forming the joint venture, 
and any other information necessary to permit a full appraisal of its functioning. The 
JV Agreement shall be made part of the contract. No amendments / modifications 
whatsoever in the joint venture agreement shall be agreed to between the joint 
venture partners without prior written consent of the Employer. 

 

11.3 The Bidder shall furnish, as part of the Technical Bid, a Technical Proposal including a 
statement of work methods, equipment, personnel, schedule and any other information 
as stipulated Bidding Forms, in sufficient detail to demonstrate the adequacy of the 
Bidders’ proposal to meet the work requirements and the completion time referred to in 
Sub-Clause 1.2 hereof. 
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IB.12  Bid Prices 
 

12.1 Unless stated otherwise in the Bidding Documents, the Contract shall be for the whole 
of the Works as described in IB 1.1 hereof, based on the unit rates and / or prices 
submitted by the bidder. 

 
12.2 The bidders shall fill in rates and prices for all items of the Works described in the Bill of 

Quantities. Items against which no rate or price is entered by a bidder will not be paid for 
by the Employer when executed and shall be deemed covered by rates and prices for 
other items in the Bill of Quantities. 

 

12.3 All duties, taxes and other levies payable by the Contractor under the Contract, or for 
any other cause, as on the date 28 days prior to the deadline for submission of bids 
shall be included in the rates and prices and the total Bid Price submitted by a bidder. 

 
Additional / reduced duties, taxes and levies due to subsequent additions or changes in 
legislation shall be reimbursed / deducted as per Sub-Clause 70.2 of the General 
Conditions of Contract Part-I. 

 

12.4 The rates and prices quoted by the bidders are subject to adjustment during the 
performance of the Contract in accordance with the provisions of Clause 70 of the 
Conditions of Contract. The bidders shall furnish the prescribed information for the price 
adjustment formulae in Appendix C to Bid and shall submit with the bids such other 
supporting information as required under the said clause. 

 

IB.13  Currencies of Bid and Payment 
 

14.1 The unit rates and the prices shall be quoted by the bidder entirely in Pak rupees. A 
bidder expecting to incur expenditures in other currencies for inputs to the Works 
supplied from outside the Employer’s country (referred to as the “Foreign Currency 
Requirements”) shall indicate the same in Appendix-B to Bid. The proportion of the Bid 
Price (excluding Provisional Sums) needed by him for the payment of such Foreign 
Currency Requirements either (i) entirely in the currency of the Bidder’s home country 
or, (ii) at the bidder’s option, entirely in Pak rupees provided always that a bidder 
expecting to incur expenditures in a currency or currencies other than those stated in (i) 
and (ii) above for a portion of the foreign currency requirements, and wishing to be paid 
accordingly, shall indicate the respective portions in his bid. 

 

14.2 The rates of exchange to be used by the bidder for currency conversion shall be the TT 
& OD Selling Rates published or authorized by the State Bank of Pakistan prevailing on 
the date 28 days prior to the deadline for submission of bids. For the purpose of 
payments, the exchange rates used in bid preparation shall apply for the duration of the 
Contract. 

 

IB.14  Bid Validity 
 

14.1 Bids shall remain valid for the period stipulated in the Bidding Data Sheet after the Date 
of Bid Opening specified in Clause IB.23. 

 

14.2 In exceptional circumstances, prior to expiry of the original bid validity period, the 
Employer may request that the bidders extend the period of validity for a specified 
additional period which shall in no case be more than the original bid validity period. The 
request and the responses thereto shall be made in writing. A bidder may refuse the 
request without forfeiting his Bid Security. A bidder agreeing to the request will not be 
required or permitted to modify his bid, but will be required to extend the validity of his 
Bid Security for the period of the extension, and in compliance with Clause IB.15 in all 
respects. 
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IB.15  Bid Security 
 

15.1 Each bidder shall furnish, as part of his bid, a Bid Security in the amount stipulated in 
the Bidding Data Sheet in Pak Rupees or an equivalent amount in a freely convertible 
currency. 

 
15.2 The Bid Security shall be, at the option of the bidder, in the form of Deposit at Call or a 

Bank Guarantee issued by a Scheduled Bank in Pakistan or from a foreign bank duly 
counter guaranteed by a Scheduled Bank in Pakistan in favor of the Employer valid for a 
period 28 days beyond the Bid Validity date. 

 

15.3 Any bid not accompanied by an acceptable Bid Security shall be rejected by the 
Employer as non-responsive. 

 
15.4 The bid securities of unsuccessful bidders will be returned as promptly as possible, but 

not later than 28 days after the expiration of the period of Bid Validity. 
 

15.5 The Bid Security of the successful bidder will be returned when the bidder has furnished 
the required Performance Security and signed the Contract Agreement. 

 
15.6 The Bid Security may be forfeited: 

 

a). If the bidder withdraws his bid except as provided in IB 22.1; 
b). If the bidder does not accept the correction of his Bid Price pursuant to IB 27.2 

hereof; or 
c). In the case of successful bidder, if he fails within the specified time limit to: 

i). Furnish the required Performance Security; 

ii). Sign the Contract Agreement, or 

 
 

IB.16 Alternate Proposals by Bidder 

 
16.1 Should any bidder consider that he can offer any advantages to the Employer by a 

modification to the designs, specifications or other conditions, he may, in addition to his 
bid to be submitted in strict compliance with the Bidding Documents, submit any 
Alternate Proposal(s) containing (a) relevant design calculations; (b) technical 
specifications; (c) proposed construction methodology; and (d) any other relevant details 
/ conditions, provided always that the total sum entered on the Letter of Price Bid shall 
be that which represents complete compliance with the Bidding Documents. The 
technical details and financial implication involved are to be submitted in two separate 
sealed envelopes as to be followed in main bid proposals. 

 
16.2 Alternate Proposal(s), if any, of the lowest evaluated responsive bidder only may be 

considered by the Employer as the basis for the award of Contract to such bidder. 
 

IB.17  Pre-Bid Meeting 

 
17.1 The Employer may, on his own motion or at the request of any prospective bidder(s), 

hold a pre-bid meeting to clarify issues and to answer any questions on matters related 
to the Bidding Documents. The date, time and venue of pre-bid meeting, if convened, is 
as stipulated in the Bidding Data Sheet. All prospective bidders or their authorized 
representatives shall be invited to attend such a pre-bid meeting. 

 

17.2 The bidders are requested to submit questions, if any, in writing so as to reach the 
Employer not later than seven (7) days before the proposed pre-bid meeting. 

 

17.3 Minutes of the pre-bid meeting, including the text of the questions raised and the replies 
given, will be transmitted without delay to all purchasers of the Bidding Documents. Any 
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modification of the Bidding Documents listed in IB 7.1 hereof, which may become 
necessary as a result of the pre-bid meeting shall be made by the Employer exclusively 
through the issue of an Addendum pursuant to Clause IB.9 and not through the minutes 
of the pre-bid meeting. 

 
17.4 Absence at the pre-bid meeting will not be a cause for disqualification of a bidder. 

 

IB.18  Format and Signing of Bid 
 

18.1 Bidders are particularly directed that the amount entered on the Letter of Price Bid shall 
be for performing the Contract strictly in accordance with the Bidding Documents. 

 

18.2 All appendices to Bid are to be properly completed and signed. 
 

18.3 No alteration is to be made in the Letters of Price and Technical Bids nor in the 
Appendices thereto except in filling up the blanks as directed. If any such alterations be 
made or if these instructions be not fully complied with, the bid may be rejected. 

 
18.4 The Bidder shall prepare one original of the Technical Bid and one original of the Price 

Bid comprising the Bid as described in Bidding Data Sheet against IB 11 and clearly 
mark it “ORIGINAL - TECHNICAL BID” and “ORIGINAL - PRICE BID”. In addition, the 
Bidder shall submit two (2) copies of the Bid and clearly mark each of them “COPY.” In 
the event of any discrepancy between the original and the copies, the original shall 
prevail. 

 
18.5 The original and all copies of the Bid shall be typed or written in indelible ink and shall 

be signed by a person duly authorized to sign on behalf of the Bidder. This authorization 
shall consist of a written confirmation as specified in the Bidding Data Sheet and shall 
be attached to the bid. The name and position held by each person signing the 
authorization must be typed or printed below the signature. All pages of the Bid, except 
for unamended printed literature, shall be signed or initialed by the person signing the 
bid. 

 
18.6 Any amendments such as interlineations, erasures, or overwriting shall be valid only if 

they are signed or initialed by the person signing the bid. 
 

18.7 Bidders shall indicate in the space provided in the Letter of Technical and Price Bids, 
their full and proper addresses at which notices may be legally served on them and to 
which all correspondence in connection with their bids and the Contract is to be sent. 

 
18.8 Bidders should retain a copy of the Bidding Documents as their file copy. 

 

D. SUBMISSION OF BIDS FOR SINGLE STAGE TWO ENVELOPE BIDDING 
PROCEDURE 

 

IB.19  Sealing and Marking of Bids 

 
19.1 Each bidder shall submit his bid as under: 

 
a). ORIGINAL and each copy of the Bid shall be separately sealed and put in separate 

envelopes and marked as such. 
 

b). The envelopes containing the ORIGINAL and copies will be put in one sealed 
envelope and addressed / identified as given in IB 19.2 hereof. 

 

c). The technical bid should comprise of documents listed in IB11.1 (A) & the price bid 
should comprise of documents listed in IB 11.1 (B) which shall be placed in separate 
envelopes in accordance with IB 11.1. 
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19.2 The inner and outer envelopes shall: 
 

a). Be addressed to the Employer at the address provided in the Bidding Data Sheet; 
 

b). Bear the name and identification number of the contract as defined in the Bidding 
Data Sheet; and 

 

c). Provide a warning not to open before the time and date for bid opening, as specified 
in the Bidding Data Sheet. 

 
19.3 In addition to the identification required in IB 19.2 hereof, the inner envelope shall 

indicate the name and address of the bidder to enable the bid to be returned unopened 
in case it is declared “late” pursuant to Clause IB.21. 

 

19.4 If the outer envelope is not sealed and marked as above, the Employer will assume no 
responsibility for the misplacement or premature opening of the Bid. 

 

IB.20  Deadline for Submission of Bids 

 
20.1 a). Bids must be received by the Employer at the address specified no later than the 

time and date stipulated in the Bidding Data Sheet. 
 

b). Bids with charges payable will not be accepted, nor will arrangements be 
undertaken to collect the bids from any delivery point other than that specified 
above. Bidders shall bear all expenses incurred in the preparation and delivery of 
bids. No claims will be entertained for refund of such expenses. 

 
c). Where delivery of a bid is by mail and the bidder wishes to receive an 

acknowledgment of receipt of such bid, he shall make a request for such 
acknowledgment in a separate letter attached to but not included in the sealed bid 
package. 

 
d). Upon request, acknowledgment of receipt of bids will be provided to those making 

delivery in person or by messenger. 
 

20.2 The Employer may, at his discretion, extend the deadline for submission of Bids by 
issuing an amendment in accordance with Clause IB.9, in which case all rights and 
obligations of the Employer and the bidders previously subject to the original deadline 
will thereafter be subject to the deadline as extended. 

 

IB.21  Late Bids 

 
21.1 a). Any bid received by the Employer after the deadline for submission of bids 

prescribed in Clause IB.20 will be returned unopened to such bidder. 
 

b). Delays in the mail, delays of person in transit, or delivery of a bid to the wrong office 
shall not be accepted as an excuse for failure to deliver a bid at the proper place and 
time. It shall be the bidder’s responsibility to determine the manner in which timely 
delivery of his bid will be accomplished either in person, by messenger or by mail. 

 

IB.22 Modification, Substitution and Withdrawal of Bids 
 

22.1 Any bidder may modify, substitute or withdraw his bid after bid submission provided that 
the modification, substitution or written notice of withdrawal is received by the Employer 
prior to the deadline for submission of bids. 

 

22.2 The modification, substitution, or notice for withdrawal of any bid shall be prepared, 
sealed, marked and delivered in accordance with the provisions of Clause IB.19 with the 
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outer and inner envelopes additionally marked “MODIFICATION”, “SUBSTITUTION” or 
“WITHDRAWAL” as appropriate. 

 

22.3 No bid may be modified by a bidder after the deadline for submission of bids except in 
accordance with IB 22.1 and 27.2. 

 

22.4 Withdrawal of a bid during the interval between the deadline for submission of bids and 
the expiration of the period of bid validity specified in the Form of Bid may result in 
forfeiture of the Bid Security in pursuance to Clause IB.15. 

 

E. BID OPENING AND EVALUATION FOR SINGLE STAGE TWO ENVELOPE BIDDING 
PROCEDUR 

 

IB. 23 Bid Opening 
 

23.1 The Employer will open the Technical Bids in public at the address, date and time 
specified in the Bidding Data Sheet in the presence of Bidders’ designated 
representatives and anyone who choose to attend. The Price Bids will remain unopened 
and will be held in custody of the Employer until the specified time of their opening. 

 
23.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the 

envelope with the corresponding bid shall not be opened, but returned to the Bidder. No 
bid withdrawal shall be permitted unless the corresponding Withdrawal Notice contains 
a valid authorization to request the withdrawal and is read out at bid opening. 

 
23.3 Second, outer envelopes marked “SUBSTITUTION” shall be opened. The inner 

envelopes containing the Substitution Technical Bid and/or Substitution Price Bid shall 
be exchanged for the corresponding envelopes being substituted, which are to be 
returned to the Bidder unopened. Only the Substitution Technical Bid, if any, shall be 
opened, read out, and recorded. Substitution Price Bid will remain unopened in 
accordance with IB 23.1. No envelope shall be substituted unless the corresponding 

 
Substitution Notice contains a valid authorization to request the substitution and is read 
out and recorded at bid opening. 

 

23.4 Next, outer envelopes marked “MODIFICATION” shall be opened. No Technical Bid 
and/or Price Bid shall be modified unless the corresponding Modification Notice contains 
a valid authorization to request the modification and is read out and recorded at the 
opening of Technical Bids. Only the Technical Bids, both Original as well as 
Modification, are to be opened, read out, and recorded at the opening. Price Bids, both 
Original and Modification, will remain unopened in accordance with IB 23.1. The 
Bidders’ representatives who are present shall be requested to sign the record. The 
omission of a Bidder’s signature on the record shall not invalidate the contents and 
effect of the record. A copy of the record shall be distributed to all Bidders. 

 
23.5 Other envelopes holding the Technical Bids shall be opened one at a time, and the 

following read out and recorded: 
 

a). the name of the Bidder; 
b). whether there is a modification or substitution; 
c). the presence of a Bid Security, if required; and 
d). Any other details as the Employer may consider appropriate. 

 
No Bid shall be rejected at the opening of Technical Bids except for late bids, in 
accordance with IB 21.1. Only Technical Bids read out and recorded at bid opening, 
shall be considered for evaluation. 

 
Preliminary Examination of Technical Bids 
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23.6 a). The Employer shall first examine qualification and experience Data as per Appendix 
M and N submitted by the Bidder. The technical proposal examination of those 
bidders only shall be taken in hand who meet the minimum requirement as 
mentioned in Appendix M and N. Only substantially responsive qualification shall be 
considered for further evaluation. 

 

b). The Employer shall examine the Technical Bid to confirm that all the documents 
have been provided, and to determine the completeness of each document 
submitted. 

 

23.7 The Employer shall confirm that all the documents and information have been provided 
for evaluation of Technical bid as required under these bidding documents. 

 

23.8 At the end of the evaluation of the Technical Bids, the Employer will invite only those 
bidders who have submitted substantially responsive Technical Bids and who have 
been determined as being qualified for award to attend the opening of the Price Bids. 

 

The date, time, and location of the opening of Price Bids will be advised in writing by the 
Employer. Bidders shall be given reasonable notice for the opening of Price Bids. 

 

23.9 The Employer will notify Bidders in writing who have been rejected on the grounds of 
their Technical Bids being substantially non-responsive to the requirements of the 
Bidding Document and return their Price Bids unopened before inviting others, who are 
determined as being qualified, to attend the opening of Price Bids. 

 

23.10 The Employer shall conduct the opening of Price Bids of all Bidders who submitted 
substantially responsive Technical Bids, publically in the presence of Bidders’ 
representatives who choose to attend at the address, date and time specified by the 
Employer. The Bidder’ representatives who are present shall be requested to sign a 
register evidencing their attendance. 

 

23.11 All envelopes containing Price Bids shall be opened one at a time and the following read 
out and recorded: 
a). The name of the Bidder; 
b). Whether there is a modification or substitution; 
c). The Bid Prices, including any discounts and alternative offers; and 
d). Any other details as the Employer may consider appropriate. 

 
Only Price Bids and discounts, read out and recorded during the opening of Price Bids 
shall be considered for evaluation. No Bid shall be rejected at the opening of Price Bids. 

 
23.12 If this Bidding Document allows Bidders to quote separate prices for different contracts, 

and the award to a single Bidder of multiple contracts, the methodology to determine the 
lowest evaluated price of the contract combinations is that which is most economical to 
the Employer. 

 

IB.24  Process to be Confidential 
 

24.1 Information relating to the examination, clarification, evaluation and comparison of bid 
and recommendations for the award of a contract shall not be disclosed to bidders or 
any other person not officially concerned with such process before the announcement of 
bid evaluation report which shall be done at least ten 10 days prior to issue of Letter of 
Acceptance. The announcement to all Bidders will include table(s) comprising read out 
prices, discounted prices, price adjustments made, final evaluated prices and 
recommendations against all the bids evaluated. Any effort by a bidder to influence the 
Employer’s processing of bids or award decisions may result in the rejection of such 
bidder’s bid. Whereas any bidder feeling aggrieved may lodge a written complaint not 
later than fifteen (15) days after the announcement of the bid evaluation report. 
However mere fact of lodging a complaint shall not warrant suspension of the 
procurement process. 
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IB.25 Clarification of Bids 
 

25.1  To assist in the examination, evaluation and comparison of bids, the Employer may, at 
his discretion, ask any bidder for clarification of his bid, including breakdowns of unit 
rates. The request for clarification and the response shall be in writing but no change in 
the price or substance of the bid shall be sought, offered or permitted except as required 
to confirm the correction of arithmetic errors discovered by the Employer in the 
evaluation of the bids in accordance with Clause IB.28. 

 
25.2  If a Bidder does not provide clarifications of its Bid by the date and time set in the 

Employer’s request for clarification, its bid may be rejected. 
 

IB.26 Examination of Bids and Determination of Responsiveness 
 

26.1 Prior to the detailed evaluation of bids, the Employer will determine whether each bid is 
substantially responsive to the requirements of the Bidding Documents. 

 

26.2 A substantially responsive bid is one which (i) meets the eligibility criteria; (ii) has been 
properly signed; (iii) is accompanied by the required Bid Security; (iv) Includes signed 
Integrity Pact where required as per clause IB.35 and (v) conforms to all the terms, 
conditions and specifications of the Bidding Documents, without material deviation or 
reservation. A material deviation or reservation is one (i) which affect in any substantial 
way the scope, quality or performance of the Works; (ii) which limits in any substantial 
way, inconsistent with the Bidding Documents, the Employer’s rights or the bidder’s 
obligations under the Contract; (iii) adoption/rectification whereof would affect unfairly 
the competitive position of other bidders presenting substantially responsive bids. Only 
substantially responsive bid shall be considered for further evaluation. 

 
26.3 If a bid is not substantially responsive, it may not subsequently be made responsive by 

correction or withdrawal of the non-conforming material deviation or reservation. The 
Employer may, however, seek confirmation/ clarification in writing which shall be 
responded in writing. 

 

IB.27  Correction of Errors 

 
27.1 Bids determined to be substantially responsive will be checked by the Employer for any 

arithmetic errors. Errors will be corrected by the Employer as follows: 
 

a). Where there is a discrepancy between the amounts in figures and in words, the 
amount in words will govern; and 

 

b). Where there is a discrepancy between the unit rate and the line item total resulting 
from multiplying the unit rate by the quantity, the unit rate as quoted will govern, 
unless in the opinion of the Employer there is an obviously gross misplacement of 
the decimal point in the unit rate, in which case the line item total as quoted will 
govern and the unit rate will be corrected. 

 
27.2 The amount stated in the Letter of Price Bid will be adjusted by the Employer in 

accordance with the above procedure for the correction of errors and with the 
concurrence of the bidder, shall be considered as binding upon the bidder. If the bidder 
does not accept the corrected Bid Price, his Bid will be rejected, and the Bid Security 
shall be forfeited in accordance with IB.15.6 (b) hereof. 

 

IB.28 Evaluation and Comparison of Bids 

 
28.1 The Employer will evaluate and compare only the Bids determined to be substantially 

responsive in accordance with Clause IB.26. 
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28.2 In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price 
by adjusting the Bid Price as follows: 

 

a). Making any correction for errors pursuant to Clause IB.27; 
 

b). Excluding Provisional Sums and the provision, if any, for contingencies in the 
Summary Bill of Quantities, but including competitively priced Day work; and 

 

c). Making an appropriate adjustment for any other acceptable variation or deviation. 
 

28.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, 
applied over the period of execution of the Contract, shall not be taken into account in 
Bid evaluation. 

 

28.4 If the Bid of the successful bidder is seriously unbalanced in relation to the Employer’s 
estimate of the cost of work to be performed under the Contract, the Employer may 
require the bidder to produce detailed price analyses for any or all items of the Bill of 
Quantities to demonstrate the internal consistency of those prices with the construction 
methods and schedule proposed. After evaluation of the price analyses, the Employer 
may require that the amount of the Performance Security set forth in Clause IB.32 be 
increased at the expense of the successful bidder to a level sufficient to protect the 
Employer against financial loss in the event of default of the successful bidder under the 
Contract. 

 

28.5 Bids will be evaluated on the basis of Bidding Data Sheet Clause 28.5. 
 

F. AWARD OF CONTRACT 
 

IB.29  Award 

 
29.1 Subject to Clauses IB.30 and IB.34, the Employer will award the Contract to the bidder 

whose bid has been determined to be substantially responsive to the Bidding 
Documents and who has offered the lowest evaluated Bid Price, provided that such 
bidder has been determined to be eligible in accordance with the provisions of 
Clause IB.3 and qualify pursuant to IB 29.2. 

 

29.2 The Employer, at any stage of the bid evaluation, having credible reasons for or prima 
facie evidence of any defect in bidder’s capacities, may require the bidders to provide 
information concerning their professional, technical, financial, legal or managerial 
competence whether already pre-qualified or not: 

 
Provided that such qualification shall only be laid down after recording reasons in 
writing. They shall form part of the records of that bid evaluation report. 

 

IB.30 Employer’s Right to accept any Bid and to reject any or all Bids 

 
30.1 Notwithstanding Clause IB.29, the Employer reserves the right to accept or reject any 

Bid, and to annul the bidding process and reject all bids, at any time prior to award of 
Contract, without thereby incurring any liability to the affected bidders or any obligation 
except that the grounds for rejection of all bids shall upon request be communicated to 
any bidder who submitted a bid, without justification of grounds. Rejection of all bids 
shall be notified to all bidders promptly. 

 
 

IB.31  Notification of Award 
 

31.1 Prior to expiration of the period of bid validity prescribed by the Employer, the Employer 
will notify the successful bidder in writing (“Letter of Acceptance”) that his Bid has been 
accepted. This letter shall name the sum which the Employer will pay the Contractor in 
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consideration of the execution and completion of the Works by the Contractor as 
prescribed by the Contract (hereinafter and in the Conditions of Contract called the 
“Contract Price”). 

 

31.2 No Negotiation with the bidder having evaluated as lowest responsive or any other 
bidder shall be permitted. 

 

31.3 The notification of award and its acceptance by the bidder will constitute the formation of 
the Contract, binding the Employer and the bidder till signing of the formal Contract 
Agreement. 

 
31.4 Upon furnishing by the successful bidder of a Performance Security, the Employer will 

promptly notify the other bidders that their Bids have been unsuccessful and return their 
bid securities. 

 

IB.32  Performance Security 
 

32.1 The successful bidder shall furnish to the Employer a Performance Security in the form 
and the amount stipulated in the Bidding Data Sheet and the Conditions of Contract 
within a period of 28 days after the receipt of Letter of Acceptance. 

 
32.2 Failure of the successful bidder to comply with the requirements of IB.32.1 or IB.33 or 

IB.35 shall constitute sufficient grounds for the annulment of the award and forfeiture of 
the Bid Security. 

 

IB.33 Signing of Contract Agreement 
 

33.1 Within 14 days from the date of furnishing of acceptable Performance Security under the 
Conditions of Contract, the Employer will send the successful bidder the Contract 
Agreement in the form provided in the Bidding Documents, incorporating all agreements 
between the parties. 

 
33.2 The formal Agreement between the Employer and the successful bidder shall be 

executed within 14 days of the receipt of the Contract Agreement by the successful 
bidder from the Employer. 

 

IB. 34 General Performance of the Bidders 

 
The Employer reserves the right to obtain information regarding performance of the 
bidders on their previously awarded contracts/works. The Employer may in case of 
consistent poor performance of any Bidder as reported by the employers of the 
previously awarded contracts, inter alia, reject his bid and/or refer the case to the 
Pakistan Engineering Council (PEC). Upon such reference, PEC in accordance with its 
rules, procedures and relevant laws of the land take such action as may be deemed 
appropriate under the circumstances of the case including black listing of such Bidder 
and debarring him from participation in future bidding for similar works. 

 

IB.35  Integrity Pact 

 
The Bidder shall sign and stamp the Integrity Pact provided at Appendix-L to Bid in the 
Bidding Documents for all Federal Government procurement contracts exceeding 
Rupees ten million. Failure to provide such Integrity Pact shall make the bidder 
non-responsive. 

 

IB.36  Instructions not Part of Contract 
 

Bids shall be prepared and submitted in accordance with these Instructions which are 
provided to assist bidders in preparing their bids, and do not constitute part of the Bid or 
the Contract Documents. 
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BIDDING DATA SHEET 
 

The following specific data for the Works to be bided shall complement, amend, or supplement 
the provisions in the Instructions to Bidders. Wherever there is a conflict, the provisions herein 
shall prevail over those in the Instructions to Bidders. 

 

Instructions to Bidders 
Clause Reference 

 

1.1. Name and address of the Employer 
 

a. Name and address of the Employer is: 

People’s University of Medical & Health Sciences for Women, 
PMC Hospital Road Shaheed Benazirabad 
Nawabshah (Shaheed Benazirabad), Sindh, Pakistan 

 

b. Name of the Project & Summary of the Works: 

 
The summary of the project is:- 

 
To construct Package – 3, Type C – 12 Units consisting of an area of about 1500 
square feet each having only ground floor and Infrastructure /External Development 
Works, in all respect with the provision of plant/equipment, labor and material 
required for execution, completion, for providing the same as specified in the 
Contract. 

 

2.1 Name of the Borrower/Source of Financing/Funding Agency 

 
The Employer has arranged funds from its own sources. 

 

2.1 Amount and type of financing 

 
Not used 

 

3.1 Eligible Bidders 

 
a) Bidders should have licence from Pakistan Engineering Council, Valid for the 

Year 2024 in Category C-3 or above with specialization codes CE-01, CE -09 & EE- 
11. 

 

8.1 Time limit for clarification 

 
The Employer, will respond to any request for clarification which he receives earlier than 
07 days prior to the deadline for submission of bids. 

 

Copies of the Employer’s response will be forwarded to all purchasers of the Bid 
Documents, including a description of the enquiry but without identifying its source. 

 

10.1 Bid language 

 
The same language in which the bid documents are written i.e. English language. 

 

11.1 (A) The Bidder shall submit with its Technical Bid the following documents 
 

a). Letter of Technical Bid 
b). Bid Security (IB.15) 

c). Written confirmation authorizing the signatory of the Bid to commit the Bidder 
(IB.18.5) 
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d). Pending litigation information 
e). Special Stipulations (as filled by the Employer) (Appendix - A) 
f). Proposed Construction Schedule (Appendix - E) 
g). Method of Performing the Work (Appendix - F) 
h). Availability of Critical Equipment (Appendix - G) 
i). Construction Camp and Housing Facilities (Appendix - H) 
j). List of Sub-contractors (as required) (Appendix - I) 
k). Organization Chart for Supervisory Staff 

(Separately for Construction & O & M Period) (Appendix - K) 
l). Integrity Pact (Appendix - L) 

m). Financial Competence and Access to financial Resources (appendix - M) 
n). Past Performance, Current Commitment, Qualification and 

Experience (Appendix - N) 
o). In separate envelope, the documents in support of 

Technical Bid as stipulated in Clause IB28.5 of Bidding 
Data 

 

11.1 (B) The Bidder shall submit with its Price Bid the following documents 

 
a). Letter of Price Bid 
b). Price Adjustment under Clause 70 (Appendix - C) 
c). Bill of Quantities (Appendix - D) 
d). Proposed Payment Yard Stick (Appendix - J) 

 

13.1 Bidders to quote entirely in Pak. Rupees only 
 

14.1 Period of Bid Validity 

 
Ninety (90) days 

 

15.1 Amount of Bid Security 

 
15.1 Each Bidder shall furnish, as part of his bid, a Bid Security in the amount of not 

less than 3 % of the cost of Bid in a freely convertible currency. 
 

15.2 The Bid Security shall be, at the option of the bidder, in the Form of Deposit at Call 
or pay order or a Bank Guarantee issued by a Scheduled Bank in Pakistan or from 
a Foreign Bank duly counter guaranteed by a Scheduled Bank in Pakistan in 
favour of the Employer. 

 

16. Alternate Proposals by Bidders 
 

Not Allowed 
 

17.1 Venue, time, and date of the pre-Bid meeting 
 

Venue : Office of the Project Director “Engineering Wing, People’s University 
Medical & Health Sciences for Women Shaheed Benazirabad, 

of PMC Hospital Road, Nawabshah (Shaheed Benazirabad),sindh 
 

Time :   
Date : Will Be Intimated if required 

 
Bidders have to submit their queries in writing for determination of the Pre Bid Meeting. 

 

18.4 Number of copies of the Bid to be completed and returned 

 
One original and one copy 
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19.2 (a) Employer's address for the purpose of Bid submission 

  
Name and address of the Employer is: 

  People’s University of Medical & Health Sciences for Women, 
  PMC Hospital Road Shaheed Benazirabad 

Nawabshah (Shaheed Benazirabad), Sindh, Pakistan 

19.2 (b) Name and Number of the Contract 

  
Package – 3, Type C – 12 Units consisting of an area of about 1500 square feet 

  each having only ground floor and Infrastructure /External Development Works. 

20.1 (a) Deadline for submission of bids 

  
 Hours on  2024 

 

 

23.1 Venue, time, and date of Bid opening 

 
Opening of Technical Proposals: 
Venue : Office of the Project Director “Engineering Wing, People’s University 
of Medical & Health Sciences for Women Shaheed Benazirabad, PMC 

Hospital Road, Nawabshah (Shaheed Benazirabad), Sindh, Pakistan 
 

Time :  Hours 
Date :  2024 

 

Opening of Financial Proposals: 
 

Venue : Office of the Project Director “Engineering Wing, People’s University of 
Medical & Health Sciences for Women Shaheed Benazirabad, PMC 
Hospital Road, Nawabshah (Shaheed Benazirabad), Sindh, Pakistan 

 
Time : To be announced after Evaluation of Technical Bids 
Date  : To be announced after Evaluation of Technical Bids 

 

28.5 Evaluation and Comparison of Bids 
 

(A) Evaluation / Qualification Criteria 

 
Evaluation criteria are being given for the benefit of the Employer and bidder. 
Evaluation based on Single Stage - Two Envelope procedure is adopted as per 
SPPRA Rules 2010 amended up to date. Evaluation criteria as set forth in this 
proposal are based on mandatory requirements and marks / score and both are 
adopted as the selection method while evaluating the constructors / firms. 
Information will be given in forms and marks will be given as per the information 
given in the submitted technical bid by the bidder. 

 

I. Mandatory provisions / Eligibility 

 
For consideration of the Technical Proposals submitted by the bidders 
following are the mandatory requirements: 

 

a. Undertaking on Stamp Paper of Rs.100/- containing that: - (Mandatory) 

 Affidavit to the effect that firm has not been black listed previously by 
any executing agency. 

 it List of litigation (if any) their nature and status / outcomes. 
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 Affidavits to the effect that all documents / particulars / information 
furnished are true and correct. 

b. Five years of Experience in the similar type of works with Government 
(Mandatory). 

c. The participating firm(s) must have average annual turnover of Rs.550M 
or above during last 03-years and must be reflected in FBR/Audit report. 
(Mandatory). 

d. Active Registration with Income Tax & Sindh Revenue Board (SRB). 
Must attach last 03-year FBR tax return & last 03-month SRB return 
(Mandatory). 

e. Registration with Pakistan Engineering Council PEC in (Category C-3 or 
above) in the relevant field of specialization of work and with 
specialization in (CE-01, CE -09 & EE-11) (Mandatory). 

f. Valid Electrical License issued from Inspectorate of Electrical License 
Sindh of the similar region with respect to works shown above. 
(Mandatory). 

g. The participating firm(s) must have at least (01) similar nature of 
composite Civil & MEP work in hand (i.e Government Society / Housing 
Scheme Development project) worth Rs.400M or above (Work order to 
be attached for verification) (Mandatory). 

In case of failure the proposal of the participating firm(s) shall not be 
consider for further evaluation and shall also be rejected 

h. List of Machinery and Equipment available with documentary evidence of 
its Ownership / Rental/Leased. 

i. Method of PROCUREMENT PROCESS: (Single Stage - Two 
Envelope) (Must Contain Separate Sealed Envelopes for "TECHNICAL 
Proposal" & "FINANCIAL Proposal" otherwise such tenders will not be 
entertained). 

j. FINANCIAL PROPOSALS will be opened for those firms only who qualify 
the mandatory requirements. 

k. Conditional or incomplete tenders shall be rejected. 

l. Each page of the Bid Document & Profile of firm must be paginated, 
signed & stamped by Bidder. 

m. Any information regarding the project can be obtained from the office of 
the undersigned during office hours. 

n. In case Government announce any public holiday on scheduled dates, 
the tender will be submitted / opened on the next working day, as per 
usual scheduled in accordance with Rule 41 (3) of SPPRA Rule 2010 
(Amended up to date). 

o. Bid Security 3% of bid amount in shape of Cash Deposit / Pay Order/ 

Demand Draft from any scheduled Bank of Pakistan in favor of the 
Employer. 

 
Further evaluation of only those bidders will be done who have cleared all 
the Mandatory requirements. Bids of applicants who do not have the required 
PEC License and / or have not provided the above mandatory documents, 
will be declared as non-responsive, will not be processed further and their 
financial bids will be returned un-opened. 

 

(B) Evaluation Criteria Based on Marks / Score 
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Aggregate Qualifying Score is 70% but it is mandatory to obtain at least 60% in 

each of the following sections: - 
 

I. Company Profile 05 Marks 

 
(a) Period since Firm/ Constructor is in Construction 

Business 
Between 6-10 years 
Above 10 years 

 

Attach your first/old PEC license for reference, 
as well as your most recent valid PEC license. 

2.5 Marks 
 

1.0 Marks 
2.5 Marks 

(b) Office Facilities 
If office in sindh 
If outside sindh 
(attached documents evidence) 

2.5 Marks 
2.5 Marks 
1.0 Marks 

 
II. Experience of The Firm Company 50 Marks 

 
(a) General Project of Rs.150 Million or above (each) 

completed in any Government sector all over in 
Pakistan during last 05-years. 10-Marks will be 
given for each Project. 

20 Marks 

(b) Similar nature of composite Building Project of 
Rs.300 Million or above (each) completed / in 
hand in any Government sector all over in 
Pakistan during last 05-years. 15-Marks will be 
given for each Project 

30 Marks 

 

III. Personnel Capabilities Required for This Project 15 Marks 

 
Employed Engineers must register with Pakistan Engineering Council 
(PEC) and also reflected in firms PEC license. 

 

The key technical personnel required at site and factors for marking are 
as follows: 

 

S
r.

 Description / Position with 
Minimum Qualification & 

Experience M
ar

ks
 

A
ss

ig
ne

d
  

Remarks 

1 Construction Manager (01 
No.) 
BE (Civil) registered with 
Pakistan Engineer council 
(PEC) having experience of 
10 years or above. 

 
 
 

 
05 

01 Marks 
Additional qualification like Master or PHD 
01 Marks 
Minimum experience between 10-15 years. 
02 Additional Marks 
Experience above 15 years. 
01 Marks 
Completion of similar nature 02 project. 

2 Contracts Engineer (01 No.) 
B.E. (Civil) registered with 

04 
01 Marks 
Minimum experience between 05-07 years. 
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S
r.

 Description / Position with 
Minimum Qualification & 

Experience M
ar

ks
 

A
ss

ig
ne

d
  

Remarks 

 Pakistan Engineering Council 
(PEC) having experience of 5 
years or above. 

 02 Additional Marks 
Experience above 07 years. 
01 Marks 
Completion of similar nature 02 project. 

3 Site Supervisor - B. Tech 
(honors) in Civil (01 No.) B. 
Tech (honors) in Civil I 
having minimum 10 years of 
relevant experience or DAE 
in Civil having minimum 15 
years of relevant experience. 

 
 
 
 
 
 
 

03 

In case of B. Tech 
 

01 Marks 
Minimum experience between 10-15 years. 

01 Additional Marks 
Experience above 15 years. 
01 Marks 
Completion of similar nature 02 project. 

 
In case of D.A.E 
01 Marks 
Minimum experience between 15-20 years. 
01 Additional Marks 
Experience above 10 years. 
01 Marks 
Completion of similar nature 02 project 

4 Quantity Surveyor - DAE in 
Civil (01 No.) 
DAE in Civil having relevant 
experience of 15 years or 
above. 

 

 
03 

01 Marks 
Minimum experience between 15-20 years. 
01 Additional Marks 
Experience above 20 years. 
01 Marks 
Completion of similar nature 02 project. 

 

IV. Equipment Capability 10 Marks 
 

(a) Critical equipment and number required for the Project shall be 
specified by the Procuring Agency. 

(b) High value equipment should be an option to own, lease or hire. 
(c) Total equipment available with the applicant is to be listed along 

with its current mobilization and on- going projects. 

 
Details are to be provided as per the below form with documentary proof 

of ownership / rental/Leased failure to do so can result in rejection of 

tender). 

 
Sr. Description Qty Unit Marks 

1 Excavator (Showel / Back Hoe) 1 No. 01 

2 Earth Moving Machinery (Grader, Bulldozer, Loader) 1 No. 0.5 

3 Bobcat Loader (Mini Loader) 1 No. 0.5 
4 Dumper Truck 3 Nos. 01 

5 Transit Mixer 2 Nos. 1.5 

6 Concrete Pump for Ready Mix 1 No. 0.5 

7 Tractor with Troliey 1 No. 0.5 

8 Vibratory Roller 1 Ton 2 Nos. 0.25 

9 Plate Compactor & Frog Compactor 2 Nos. 0.25 

10 Vibrator (Large Shaft! Small Shaft) 4 Nos. 0.25 

11 Air Compressor (15 HP Cap,) 1 Nos. 0.25 

12 Generator 100 KVA 1 Nos. 0.25 

13 Concrete Mixer Machine 4 Nos. 0.5 
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14 Steel cutting & Bending Machine 2 Nos. 0.5 

15 Shuttering (Formwork) 100,000 Sft 1 Set 0.5 

16 Scaffolding Pipe 50,000 Rft 1 Set 0.5 

17 Total Station with Staff etc 1 Set 0.25 

18 Dewatering Pumps 2 Sets 0.25 

19 Allied Construction Tools & Plants 2 Sets 0.25 

20 Suzuki Van 2 Nos. 0.25 
 Total Marks   10 

 

Note: The following formula is applicable to evaluation criteria based on 

marks/score only. 

a) If the available quantity of equipment is less than specified limit, give 
weight age asunder: T = M x (A/Required Quantity). 

 

b) If the available quantity of equipment is more than the minimum 
equipment requirement full marks will be given. 
A = Available quantity of each equipment of each Item. 
T = Marks obtained M = Marks assigned. 

 

(C) Financial Soundness 20 marks 

 
For Financial Status assessment, the Applicants have to submit Income tax 
returns for the last three years and SRB monthly return. Further, the bidder will 
provide evidence from bank for verifying financial soundness of the bidder. 

 

Average Credit Limit 10 Marks 
Bank Letter showing credit limit/worth of the firm 

i. upto 550 Million 05 Marks 
ii. 550 Million or above 10 Marks 

 

Turnover for last 03 Years 10 Marks 
Turnover for last 03 Years (Income Tax return / Audited financial report) 
i. Between 400 to 650 Million 05 Marks 

ii. Above 650 Million 10 Marks 
 

(b) Commercial Evaluation 

 
It will be examined in detail whether the Bids comply with the commercial/ 
contractual conditions of the Bid Documents. It is expected that no major 
deviation/ stipulation shall be taken by the Bidders. 

 

(c) Evaluated Bid Price 

 
In evaluating the Bids, the Employer will determine for each Bid in addition to the 
Bid Price, the following factors (adjustments) in the manner and to the extent 
indicated below to determine the Evaluated Bid Price: 

 
(i) Making any correction for errors pursuant to Sub-Clause 27.2 hereof. 

 
(ii) Excluding Provisional Sums, if any, but including priced Daywork (if 

applicable) 
 

(iii) Making an appropriate adjustment for any other acceptable variation or 
deviation. 
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32.1 Standard form and amount of Performance Security acceptable to the Employer 

 
Amount of Performance Security shall be per Clause 10.1 of Part II-Conditions of 
Particulars Application. 

 

33.1 Signing of Contract Agreement 
 

The agreement would be made on stamp paper of value to be determined at the rate of 

0.35 percent of the contract value or as determined by the Inspectorate of Stamp Duty. 
Cost of stamp duty would be borne by the Contractor before mobilization on site. 



 
 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

LLEETTTTEERR OOFF TTEECCHHNNIICCAALL BBIIDD// 

PPRRIICCEE BBIIDD AANNDD 

AAPPPPEENNDDIICCEESS TTOO BBIIDD 



 
 

 

 

 

LETTER OF TECHNICAL BID 
LTB-1 

 

 
Date:   

 
 
 
 
 
 
 
 
 

SSUUBBJJEECCTT:: SSuubbmmiissssiioonn ooff TTeecchhnniiccaall BBiidd ffoorr CCoonnssttrruuccttiioonn ooff RReessiiddeennttiiaall TTyyppee CC ––– 1122 

UUnniittss ccoonnssiissttiinngg ooff aann aarreeaa ooff aabboouutt 11550000 ssqquuaarree ffeeeett eeaacchh hhaavviinngg oonnllyy 

ggrroouunndd fflloooorr aanndd IInnffrraassttrruuccttuurree //EExxtteerrnnaall DDeevveellooppmmeenntt WWoorrkkss.. 
 

 

We, the undersigned, declare that: 
 

(a) We have examined and have no reservations to the Bidding Documents, including 
Addenda issued in accordance with Instructions to Bidders (IB) 9; 

 

(b) We offer to execute and complete in conformity with the Bidding Documents the 
following Works: 

 
(c) Our Bid consisting of the Technical Bid and the Price Bid shall be valid for a period of 

Ninety days from the date fixed for the bid submission deadline in accordance with the 
Bidding Documents, and it shall remain binding upon us and may be accepted at any 
time before the expiration of that period; 

 
(d) As security for due performance of the under takings and obligations of our bid, we 

submit here with a Bid security, in the amount specified in Bidding Data Sheet, which is 
valid (at least) 28 days beyond validity of Bid itself. 

 

(e) We are not participating, as a Bidder or as a subcontractor, in more than one bid in this 
bidding process, other than alternative offers submitted in accordance with IB16 (as 
applicable). 

 
(f) We agree to permit Employer or its representative to inspect our accounts and records 

and other documents relating to the bid submission and to have them audited by 
auditors. This permission is extended for verification of any information provided in our 
Technical Bid which comprises all documents enclosed herewith in accordance with 
IB.11.1 of the Bidding Data Sheet. 

 

Name ................................................................................................................................. 

In the capacity of ................................................................................................................ 

Signed ................................................................................................................................ 

Duly authorized to sign the Bid for and on behalf of .......................................................... 

Date..................................................................................................................................... 

Address……………………………………………………………………………………………. 



 
 

 

 

 

LETTER OF PRICED BID 

LPB-1 

 
 
 

Date:   
 
 
 
 
 
 
 
 
 

SSUUBBJJEECCTT:: SSuubbmmiissssiioonn ooff PPrriicceedd BBiidd ffoorr CCoonnssttrruuccttiioonn ooff TTyyppee BB ––– 1144 uunniittss ccoonnssiissttiinngg 

ooff aann aarreeaa ooff aabboouutt 22,,000000 ssqquuaarree ffeeeett eeaacchh hhaavviinngg oonnllyy ggrroouunndd fflloooorr.. 

 
We, the undersigned, declare that: 

 

(a) We have examined and have no reservations to the Bidding Documents, including 
Addenda issued in accordance with Instructions to Bidders (IB)9; 

 

(b) The total price of our Bid, excluding any discounts offered in item (c) below is: 
Rs.  (Rupees  only) 

 

(c) The discounts offered and the methodology for their application are: 
 

(d) Our Bid shall be valid for a period of 90 days from the date fixed for the bid submission 
deadline in accordance with the Bidding Documents, and it shall remain binding upon us 
and may be accepted at any time before the expiration of that period; 

 
(e) If our Bid is accepted, we commit to obtain a performance security in accordance with 

the Bidding Documents; 

 
(f) We understand that this bid, together with your written acceptance thereof included in 

your notification of award, shall constitute a binding contract between us, until a formal 
contract is prepared and executed and we do hereby declare that the Bid is made 
without any collusion, comparison of figures or arrangement with any other bidder for 
the Works. 

 
(g) We understand that you are not bound to accept the lowest evaluated bid or any other 

bid that you may receive. 
 

(h) We agree to permit Employer or its representative to inspect our accounts and records 
and other documents relating to the bid submission and to have them audited by 
auditors. This permission is extended for verification of any information provided in our 
Technical Bid which comprises all documents enclosed herewith in accordance with 
IB.11.1 of the Bidding Data Sheet. 

 

(i) If awarded the contract, the person named below shall act as Contractor’s 
Representative. 

 
 
 
 

LPB-2 



 
 

 

 

Name ................................................................................................................................. 

In the capacity of ................................................................................................................ 

Signed ................................................................................................................................ 

............................................................................................................................................ 

Duly authorized to sign the Bid for and on behalf of .......................................................... 

Date..................................................................................................................................... 

Address……………………………………………………………………………………………. 
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APPENDIX - A TO BID 

 

SPECIAL STIPULATIONS 
 

Clause 
No. 

1. Engineer’s Authority 
Variation in emergency 

to issue 2.1 2% of the Contract price stated in the Letter of 
Acceptance. 

2. Law applicable 5.1 
(b) 

The law to be applied is the Law of Islamic Republic 
of Pakistan 

3. Amount of Performance Security 10.1 10% of Contract Price stated in the Letter of 
Acceptance in the form of (a) bank guarantee from 
any Scheduled Bank in Pakistan or (b) bank 
guarantee from a bank located outside Pakistan duly 
counter-guaranteed by a Scheduled Bank in Pakistan 
or (c) Bank Draft/Pay Order. 

4. Time for Furnishing Program 14.1 Within 42 days from the date of receipt of Letter of 
Acceptance. 

5. Minimum amount of 
Insurance 

Third Party 23.2 Rupees one million (Rs. 1,000,000) per occurrence 
with number of occurrences unlimited. 

6. Time for Commencement 41.1 Within Fourteen (14) days from the date of receipt of 
Engineers Letter to commence which shall be issued 
within Fourteen (14) days after signing of Contract 
Agreement 

7. Time for Completion 43.1 
48.2 

18 Months from the date of receipt of 
Engineer’s Notice to Commence 

8. Amount of Liquidated Damages 47.1 0.1 % of contract price for each day of delay in 
completion of works subject to a maximum of 10% of 
contract price stated in the Letter of Acceptance 

9. Defects Liability Period 49.1 The Defect Liability Period is 364 days. 

10. Percentage of Retention Money 60.2 10% of the amount of Interim Payment Certificate. 

11. Limit of Retention Money 60.2 5% of Contract 
Acceptance. 

Price stated in the Letter of 

12. Minimum amount of Interim 
Payment Certificates (Running Bills) 

60.2 Total Contract Price stated in the Letter of 
Acceptance / (time for completion in months x 3) 

13. Time of Payment from delivery of 
Engineer’s Interim Payment 
Certificate to the Employer. 

60.10 30 days 

14. Mobilization Advance (Interest 
Free) 

60.12 An interest-free Mobilization Advance up to 10% of 
the Contract Price stated in the Letter of Acceptance 
shall be paid by the Employer to the Contractor in 
two equal parts upon submission by the Contractor of 
a Mobilization Advance Guarantee/Bond for the full 
amount of the Advance in the specified form from a 
Scheduled Bank in Pakistan as per SPPRA rules and 
regulations. 

 
 
 
 

 
Initials of Signatory of Bid   
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Foreign Currency Requirement as 

 %. 
 

Table of Exchange Rates 

 
 

BB-1 
APPENDIX-B TO BID 

 
 

FOREIGN CURRENCY REQUIREMENTS 

 
 

1. The Bidder may indicate here in below his requirements of foreign currency (if any), with 

reference to various inputs to the Works. 

 

 

 

 

 

2. percentage of the Bid Price excluding Provisional Sums 

3. 

 

Unit of Currency Equivalent in Pak. Rupees 

 

Australian Dollar 
 

-------------------------- 

Euro -------------------------- 

Japanese Yen -------------------------- 

U.K. Pound -------------------------- 

U.S. Dollars -------------------------- 
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APPENDIX-C TO BID 

 

PRICE ADJUSTMENT UNDER CLAUSE 70 
OF CONDITIONS OF CONTRACT 

 

The source of indices and the weightages or coefficients for use in the adjustment formula 
under Clause 70 shall be as follows: 

 
Cost 

Element 
Description 

Weightage 
s 

Applicable index 

1 2 3 4 

(i) Fixed Portion 0.67  

(ii) Local Labor 0.02 Government of Pakistan (GP) 
Federal Bureau of Statistics (FBS) 
Monthly Statistical Bulletin. 

(iii) Cement in bags 0.07 “ “ “ 

(iv) Reinforcing Steel 0.16 “ “ “ 

(v) High Speed Diesel (HSD) 0.04 “ “ “ 

(vi) Bricks 0.03 “ “ “ 

(vii) Bitumen 0.01 “ “ “ 

    

Total 1.00  

 

Notes: 
 

1) Indices for (ii) to (iv) are taken from the Government of Pakistan Federal Bureau of 
Statistics, Monthly Statistical Bulletin and (v) is taken from Oil & Gas Regulatory 
Authority (OGRA) rates. The base cost indices or prices shall be those applying 28 days 
prior to the latest day for submission of bids. Current indices or prices shall be those 
applying 28 days prior to the last day of the billing period. 

 
2) Any fluctuation in the indices or prices of materials other than those given above shall 

not be subject to adjustment of the Contract Price. 
 

3) Weightages have been determined for fixed portion considering cost elements having 
cost impact of 5% or more in this specific project. 



CGD Consulting (Pvt.) Limited 

Engineering - Architecture - Planning - Mapping – Technology TD – Vol – I 

Appendix 

 

 

 
 
 
 
 

A. Preamble 

 
 

 
BILL OF QUANTITIES 

BD-1 
Appendix-D to Bid 

 

1. The Bill of Quantities shall be read in conjunction with the Conditions of Contract, 
Specifications and Drawings. 

 
2. The quantities given in the Bill of Quantities are estimated and provisional, and are 

given to provide a common basis for bidding. The basis of payment will be the actual 
quantities of work executed and measured by the Contractor and verified by the 
Engineer and valued at the rates and prices entered in the priced Bill of Quantities, 
where applicable, and otherwise at such rates and prices as the Engineer may fix in 

accordance with provisions of the Contract. 
 

3. The rates and prices entered in the priced Bill of Quantities shall, except insofar as it is 
otherwise provided under the Contract include all costs of Contractor’s plant, labour, 
supervision, materials, execution, insurance, profit, taxes and duties, together with all 
general risks, liabilities and obligations set out or implied in the Contract. Furthermore, 
all duties, taxes and other levies payable by the Contractor under the Contract, or for 
any other cause, as on the date 28 days prior to deadline for submission of Bids, shall 

be included in the rates and prices and the total Bid Price submitted by the Bidder. 
 

4. A rate or price shall be entered against each item in the priced Bill of Quantities, 
whether quantities are stated or not. The cost of items against which the Contractor will 
have failed to enter a rate or price shall be deemed to be covered by other rates and 
prices entered in the Bill of Quantities. 

 
5. The whole cost of complying with the provisions of the Contract shall be included in the 

items provided in the priced Bill of Quantities, and where no items are provided, the cost 
shall be deemed to be distributed among the rates and prices entered for the related 
items of the Works. 

 
6. General directions and description of work and materials are not necessarily repeated 

nor summarised in the Bill of Quantities. References to the relevant sections of the 
Bidding Documents shall be made before entering prices against each item in the priced 
Bill of Quantities. 

 
7. Provisional sums included and so designated in the Bill of Quantities shall be expended 

in whole or in part at the direction and discretion of the Engineer in accordance with 
Sub-Clause 58.2 of Part I, General Conditions of Contract. 
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BD-8 

Appendix-D to Bid 
 

BILL OF QUANTITIES 
 

C. Daywork Schedule 

General 

1. Reference is made to Sub-Clause 52.4 of the General Conditions of Contract Part-I. Work shall 

not be executed on a day work basis except by written order of the Engineer. Bidders shall enter 

basic rates for Daywork items in the Schedules, which rates shall apply to any quantity of 

Daywork ordered by the Engineer. Nominal quantities have been indicated against each item of 

Daywork, and the extended total for Daywork shall be carried forward to the Bid Price. 

 

Daywork Labour 
 

2. In calculating payments due to the Contractor for the execution of Daywork, the actual time of 

classes of labour directly doing the Daywork ordered by the Engineer and for which they are 

competent to perform will be measured excluding meal breaks and rest periods. The time of 

gangers (charge hands) actually doing work with the gang will also be measured but not the time 

of foreman or other supervisory personnel. 

 

3. The Contractor shall be entitled to payment in respect of the total time that labour is employed on 

Daywork, calculated at the basic rates entered by him in the Schedule of Daywork Rates for 

labour together with an additional percentage, payment on basic rates representing the 

Contractor’s profit, overheads, etc., as described below: 

 

a) the basic rates for labour shall cover all direct costs to the Contractor, including (but not 

limited to) the amount of wages paid to such labour, transportation time, overtime, 

subsistence allowances and any sums paid to or on behalf of such labour for social 

benefits in accordance with Pakistan law. The basic rates will be payable in local 

currency only; and 

 

b) the additional percentage payment to be quoted by the Bidder and applied to costs 

incurred under (a) above shall be deemed to cover the Contractor’s profit, overheads, 

superintendence, liabilities and insurances and allowances to labour timekeeping and 

clerical and office work; the use of consumable stores, water, lighting and power; the use 

and repair of stagings, scaffolding, workshops and stores, portable power tools, manual 

plant and tools; supervision by the Contractor’s staff, foremen and other supervisory 

personnel; and charges incidental to the foregoing. 

 

 

 

BD-08 to BD-15 of Standard Form of Bidding Documents for 
Procurement of Civil Works are deleted being Not 
Applicable. 
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Appendix-E to Bid 

 
 

PROPOSED CONSTRUCTION SCHEDULE 
 

Pursuant to Sub-Clause 43.1 of the General Conditions of Contract, the Works shall be 
completed on or before the date stated in Appendix-A to Bid. The Bidder shall provide as 
Appendix-E to Bid, the Construction Schedule in the bar chart and Primavera (Level-III) 
showing the sequence of work items and the period of time during which he proposes to 
complete each work item in such a manner that his proposed programme for completion of the 
whole of the Works and parts of the Works may meet Employer’s completion targets in days 
noted below and counted from the date of receipt of Engineer’s Notice to Commence (Attach 
sheets as required for the specified form of Construction Schedule) 

 
A separate Bar Chart Showing monthly percentage progress showing major activities related to 
Cost of Project be attached which will be considered as ”Scheduled Progress” throughout the 
currency of Contract unless revised with the approval of Client. 

 
 

Description Time for Completion 
 

a) Whole Works days 
 

 

b) Part-A days (If applicable) 
 

 

c) Part-B days (If applicable) 
 

 

d)     days 
 

 

e)     days 
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Appendix-F to Bid 

 
 

METHOD OF PERFORMING THE WORK 
 

The Bidder is required to submit a narrative outlining the method of performing the Work. The 
narrative should indicate in detail and include but not be limited to: 

 

1. Organization Chart indicating head office and field office personnel involved in 
management and supervision, engineering, equipment maintenance and purchasing. 

 

2. Mobilization in Pakistan, the type of facilities including personnel accommodation, office 
accommodation, provision for maintenance and for storage, communications, security 
and other services to be used. 

 
3. The method of executing the Works, the procedures for installation of equipment and 

machinery and transportation of equipment and materials to the site. 
 

4. Quality control / Quality assurance measures to be adopted including procedures to be 
followed for carrying out all tests required under specifications. 
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Appendix-G to Bid 

 

LIST OF MAJOR EQUIPMENT – RELATED ITEMS 
 

The Bidder will provide a list of all major equipment and related items, under separate heading 
for items owned, to be purchased or to be arranged on lease by him to carry out the Works. 
The information shall include make, type, capacity, and anticipated period of utilization for all 
equipment which shall be in sufficient detail to demonstrate fully that the equipment will meet all 
requirements of the Specifications. 

 

LIST OF MAJOR EQUIPMENT 
 

 
Owned 

Purchased 
or Leased 

Description of 
Unit (Make, 

Model, Year) 

Capacity 
HP 

Rating 

Condition Present 
Location 
or Source 

Date of 
Delivery at 

Site 

Period of 
Work on 
Project 

1 2 3 4 5 6 7 

 

a. Owned 

      

 

b. To be 
Purchased 

      

 

c. To be 
arranged 
on Lease 
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Appendix-G to Bid 

 

Equipment: 
 

The Bidder must demonstrate that it has the key equipment listed hereafter: 
 

 

 
No. 

PLANT/ EQUIPMENT 

 

Equipment type and 
characteristics 

Total 
Nos. 

available 

Under Utilization 
on other projects, 

if applicable 

Nos. waiting 
to be shifted 

to new 
project(s) 

Min. Number 
Required for 
this Project 
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Appendix-H to Bid 

 
 

CONSTRUCTION CAMP AND HOUSING FACILITIES 
 

The Contractor in accordance with Clause 34 of the Conditions of Contract shall provide 
description of his construction camp’s facilities and staff housing requirements. 

 

The Contractor shall be responsible for pumps, electrical power, water and electrical distribution 
systems, and sewerage system including all fittings, pipes and other items necessary for 
servicing the Contractor’s construction camp. 

 

The Bidder shall list or explain his plans for providing these facilities for the service of the 
Contract as follows: 

 
1. Site Preparation (clearing, land preparation, etc.). 

 
2. Provision of Services. 

 

a) Power (expected power load, etc.). 
b) Water (required amount and system proposed). 

c) Sanitation (sewage disposal system, etc.). 
 

3. Construction of Facilities 
 

a) Contractor’s Office. Workshop and Work Areas (areas required and proposed 
layout, type of construction of buildings, etc.). 

b) Warehouses and Storage Areas (area required, type of construction and layout). 
c) Housing and Staff Facilities (Plans for housing for proposed staff, layout, type of 

construction, etc.). 
 

4. Construction Equipment Assembly and Preparation (detailed plans for carrying out this 
activity). 

 

5. Other Items Proposed (Security services, etc.). The Contractor should mention here 
what are his proposed environmental measures for the project as per EPA rules like 
treatment of wastewater and water quality etc. The Contractor shall submit a detailed 
EMP (Environmental Management Plan) to describe how materials are removed from 
site and disposed off at a safe location, prevention for the contamination of ground and 
surface water in neighboring areas etc. including remedial measures for adoption. 

 
6. Detail of testing Lab with testing equipment etc. 
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Appendix-I to Bid 

 
 

LIST OF SUBCONTRACTORS 
 

I/We intend to subcontract the following parts of the Work to subcontractors. In my/our opinion, 
the subcontractors named hereunder are reliable and competent to perform that part of the 
work for which each is listed. 

 
Enclosed are documentation outlining experience of subcontractors, the curriculum vitae and 
experience of their key personnel who will be assigned to the Contract, equipment to be 
supplied by them, size, location and type of contracts carried out in the past. 

 

 
Part of Works 
(Give Details) 

Subcontractor 
(With Complete Address) 

1 2 
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Appendix-J to Bid 

 

 
ESTIMATED PROGRESS PAYMENTS 

 
Bidder’s estimate of the value of work which would be executed by him during each of the 
periods stated below, based on his Programme of the Works and the Rates in the Bill of 
Quantities, expressed in thousands of Pakistani Rupees: 

 

 
Month Amounts 

(1,000 Rs.) 

1 2 

1st Quarter 
 

2nd Quarter 
 

3rd Quarter 
 

4th Quarter 
 

 
 

 

 
 

 

 
 

 

Bid Price 
 



 

 

Package – 3, Type C – 12 Units consisting of an area of about 1500 square - GROUND FLOOR 

GRAND SUMMARY 

 

S.No Description 
Amount 

(Rs.) 

   

   

iii Villa Type - C 1500 Sft (Ground Floor)  

iv External Development Works  

   

 Grand Total =  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page -1 

 
 



 
 

Page -1 

 

 

Package – 3, Type C – 12 Units consisting of an area ofabout 1500 square - GROUND FLOOR 

SUMMARY OF COST 

Sr. No. Description Amount (Rs.) 

1 Civil Works  

a Cost of Schedule Items 6,233,295.82 

 

b 
Add Premium   Above or   Below on Schedule 
Items as per Notification 

(No.CE(B)/PB/B-1 1071 Dated 28-12-2022 (Sukkur) 

 

c Cost of Non-Schedule Items 
 

 Sub-Total Cost of Civil Work- a =  

 ADDITIONAL WORKS  

2 Electrical Works 
 

d Cost of Schedule Items 199,394.49 

 

e 
Add Premium   Above or   Below on Schedule 
Items as per Notification 

(No.CE(B)/PB/B-1 1071 Dated 28-12-2022 (Sukkur) 

 

f Cost of Non-Schedule Items- Ground Floor 
 

 Sub-Total Cost of Electrical Works- b =  

 Sub-Total Cost (c=a+b)  

 Add Sindh Sales Tax (SST) @   % = (d)  

 Total Cost of Villa (e=c*d)  

 Total Number of Villas 12 

 Grand Total =  
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BILL OF QUANTITES 

Package – 3, Type C – 12 Units consisting of an area of about 1500 square - GROUND FLOOR 

Rates Based on Composite Schedule of Rate (General-2012) Sindh 

Sr. No. Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

A- Schedule Items      

1  Clearing and Grubbing     

  
C-1/1 (EW) 

Clearing and grubbing the site by cutting, uprooting and 

removing all rubbish and shrubs including disposal to (outside 

limits) designated places 

 
Sft 

 
0.97 

 
2,650.00 

 
2,572.36 

2  Dismantling of Cement Concrete     

 C-2/19(c) Dismantling of cement concrete plain 1:2:4, Cft 33.28 125.00 4,159.38 

3  Dismantling of Reinforcement Cement Concrete     

  
C-2/20 

Dismantling RCC work with skilled labor in foundation, 

basement, plinth & ground floor including stacking at site as 

directed by the Engineer Incharge. 

 
Cft 

 
54.45 

 
75.00 

 
4,083.75 

4  Excavation     

  
 

C-1/18(b) 

Excavation in foundation of Building Bridges and other 

structures including degbelling dressing, refilling around 

structure with excavated earth watering and ramming lead 

upto 5 ft. 

(b) In Ordinary Soil 
Upto 5 ft. depth. 

 
 

Cft 

 
 

3.18 

 
 

4,178.54 

 
 

13,272.08 

5  Plain Cement Concrete 1:4:8     

  

C-4/5(i) 

Cement concrete plain including placing, compacting, 

finishing and curing complete including screening and 

washing of stone aggregate without shuttering, 
Ratio 1:4:8 

 

Cft 

 

112.89 

 

626.00 

 

70,667.58 

6  STONE SOILING     

  
 

C-4/2 

Providing and laying 150mm thick stone soling of approved 

quality under manholes including hand packing vertically and 

filling voids with spawels, consolidating and compacting with 

mechanical means as per drawings, specifications and 

instruction of Consultant and approval Client (Site Engineer). 

 
 

Cft 

 
 

33.28 

 
 

984.19 

 
 

32,749.03 

7  Plain Cement Concrete 1:3:6     

  

C-4/5(h) 

Cement concrete plain including placing, compacting, 

finishing and curing complete including screening and 

washing of stone aggregate without shuttering, 
Ratio 1:3:6 

 

Cft 

 

125.95 

 

5,023.00 

 

632,646.85 

8  Reinforcement Cement Concrete     

  
 
 
 
 

C-4/6a(i) 

Reinforced Cement Concrete work including all labour and 

material except the cost of steel reinforcement and its labour 

for bending and binding which will be paid seperately. This 

rate also includes all kinds of forms, moulds, lifting, 

shuttering, curing, rendering and finishing the exposed 

surface (including screening and washing of shingle.) 

R.C.C work in roof slab, beams, column, rafts, lintels and 

other structural members laid in situ or precast laid in 

position complete in all respects. 

(i) Ratio (1 : 2 : 4) 90 Lbs of cement, 2 Cft sand and 4 Cft 

shingle 1/8" to 1/4" gauge. 

 
 
 
 
 

Cft 

 
 
 
 
 

337.00 

 
 
 
 
 

4,117.00 

 
 
 
 
 

1,387,429.00 

9  Steel Reinforcement     

  
 

C-4/8(b) 

Fabrication of mild steel reinforcement for cement concrete 

including cutting,bending, laying in position, making joints 

and fastenings including cost of binding wire (also includes 

removeal of rust from bars.) 
(b) Using Tor bars. 

 
 

Cwt 

 
 

5,001.70 

 
 

202.72 

 
 

1,013,944.62 

10  Damp Proof Course     
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Sr. No. Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

  

 
C-4/28(b) 

Providing and laying 50mm thick 1:2:4 (1 cement 2 sand & 4 

coarse aggregate) DPC under walls and entrance over plinth 

beams using pudlo as per drawings, instruction and 

specification of the Consultant and approval of Client ( Site 
Engineer). 

 

 
Sft 

 

 
39.13 

 

 
722.00 

 

 
28,250.78 

11  Block Masonry     

  

C-4/24 

Providing and laying 1:3:6 Cement concrete solid block 

masonry wall 6" and below in thickness set in 1:6 cement 

mortar in ground floor Super Structure including raking out 
joints & curring etc, 

 

Cft 

 

157.71 

 

1,012.00 

 

159,602.62 

12  Brick Masonary     

  Providing and laying good quality burnt brick having standard 

size set in 1:6 (1 cement & 6 sand) and as per drawings, 

specification and instruction of Consultant and provided by 
the approval of Client. 

    

 C-5/5(i)e Partition Walls Cft 126.74 2,405.85 304,926.19 

13  Plain Cement Plaster     

  Cement plaster 1:4 upto 12' height.     

a C-9/11(b) ½" Thick Sft 22.84 5,070.19 115,799.59 

b C-9/11 © 3/4" thick. Sft 30.16 9,343.00 281,762.46 

14  Door Shutter     

 
C-10/58 

Providing and fixing 1½" thick wood commercial ply Shutter 
including hinges tower bolts etc. 

Sft 1,077.06 368.72 397,133.56 

15  Door Lock     

 C-10/21 Providing and fixing Door lock of approved quality. Nos. 1,786.13 12.00 21,433.56 

16  Distemper     

  

 
C-9/24c 

Providing and applying three coats of distemper in approved 

color and shade on cement plastered and concrete surfaces 

of wall & ceiling including preparing surfaces filling the holes, 

cracks etc complete as directed by the Engineer. 

 

 
Sft 

 

 
10.80 

 

 
1,190.00 

 

 
12,847.84 

17  Matt Finish     

  

 
C-9/36-A 

Preparing the surface and painting with matt finish i/c rubbing 

the surface with bathy (silicon carbide rubbing brick) filling 

the voids with zinc / chalk / plaster of paris mixture, applying 

first coat then painting 3 coats with matt finish of approved 

make etc. complete (new surface) 

 

 
Sft 

 

 
19.89 

 

 
4,741.00 

 

 
94,298.49 

 C-9/36-B 2nd & subsequent coat Sft 7.27 4,741.00 34,485.09 

18  Enamel Paint     

  

 
C-9/30(b) 

Providing and applying three coats of paint in approved color 

and shade of ICI Deluxe or Berger Robbialic on any surfaces 

on wall & ceiling including preparing surfaces filling the holes, 

cracks etc complete as directed by the Engineer. 

 

 
Sft 

 

 
14.22 

 

 
941.94 

 

 
13,392.03 

19  PCC Floor 1:2:4     

  
C-8/16 

Providing and laying thick topping of cement concrete (1:2:4 ) 

including Surface finishing and dividiing into panels 

    

 (d) 3" Thick Sft 44.12 1,530.00 67,500.85 
 (c) 2" Thick for Roof Sft 32.75 1,530.00 50,107.50 

20  CC Tiles     

  
C-8/42 

Coloured cement tiles (Pattern 12" x 12" x 1" of approved 

shade and pattern laid flat in 1:2 grey cement mortar over a 

bed of 3/4" thick grey cement mortar 1:2. 

 
Sft 

 
109.65 

 
572.00 

 
62,719.74 

21  Pavers     
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Sr. No. Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

  
 

C-8/71 

Providing & fixing cement paving blocks flooring having size of 

197 x 97 x 60 (mm) of city / quddra / cobble shape with 

pigmented, having strength b/w 5000 psi to 8500 psi I/c filling 

the joints with hill sand and laying in specified manner/ 

pattern and design etc: complete. 

 
 

Sft 

 
 

199.70 

 
 

225.00 

 
 

44,932.50 

22  KERB STONES     

  
C-12/14 

Providing & fixing Precast Edge Block 3750 PSI Industrial 
Made Size 6 inches thick x 12 inches long x 18 inches high 

including the cost of Cartage, excavation, form Work for 

haunching, 1450 PSI lean concrete, 2250 PSI concrete for 

 
Rft 

 
297.01 

 
140.00 

 
41,581.40 

23  Earth Filling     

  
C-1/22 

Filling watering and ramming earth under floor with new 

earth (Excavated from outside) lead upto one chain and lift 

upto 5feet 

 
Cft 

 
3.63 

 
15,890.76 

 
57,683.46 

24  Weather Shield Paint     

  
 

C-9/38a 

Preparing the surface and painting with weather coat I/c 

rubbing the surface with rubbing bricks/sand paer, filling the 

voids with chalk/plaster of paris and then painting with 

weather coat of approved make. (SI.38a/56) 

 
 

Sft 

 
 

13.28 

 
 

9,343.00 

 
 

124,098.40 

 C-9/38-B 2nd & subsequent coat Sft 6.20 9,343.00 57,912.59 

25  Bitumen Coating     

 
C-11/9 Bitumen coating to plastered or cement concrete surface. Sft 7.78 15,010.00 116,791.31 

26  Door Frame     

  
 

C-17/28 

Providing and fixing G.I frames /Choukhats of size 7" x 2" or 4 

1/2" x 3" for windows using 20 gauge G.I sheet I/c welded 

hinges and fixing at site with necessary hold fasts, filling with 

cement sand slurry of ratio 1:6 and repairing the jambs. The 

cost also i/c all carriage , tools and plants used in making and 
fixing. 

    

 - Frames (7' -2") Rft 240.00 401.25 96,300.00 

27  Termite Proofing     

  

 
C-18/91 

Providing Antitermite treatment by spraying / sprinkling / 

s[reading neptachler 0.5% Emulsion as an overal pre 

construction along external foundation trenches of the 

building over complete primer of the foundation trench etc, 
as per directions of Engineer Incharge 

 

 
Sft 

 

 
9.74 

 

 
1,520.00 

 

 
14,804.80 

28  Aluminium Door & Window     

  
C-18/85(a) 

Supplying & fixing inposition Aluminium channels framing for 

slidding windows & ventilators of Alcop made with 5 mm 
thick tinted etc.Complete. 

 
Sft 

 
1,394.00 

 
184.90 

 
257,750.60 

29  Formwork     

  
 

C-19b/18 

 
Erection and removal of centering for RCC or Plain cement 

concrete works of partal wood 2nd class vertical. 

 
 

Sft 

 
 

31.27 

 
 

9,354.00 

 
 

292,499.58 

30  Bathroom Dado Tiles     

 
C-8/38 

Glazed tile dado 1/4" thick laid in pigment over 1:2 cement 
sand mortar 3/4" thick including finishing 

Sft 282.99 418.00 118,291.07 

31  European W.C     
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Sr. No. Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

  
 
 

 
C-4/5 

Providing and fixing European type white glazed earthen 

ware wash down W.C. pan complete with and I/c the cost of 

white/black plastic seat (Best quality) and lid with C.P.brass 

hineges and buffers, 3 gallons white glazed earthen ware low 

level foushing cistern with siphon fitting 1-1/2" dia white 

porcelain enamelled fluish bend 3/4" dia and making requiste 

number of holes in walls, plinth and floor for pipe 

connections and making good in cement concrete 1:2:4. 
(Foreign Quality) 

 
 
 

 
Each 

 
 
 

 
11,477.40 

 
 
 

 
3.00 

 
 
 

 
34,432.20 

32  Wash Basin     

  
 
 

 
C-4/10 

Providing and fixing 24" x 18" lavatory basin in white glazed 

earthen ware complete with & i/c the cost of W.I or C.I 

cantilever brackets 6 inches built into walls, painted white in 

two coats after a primary coat of read lead paint a pair of 

1/2" dia rubber plug & chrome plated brass chain 1-1/4" dia, 

malleable iron or brass unions and making requisite number 

of holes in walls, plinth & floor for Pipe connections and 

making  good  in  cement  concrete  1:2:4  (Foreign  or 
Equivalent). 

 
 
 

 
Each 

 
 
 

 
4,928.00 

 
 
 

 
3.00 

 
 
 

 
14,784.00 

33  Wash Basin Pedestal     

 
C-4/11 

Add Extra Labour for providing & fixing of earthen ware 
pedestal white or coloured glazed (Foreign or Equivalent) 

Each 2,533.47 3.00 7,600.41 

34  Shower     

 
C-6/15 

Supplying & fixing jet shower with rod of superior quality 
single c.p head 1/2" dia 

Each 1,142.24 2.00 2,284.48 

35  Muslim Shower     

 
C-6/19(a) 

Supplying & fixing C.P muslim shower with double bib cock 
and ring pipe etc. complete 

Each 3,432.00 3.00 10,296.00 

36  Bib Cock     

 
C-6/1(b) 

Supplying & Fixing in Position brass bib cock, 1/2" dia brass 
Bib cock (standared pattern) 

Each 337.92 1.00 337.92 

37  Mixture     

 
C-6/14(a) 

Supplying & fixing wash basin mixture of superior quality with 
C.P. head 1/2" dia 

Each 2,882.00 3.00 8,646.00 

38  Mirror     

 C-2/4b Providing & fixing Mirror 24" x 18" Belgium Each 2,047.76 3.00 6,143.28 

39  Manhole     

  
 
 
 

 
VI-B (ii) P 

(1) 

 

Constructing manhole or inspection chamber for the required 

diameter of circular sewer and 3'-6" (1067 mm) 

depth waith walls of BB in cement sand mortar 1:3 cement 

plastered 1:3, 1/2" thick. Inside of walls and 1" (25 mm) thick 

over benching and channel i/c fixing C.I manhole cover with 

frame of clear opening 1-1/2' x 1-1/2' (457 x 457mm) of 1.75 

cwt. (88.9 Kg) embaded in plain C.C 1:2:4 and fixing 1"(25mm) 

dia MS steps 6" (150 mm) wide projecting 4" (102mm) from 

the face of wall at 12" (305mm) C/C duly painted etc. 

Complete as per Standard specification and drawing. 

 
 
 
 
 

Each 

 
 
 
 
 

14,748.00 

 
 
 
 
 

5.00 

 
 
 
 
 

73,740.00 

40  RCC Pipe     

  

VI-B/A-3 

Providing, Laying RCC Pipes & Collars of Class 'C' and fixing in 

trench i/c cutting, fitting and jointing with maxphalt 

composition and cement mortar (1:1) i/c tetsing with water 
to a head of 45 meter or 150 ft. 

    

 i) 6" dia Rft 189.00 20.00 3,780.00 

41  G.I Pipe     
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Sr. No. Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

  
 

C-5/1 

(WSI) 

Providing G.I pipes, specials and clamps etc, complete with 

and I/c the cost of breaking through walls and roof, making 

good etc. painting two coats after cleaning the pipe etc. with 

white zinc paint with pigment to match the colours of the 

building and testing with water to a pressure head of 200 feet 
and handling 

    

 i) 1/2" dia Rft 73.21 20.00 1,464.20 
 ii) 3/4" dia Rft 95.79 50.00 4,789.50 

42  Tanks Manhole Cover     

 
VI-B/A-3 Providing C.I Manhole Cover & Frame i/c Cost of Material etc. Kg 140.00 40.00 5,600.00 

43  Bathroom Accessories     

  
C-6/23 

(WSI) 

Supplying & fixing Bath room accessories set (7 Piece) I/c 

towel rod, brush holder, soap tray shelf of approved design 

I/c cost of screws, nuts etc Complete (Master Brand) 

 

Each 

 

10,322.40 

 

3.00 

 

30,967.20 

    Total Amount = 6,233,295.82 

 

Sr. No. Item Ref # Particulars Unit Unit Rate (Rs.) Qty. Amount (Rs.) 

B- Non Schedule Items      

1  Cartage     

  

NSI 

Disposal of surplus material, excavated stuff, dismantled 

material, debris, building rubbish, including loading unloading, 

transporting from site to dumping yards. (Lead 10 Miles) 

 

Cft 

  

600.00 

 

2  Beading     

 
NSI 

Providing & fixing wood beading complete as per drawings, 
details and Engineer Incharge. 

Rft 
 

476.18 
 

3  Iron Grill & Gate     

  

NSI 

Providing / fabricating / loading / unloading & Erecting of 

steel fence using solid square bars all safety measure to be 

adopted during the course of work complete as per drawings 
details and Engineer Incharge. 

 

Cwt 

  

17.16 

 

4  Thermopore Sheet     

  

NSI 

Providing and fixing thermopole (foamed polythene) sheet in 

horizontal and vertical expansion joints. (a) 1" (25 mm) thick 

thermopore sheet complete as per drawings details and 

Engineer Incharge. 

 

Sft 

  

1,690.00 

 

6  Kitchen Burner With Marble Slab     

  

NSI 

Providing and lying of kitchen Marble Slab made up of 

approved marble including providing & fixing of kitchen 

burner. Complete in all respects as per drawings, details and 

Engineer Incharge. 

 

Job 

  

1.00 

 

7  Kitchen / Room Cabinet     

  

NSI 

Providing and fixing of Kitchen / Room Cabinet made up of 

ZRK sheet of Lasani or approved. Complete in all respects as 

per drawings details and Engineer Inhcarge. 

 

Job 

  

1.00 

 

8  Stair Case Marble     

  

NSI 

Providing and lying of Stair case steps of Granite Marble 

including approved tiles on Risers. Complete in all respects as 

per drawings details and Engineer Incharge. 

 

Nos. 

  

18.00 

 

9  Porcelain Tiles     
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Sr. No. Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

  
 

NSI 

Providing and fixing Porcelain tiles ( Sample as approved by 

the Architects) to be fixed with 20mm thick scratched cement 

sand plaster (1:4) mortar including levelling, finishing, curing, 

scaffolding etc. Complete in all respects as per drawings, 

details and Engineer Incharge. 
Base Rate: 235 Rs/Sft 

 
 

Sft 

  
 

1,220.00 

 

10  Porcelain Tiles Skirting     

  

 
NSI 

Providing and Fixing 600mm x 75mm x 20mm thick Porcelain 

Tile Skirting to be fixed with 6mm thick tile adhesive including 

grouting, levelling, finishing, curing etc. Complete in all 

respects as per drawings details and Engineer Incharge. 

 

 
Rft 

  

 
486.00 

 

11  MOTOR     

 
NSI 

Providing & fixing 1 HP motor complete in all respects as per 
drawings details and Engineer Incharge. 

Each 
 

1.00 
 

12  Sweet Earth     

  

 
NSI 

Supplying, Stacking and spreading of Sweet earth approved 

garden soil from outside sources including all leads and lifts 

i/c cost of spreading in required slopes etc complete as per 

drawings, detials and Engineer Incharge. 

 

 
Cft 

  

 
553.50 

 

13  Cow Dung Manure     

  
 

NSI 

Supplying, stacking and spreading cow dung manure / 

Slaughter House manure and mixing the same up to any 

depth in the already laid sweet earth including breaking 

clods, dressing fine for Trees in pits and sprinkling water, 

raking and rolling complete as per drawings details and 
Engineer Incharge. 

 
 

Sft 

  
 

62.73 

 

14  Grass     

  
NSI 

Supplying and stacking live (Dacca) grass in slabs with earth 

intact including all lead and lifts as per drawings, detials & 
Engineer Incharge. 

 
Sft 

  
369.00 

 

15  UPVC Pipes     

 
NSI 

Providing & fixing UPVC Pipes & fittings complete, as per 
drawings, details and Engineer Incharge. 

    

 i) 1 1/2" dia. Rft  4.00  

 ii) 3" dia Rft  120.00  

 iii) 4" dia Rft  116.50  

16  PPRC Pipes     

  
NSI 

Providing & fixing PPRC Pipes including fittings etc complete, 

as per drawings, details and Engineer Incharge. 

    

 i) 3/4" dia. Rft  142.00  

 ii) 1" dia Rft  133.00  

 iii) 1 1/2" dia Rft  104.50  

 iv) 2" dia Rft  8.00  

17  Pipe Insulation     

  

NSI 

Providing & fixing thermal insulation foam for exposed pipes 

including accessories etc. complete, as per approved 

drawings, specifications and Engineer Incharge. 

    

 i) 1" dia. Rft  133.00  

 ii) 1 1/2" dia Rft  104.50  

 iii) 2" dia Rft  8.00  

18  Float Valve for Tanks     

 
NSI 

Providing & fixing float valve complete as per drawings, 
details and Engineer Incharge 

    

 i) 1" dia. Nos.  2.00  

19  Manhole Cover Fixing     
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Sr. No. Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

 
NSI 

Fixing of C.I Manhole Cover complete in all respects as per 
Engineer Incharge. 

Kg 
 

50.00 
 

20  M.S Step Rungs in U.G.W.T     

  
NSI 

Providing and Fixing M.S Step Rungs in U.G.W.T complete 

with all respects as per drawings, details and Engineer 
Inhcarge 

 
Nos. 

  
5.00 

 

21  Kitchen Sink     

  
NSI 

Providing & Fixing Kitchen Sink including sink mixer, bottle 

trap complete in all respects as per drawings, details and 

Engineer Incharge 

 
Nos. 

  
1.00 

 

22  M.S Staircase     

  
NSI 

Providing, Fabricating and Fixing MS Staircase complete in all 

respects as per drawings, details and Engineer Incharge. 

Per 

Step 

  
18.00 

 

    Total Amount =  
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BILL OF QUANTITES 

Package – 3, Type C – 12 Units consisting of an area of about 1500 square - GROUND FLOOR 

Rates Based on Composite Schedule of Rate (General-2012) Sindh 

Sr. 
No. 

Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

A- Schedule Items      

  Electrical Works     

       

 

1 
 

C-1/22 

Providing & and laying (MAIN or SUB MAIN) PVC insulated 

with size 3-3/.029 copper conductor in 3/4" dia PVC conduit 

recessed in the wall or column as required. 

Per 

Mtr. 

 

220.00 
 

128.01 
 

28,162.15 

 

2 
 

C-1/24 

Providing & laying (MAIN or SUB MAIN) PVC insulated with 

size 3-7/.029 copper conductor in 3/4" dia PVC conduit 

recessed in the wall or column as required. 

Per 

Mtr. 

 

294.00 
 

198.11 
 

58,244.44 

 

3 
 

C-1/26 

Providing & laying (MAIN or SUB MAIN) PVC insulated with 

size 3-7/.044 (6mm2) copper conductor in 1" dia PVC conduit 

recessed in the wall or column as required. 

Per 

Mtr. 

 

468.00 
 

30.48 
 

14,263.94 

 

4 
 

C-1/49 

Providing & laying (MAIN or SUB MAIN) PVC insulated with 

single core copper conducter 250/440 volts size (2-7/0.64) 

16mm2 

Per 

Mtr. 

 

524.00 
 

39.62 
 

20,761.96 

 

5 
 

C-2/124 

Wiring for light or fan point with 3/.029 PVC insulated wire in 

20mm (3/4") PVC conduit on surface recessed in the wall of 

column as required 

Per 

Point 

 

1,130.00 
 

40.00 
 

45,200.00 

6 C-11/217 Providing & fixing two way SP 5amp switch surface type Nos. 60.00 5.00 300.00 

7 C-11/218 Providing & fixing one way SP 10/15amp switch surface type. Nos. 58.00 45.00 2,610.00 

8 C-11/222 Providing & fixing two pin 5amp plug & socket. Per No. 90.00 7.00 630.00 

9 C-11/223 Providing & fixing three pin 5amp plug & socket. Per No. 151.00 7.00 1,057.00 

10 C-11/224 Providing & fixing three pin 10/15amp plug & socket. Nos. 151.00 23.00 3,473.00 

11 C-11/235 Providing & fixing Brass Ceiling fan 56" (good quality). Nos. 3,185.00 6.00 19,110.00 

12 C-11/236 Providing & fixing Brass Bracket fan 18" (good quality). Nos. 2,791.00 2.00 5,582.00 

    Total Amount = 199,394.49 

 
 

Sr. 
No. 

Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

B- Non Schedule Items     

  Electrical Works     

  
Supply, Installation, Testing & Commisioning of following 

items as per drawings, details and Engineer Incharge 

    

1 NSI Mirror Light 20watt for bath rooms Nos. 
 

3 
 

2 NSI Profile 40watts below kitchen cabients lights Nos. 
 

3.00 
 

3 NSI Linear Pendant Lights 36W Nos. 
 

2.00 
 

4 NSI LED Bulb Eco 16W for Kitchen Nos. 
 

3.00 
 

5 NSI Led Downlights 18w Nos. 
 

5.00 
 

6 NSI Spot 18 watt lights for dressing Nos. 
 

6 
 

7 NSI 12Watt Eco Downlight Nos. 
 

20.00 
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Sr. 
No. 

Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

8 NSI Value Downlight Pro 10W 4" for Bedrooms Nos. 
 

20.00 
 

9 NSI Value Downlight Pro 20W 8" for Boundary Wall Nos. 
 

10.00 
 

10 NSI 4 Pair CAT-6 Cable for data/telephone outlet Rft 
 

110.00 
 

11 NSI RG-6 Cable for TV outlets. Rft 
 

120.00 
 

12 NSI 
Pvc Conduit for power/extra low voltage cables 25mm dia (power 

wiring) concealed / underfloor laying. 
Rft 

 
620.00 

 

13 NSI 
Pvc Conduit for light wiring 38mm dia (A/C power wiring) concealed 

/ underfloor laying. 
Rft 

 
110.00 

 

14 NSI Concealed 16swg with 5/8 hanging steel powder coated fan boxes. Nos 
 

6.00 
 

15 NSI 5step dimmer with on/off switch Nos 
 

6.00 
 

16 NSI TV outlet Nos 
 

4.00 
 

17 NSI Data outlet Nos 
 

3.00 
 

18 NSI Telephone outlet Nos 
 

2.00 
 

19 NSI Bell Nos 
 

1.00 
 

20 NSI Bell push button Nos 
 

1.00 
 

21 NSI Wifi device Nos 
 

1.00 
 

22 NSI Spiliter 6way for TV connections. Nos 
 

1.00 
 

23 NSI 50mm dia PVC conduit. Rft 
 

150.00 
 

24 NSI 
16mm dia 3meter long Earth bar with copper rod with cable clamps 

& earth pit (12x12x12) 
Nos 

 
1.00 

 

25 NSI 
18SWG Powder coated concealed pull box 12"x8"x4" with 1inch dia 

knock out 
Nos 

 
1.00 

 

26 NSI 24Wx24Lx24D Hand hole for main cable pulling Nos 
 

2.00 
 

27 NSI 12" dia Exhaust Fan with Louver Nos 
 

8.00 
 

28 NSI 20A DP Isolator for AC Nos 
 

3.00 
 

29 NSI 3 Phase Electrical Meter Nos 
 

1.00 
 

30 NSI 
GFDB (Concealed type) with backbox,changeover, ciruit breakers 

and accessories complete in all respects. 
Nos 

 
1.00 

 

       

    
Total Amount = 
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Package 3 - EXTERNAL DEVELOPMENT WORKS 
 

SUMMARY OF COST 

Sr. No. Description Amount (Rs.) 

A Schedule Items 
 

1 Road Works 8,806,719.26 

2 Foot Path Works 4,725,699.11 

3 Water Supply Network 630,997.00 

4 Sewerage System 1,160,509.00 

 
Cost of Schedule Items- Total 15,323,924.37 

 

a 
Add Premium   Above or   Below on Schedule 
Items as per Notification 
(No.CE(B)/PB/B-1 1071 Dated 28-12-2022 (Sukkur) 

 

B Non-Schedule Items 
 

1 Foot Path Works 
 

2 Water Supply Network 
 

 
Sub-Total Cost of Civil Works- a = 

 

 
ADDITIONAL WORKS 

 

C Electrical Works 
 

b Cost of Schedule Items 958,834.62 

 
c 

Add Premium   Above or   Below on Schedule 

Items as per Notification 
(No.CE(B)/PB/B-1 1071 Dated 28-12-2022 (Sukkur) 

 

d Cost of Non Schedule Items 
 

 
Sub-Total Cost of Electrical Works- b = 

 

 
Sub-Total Cost of Electrical Works- (c=a+b) 

 

 
Sindh Sales Tax (SST) @ 5%- d = 

 

 
Grand Total- (e=c+d) 
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BILL OF QUANTITES 

ROAD WORKS 

Rates Based on Composite Schedule of Rate (General-2012) Sindh 

Sr. 
No. 

Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

A- Schedule Items      

1  Earth Filling for Embankment     

  
C-1/22 

Filling, watering and ramming earth in floors with new earth 

(Excavated from outside) lead upto one chain and lift upto 5 
feet. 

 
Cft 

 
3.63 

 
318,600.00 

 
1,156,518.00 

2  Clearing & Grubbing     

  
C-0/1 (HGW) 

Clearing and grubbing the site by cutting, uprooting and 

removing all rubbish and shrubs including disposal to 

(outside limits) designated places. 

 
Sft 

 
0.97 

 
53,100.00 

 
51,544.17 

3  Compaction     

  
C-0/2 (HGW) 

Compaction of Natural Ground upto a depth of 20cm (8"inch) 

below the natural ground level compacted upto 90% density 
modified AASHTO. 

 
Sft 

 
1.78 

 
53,100.00 

 
94,284.36 

4  Sub-Grade     

  
C-0/9 (HGW) 

Preparing sub-grade including earth excavation or filling to an 

average depth of 9" dressing to camber and consolidation 
with power rollers. 

 
Sft 

 
5.26 

 
53,100.00 

 
279,454.68 

5  Sub-Base Course     

 
 
 

 
i 

 
 
 
 

C-0/11-a 

(HGW) 

Preparing sub-base course by supplying and spreading stone 

metal 1-1/2" - 2" gauge from approved quarry in required 

thickness to proper camber and grade including hand packing 

filling voids with 20 cft of pit / canal sand having plasticity 

index not more than 6% of suitable quality, watering and 

compacting to achieve 98-100%density as per modified 

AASHTO specifications (Rate include all cost of materials T&P 

and carriage upto 3 chains). 

 
 
 

 
Cft 

 
 
 

 
43.82 

 
 
 

 
38,350.00 

 
 
 

 
1,680,404.96 

 
 
 
 

ii 

 
 

 
C-0/11-d 

(HGW) 

Preparing Sub-base by supplying and spreading well graded 

pit or bed run gravel having a liquit limit not greater than 25 

and plasticity index not grater than 6 in proper camber and 

grade including watering rolling and compaction in layers, 

thickness of each compacted layer not exceeding 6" 

compacted upto 98-100% density as per modified AASHTO 

density (rate i/c all cost of material T&P and carriage upto 3 

chains) 

 
 
 
 

Cft 

 
 
 
 

33.42 

 
 
 
 

38,350.00 

 
 
 
 

1,281,545.79 

7  Priming Coat     

  

C-0/31 

(HGW) 

Applying priming coat or tack coat with approved binder at 

the required rate including cleaning the road surface 

throughly, heating to the required temperature and spraying 

the binder with pressure as directed etc. complete. 

 

 
Sft 

 

 
0.65 

 

 
38,350.00 

 

 
24,912.16 

8 
 2" (50mm) Thick Asphalt Concrete Wearing Course 

Plant Mix 
    

  

 
C-0/24-b 

(HGW) 

Laying to Proper line and grade plant mixed Asphalt concrete 

paver finished (Hydraulic / Electronic control) Prepared to 

specified fomula according to job mix formula approved by 

Engineer incharge including rolling and finishing to 

Properline, grade level and camber etc: (Machinery with POLs 
cost of material carriage). 

 
 

Sft 

 
 

82.75 

 
 

38,350.00 

 
 

3,173,358.96 

9  Lane Marking     

 C-0/39-13 
(HGW) 

Pavement marking in Reflective Tharmo Plastic Paint for Lines 
of 6" width 

Rft 41.24 3,687.50 152,072.50 

10  Cat Eyes     

 C-0/39-12 
(HGW) 

Supplying and fixing of reflectorize Road studs Double Face, 
Flush surface type 

Each 596.23 1,003.00 598,018.69 

11  Traffic Signs     

 
C-0/18-a 

(HGW) 

Providing and Fixing traffic sign 3" dia G.I Pipe post and sign 

of equilaterial triangle shape each side 3' long i/c Painting, 
Marking as directed each. 

 
Each 

 
14,600.00 

 
5.00 

 
73,000.00 

 
C-0/18-b 

(HGW) 

Providing and Fixing traffic sign 3" dia G.I Pipe post sign of 

circular shape 3' dia i/c Painting, Marking as directed each. 

 
Each 

 
14,600.00 

 
5.00 

 
73,000.00 

 
C-0/18-c-i 

(HGW) 

Providing and Fixing Rectangular shape 3'xx2" comprizing 2 

Nos.: 3" Dia G.I pipe Post i/c Painting, writing as directed 
each. 

 
Each 

 
16,765.00 

 
5.00 

 
83,825.00 

 
C-0/18-c-ii 

(HGW) 

Providing and Fixing Informatory Sign Rectangular shape 

4'xx3" comprizing 2 Nos.: 3" Dia G.I pipe Post i/c Painting, 

writing as directed each. 

 
Each 

 
16,956.00 

 
5.00 

 
84,780.00 

       

    Total Amount = 8,806,719.26 
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FOOT PATH WORKS 

Rates Based on Composite Schedule of Rate (General-2012) Sindh 

Sr. 
No. 

Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

A- Schedule Items      

1  Dismantling of Cement Concrete     

 
C-2/19c Dismantling of cement concrete plain 1:2:4 Cft 33.28 1,106.25 36,810.47 

2  Kerb Block     

  

C-12/14 

(HW) 

Providing & fixing Precast Edge Block 3750 PSI Industrial 

Made Size 6 inches thick x 12 inches long x 18 inches high 

including the cost of Cartage, excavation, form Work for 

haunching, 1450 PSI lean concrete, 2250 PSI concrete for 
haunching, 1:4 cement sand mortor. 

 

 
Rft 

 

 
297.01 

 

 
2,950.00 

 

 
876,179.50 

3  Plain Cement Concrete 1:4:8     

  

C-4/5(i) 

Cement concrete plain including placing, compacting, 

finishing and curing complete including screening and 

washing of stone aggregate without shuttering, 
Ratio 1:3:6 

 

Cft 

 

112.89 

 

4,867.50 

 

549,492.08 

4  Plain Cement Concrete 1:3:6     

  

C-4/5(h) 

Cement concrete plain including placing, compacting, 

finishing and curing complete including screening and 

washing of stone aggregate without shuttering, 
Ratio 1:4:8 

 

Cft 

 

125.95 

 

1,475.00 

 

185,776.25 

5  Formwork     

 
C-19b/18 

Erection and removal of centering for RCC or Plain cement 
concrete works of partal wood 2nd class vertical. 

Sft 31.27 2,950.00 92,246.50 

6  Pavers     

  

 
C-8/71 

Providing & fixing cement paving blocks flooring having size 

of 197 x 97 x 60 (mm) of city /quddra / cobble shape with 

natural colours , having strength b/w 5000 PSI to 8500 PSI i/c 

filling the joints with hill sand and laying in specified manner/ 
pattern and design etc complete. 

 

 
Sft 

 

 
199.70 

 

 
14,750.00 

 

 
2,945,575.00 

7  Weather Shield Piant     

  

C-9/38-A 

Preparing the surface and painting with weather coat I/c 

rubbing the surface with rubbing bricks/sand paper, filling the 

voids with chalk/plaster of paris and then painting with 
weather coat of approved make. 

 

Sft 

 

13.28 

 

3,923.50 

 

52,104.08 

 C-9/38-B 2nd & subsequent coat Sft 6.20 3,923.50 24,325.70 
       

    Total Amount = 4,725,699.11 

 
 

Sr. 
No. 

Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

B- Non Schedule Items     

1  PLANTATION     

  
NSI 

Providing and Planting following Trees / Shurbs / Palm 

with making Pits and filling Sweet Earth as approved by the 
Architect or Consultant. 

    

 
i) Neem 10ft Height Nos. 

 
25.00 

 

 
ii) Date Palm 10ft Height Nos. 

 
25.00 

 

 
iii) GulMohar 10ft Height Nos. 

 
25.00 

 

 
iv) Fruit Tree 10ft Height Nos. 

 
25.00 

 

       

       

    Total Amount =  
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WATER SUPPLY 

Rates Based on Composite Schedule of Rate (General-2012) Sindh 

Sr. 
No. 

Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

A- Schedule Items      

1  Excavation     

  
 
 

C-II/S-T-5 

(PHW) 

Excavation for pipe line in trechnes and pits in all kind of soil 

murum i/c triming and dressing sides to true alingment and 

shape leveling of beds of trecnches to correct level and grade, 

cutting joints holes and disposal of surplus earth within a one 

chian as directed by engineer incharge. Provind fence guards, 

lights flags and temporary crossing for non vehicular traffic 

where ever required lift upto 5ft (1.52m) and lead upto one 

chain (30.5m). 

 
 
 

 
Cft 

 
 
 

 
4.65 

 
 
 

 
17,700.00 

 
 
 

 
82,305.00 

2  Refilling     

 
PartB/A-24 

(PHW) 

Refilling the excavated stuff in trenches 6" thick layer 

including watering ramming to full compaction etc. complete. 

 
Cft 

 
2.76 

 
17,700.00 

 
48,852.00 

3  P.E Pipe     

  

PartB/F-1 

(PHW) 

Providing Laying & Fixing of Polyethylene pipe in trench i/c 

fitting jointing and testing etc. Complete in all respect the high 

density Polythylene PE pipes (HDPE-100) FOR w/s confirming 

ISO 4427/DIN8074/8075 B.S 3580 & PSI 3051. (PN-10) 

    

  PN10     

 a) 25mm dia. Rft 29.00 360.00 10,440.00 
 h) 110mm dia. Rft 268.00 1,475.00 395,300.00 

4  Chamber     

  
 
 
 

 
PartB/Q-1 

(PHW) 

Providing Valve chamber 3' x 2' (915 x 615 mm) inside 

dimension 4'-1/2" (1372 mm) deep as per approved design for 

sluice valve 3" to 12" dia with 18" (457 mm) dia inside cast 

iron cover & frame (wt= 1 cwt 3qr) fix in RCC 1:2:4 (102 mm) 

thick (with 5 lbs steel p/cft) 9" (299 mm) thick brick masonry 

wall set in 1:6 cement mortar 6" (1152 mm) thick c.c 1:3:6 in 

foundation 1" (25 mm) c.c 1:2:4 flooring 1/2" (12.5 mm) thick 

cement plaster 1:3 to all in side wall surface to top in wall i/c 

P/F M.S foot rest at every one foot beyond 2-1/2 ft depth 

curing, excavation, backfilling & disposal of surplus earth etc. 

complete. 

 
 
 
 
 

Each 

 
 
 
 
 

18,820.00 

 
 
 
 
 

5.00 

 
 
 
 
 

94,100.00 

       

    Total Amount = 630,997.00 

 
 

Sr. 
No. 

Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

B- Non Schedule Items     

1  HDPE Connection     

  
NSI 

Connection of new PE Line with existing with existing PE line 

complete with all respects, as per details and Engineer 

Incharge. 

    

 a) 4" dia. Job  1.00  

2  Valve     

 
NSI 

Providing and fixing C.I Gate Valves complete in all respects, as 

per drawings, details and Engineer Incharge 

    

 a) 4" dia. Nos.  5.00  

       

    Total Amount =  



 
 

Page - 5 of 7 

 

 

BILL OF QUANTITES 

SEWERAGE SYSTEM 

Rates Based on Composite Schedule of Rate (General-2012) Sindh 

Sr. 
No. 

Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

A- Schedule Items      

1  Excavation     

  
 
 

C-II/S-T-5 

(PHW) 

Excavation for pipe line in trechnes and pits in all kind of soil 

murum i/c triming and dressing sides to true alingment and 

shape leveling of beds of trecnches to correct level and grade, 

cutting joints holes and disposal of surplus earth within a one 

chian as directed by engineer incharge. Provind fence guards, 

lights flags and temporary crossing for non vehicular traffic 

where ever required lift upto 5ft (1.52m) and lead upto one 

chain (30.5m). 

 
 
 

 
Cft 

 
 
 

 
4.65 

 
 
 

 
35,400.00 

 
 
 

 
164,610.00 

2  Refilling     

 
PartB/A-24 

(PHW) 

Refilling the excavated stuff in trenches 6" thick layer including 

watering ramming to full compaction etc. complete. 

 
Cft 

 
2.76 

 
35,400.00 

 
97,704.00 

3  RCC Pipe     

  
PartB/A-3 

(PHW) 

Providing, Laying RCC pipes & Collars of Class 'C' and fixing in 

trench i/c cutting, fitting and jointing with maxphalt 

composition and cemet mortar (1:1) i/c testing with water to a 
head of 45 meter or 150 ft. 

    

 a) 6" dia. Rft 189.00 737.50 139,387.50 

  
PartB/B-1 

(PHW) 

Providing, Laying RCC pipes of ASTM C-76-62 T/C-76-70 of 

Class-II wall B and fixing in trench including cutting, fitting and 

jointing with rubber ring including testing with water to 
specified pressure. 

    

 b) 8" dia. Rft 229.00 737.50 168,887.50 

4  Manhole     

  
 
 
 

PartB/P-1 

(PHW) 

Construction manhole or inspection chamber for required 

diameter of circular sewer and 3'-6" (1067mm) depth with 

wall of B.B in cement mortar 1:3 cement plaster 1:3, 1/2" thick 

inside wall 1" (25mm) thick over benching and channel i/c 

fixing C.I main hole cover with frame of clear opening 1/2' x 1- 

1/2 (457x457mm) of 1.75 cwt. (88.9 K.g) embeded in plain C.C 

1:2:4 and fixing 1" dia M.S steps 6" (150 mm) wide projecting 

4" (102 mm) from the face of wall at 12" (305 mm) C/C duly 

painted etc. Complete as per standard, specification and 

drawing. 
a) 4" to 12" dia 2'x2'x3'-6" 

 
 
 
 

 
Each 

 
 
 
 

 
14,748.00 

 
 
 
 

 
40.00 

 
 
 
 

 
589,920.00 

       

    Total Amount = 1,160,509.00 
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Rates Based on Composite Schedule of Rate (General-2012) Sindh 
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Sr. 
No. 

Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

A- Schedule Items      

1  Cables     

 
a) 

SH-I/N-99 

(EW) 

Providing &laying (MAIN or SUB MAIN) PVC insulated &PVC 

sheeted with 4 core copper conductor 300/500 volts size 
4mm2 

Per 

Mtr. 

 
361.00 

 
192.01 

 
69,317.28 

 
b) 

SH-I/P-102 

(EW) 

Providing &laying (MAIN or SUB MAIN) PVC insulated &PVC 

sheeted with 4 core copper conductor 600/1000 volts size 
16mm2 

Per 

Mtr. 

 
1,300.00 

 
521.18 

 
677,537.34 

2  Bracket     

 

 
i) 

 

SH-V/144 

(EW) 

Manufacturing, providing & fixing GI single Arm double arch as 

per site requirement with the help of hydraulic crane. 

Instruction of EI with following Specification 

GI pipe 2" dia 10 SWG 5' long 
2 no's MS clamps with nuts & bolts 

 

 
Per No. 

 

 
2,866.00 

 

 
30.00 

 

 
85,980.00 

 

 
ii) 

 

SH-V/149 

(EW) 

Manufacturing, providing & fixing GI double Arm double arch 

as per site requirement with the help of hyrdaulic crane. 

Instruction of EI with following Specification 

GI pipe 2" dia 10 SWG 5' long 
2 no's MS clamps with nuts & bolts 

 

 
Per No. 

 

 
3,745.00 

 

 
6.00 

 

 
22,470.00 

3  Jointing Work     

  

 
SH-XII/237 

Jointing Work of 10mm/16mm unarmoured cable with 

complete jointing kit (RAYCHEM) excavation in hard/soft soil 

3ft deep & 1.5ft wide etc complete in all respect as per site 

requirement & instruction of EI. 

 

 
Per Job 

 

 
3,451.00 

 

 
30.00 

 

 
103,530.00 

       

    Total Amount = 958,834.62 
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Rates Based on Composite Schedule of Rate (General-2012) Sindh 

 
 

Page - 7 of 7 

 

 

Sr. 
No. 

Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

Sr. 
No. 

Item Ref # Particulars Unit 
Unit Rate 

(Rs.) 
Qty. Amount (Rs.) 

B- Non Schedule Items     

  WASP Conductor     

 
1 

 
NSI 

Providing &laying (MAIN or SUB MAIN) WASP Conductor 

100mm2 wires and other accessories complete in all respects 

as per drawings, details and Engineer Incharge. 

 
Rft 

  
7,375.00 

 

  LT Poles     

 
2 

 
NSI 

Providing & Fixing of LT Poles 31ft height including d type 

insulators with holders complete with all respects as per 

drawings, details and Engineer Incharge. 

 
Each 

  
30.00 

 

  Pole Foundation     

 

3 

 

NSI 

Providing & laying of plain cement concrete foundation for LT 

poles having 3000PSI (ready mixed concrete) including 

formwork complete as per drawings details and Engineer 
Inhcarge. 

 

Nos. 

  

30.00 

 

  Junction Box     

 
4 

 
NSI 

Providing & Fixing of Main Junction Box including breakers, 

subbreakers, enclosure etc. complete as per drawings, details 
and Engineer Incharge. 

 
Nos. 

  
1.00 

 

  Lighting Fixtures     

 
5 

 
NSI 

Providing & Fixing of street lights 80-90 watts having IP-65 

classification complete in all respect as per drawings, details 
and Engineer Incharge. 

 
Nos. 

  
42.00 

 

  Earthing     

 

6 

 

NSI 

Supply and Installation of 3m copper rod 16mm dia including 

lugs, thimble, earthpit wiring and other accessories complete 

with all respects and Engineer Incharge 

 

Job 

  

6.00 

 

  Transformer     

 
7 

 
NSI 

Supply, Installation, Testing and Commisioning of 200 KVA 

pole type transformer complete as per drawings, details and 
Engineer Incharge. 

 
Job 

  
1.00 

 

       

       

    Total Amount =  
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BL-1 
Appendix-L to Bid 

 

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC. 
PAYABLE BY THE SUPPLIERS OF GOODS, SERVICES & WORKS IN 

CONTRACTS WORTH RS. 10.00 MILLION OR MORE 
 

Contract No. Dated   
Contract Value:    
Contract Title:   

 

………………………………… [Name of Supplier] hereby declares that it has not obtained or 
induced the procurement of any contract, right, interest, privilege or other obligation or benefit 
from Government of Pakistan (GOP) or any administrative subdivision or agency thereof or any 
other entity owned or controlled by GOP through any corrupt business practice. 

 
Without limiting the generality of the foregoing, [name of Supplier] represents and 

warrants that it has fully declared the brokerage, commission, fees etc. paid or payable to 
anyone and not given or agreed to give and shall not give or agree to give to anyone within or 
outside Pakistan either directly or indirectly through any natural or juridical person, including its 
affiliate, agent, associate, broker, consultant, director, promoter, shareholder, sponsor or 
subsidiary, any commission, gratification, bribe, finder’s fee or kickback, whether described as 
consultation fee or otherwise, with the object of obtaining or inducing the procurement of a 
contract, right, interest, privilege or other obligation or benefit in whatsoever form from GoP, 
except that which has been expressly declared pursuant hereto. 

 
[Name of Supplier] certifies that it has made and will make full disclosure of all 

agreements and arrangements with all persons in respect of or related to the transaction with 
GOP and has not taken any action or will not take any action to circumvent the above 
declaration, representation or warranty. 

 
[Name of Supplier] accepts full responsibility and strict liability for making any false 

declaration, not making full disclosure, misrepresenting facts or taking any action likely to 
defeat the purpose of this declaration, representation and warranty. It agrees that any contract, 
right, interest, privilege or other obligation or benefit obtained or procured as aforesaid shall, 
without prejudice to any other rights and remedies available to GoP under any law, contract or 
other instrument, be voidable at the option of GoP. 

 
Notwithstanding any rights and remedies exercised by GoP in this regard, [name of 

Supplier] agrees to indemnify GoP for any loss or damage incurred by it on account of its 
corrupt business practices and further pay compensation to GoP in an amount equivalent to ten 
time the sum of any commission, gratification, bribe, finder’s fee or kickback given by [name of 
Supplier] as aforesaid for the purpose of obtaining or inducing the procurement of any contract, 
right, interest, privilege or other obligation or benefit in whatsoever form from GoP. 

 
 

Name of Buyer: ………………  Name of Seller/Supplier: ………… 
Signature: ……………………  Signature: ………………………… 

[Seal] [Seal] 
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Appendix-M to Bid 

FINANCIAL COMPETENCE AND ACCESS TO FINANCIAL RESOURCES 

The financial position of the bidder shall be checked as per following details: 
 

1. SOUNDNESS AND ACCESS TO FINANCIAL RESOURCES: 
 

“The Bidder must demonstrate access to, or availability of, financial resources such as 
liquid assets, unencumbered real assets, lines of credits, and other financial means, 
other than any contractual advance payments, to meet the financial requirements of the 
contract in the amount of his bid. As a minimum the Bidder must show that his 
resources, in term of at least his latest year’s working capital and line of credits, will be 
adequate to cover an amount equivalent to his bid price and current work commitments 
i.e. 

 
[5 x working capital + Project specific lines of credit*– 40% of current contract 
commitments] > Bid price. 

 
Working capital is the difference between current assets and current liabilities and 
measures the firm’s ability to generate cash in the short term.” 

 
*Any line of credit indicated for this (tendered) project needs to have been certified by 
the Bank and the said certificate is enclosed with this Appendix. 

 

2. AVERAGE ANNUAL CONSTRUCTION TURNOVER 

 
Criteria Bidders’ to list their certified yearly 

turnover for last 3 years 

Minimum average annual construction 
turnover of Pak Rs.       
calculated  as total  certified  payments 
received for contracts in progress or 
completed, within the last 03 years. 
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Appendix-N to Bid 

 
PAST PERFORMANCE, CURRENT COMMITMENT, QUALIFICATION AND 

EXPERIENCE 
 

1) General Construction Experience 

 

Requirement Bidder to provide details Role 

Experience under construction 
contracts in the role of 
contractor, subcontractor, or 
management contractor for at 
least the last 5 years prior to 
the bid submission deadline 

  

 
 

2) Contracts of Similar Size and Nature 

 

Requirement 
Bidder to provide specific 

details 
Role 

Participation as contractor, 
management contractor, or 
subcontractor, in at least 3 
Contracts within the last 5 
years, each with a value of at 
least Rs . . . . . . . . That has 
been successfully or is 
substantially completed and 
that are similar to the 
proposed works. The similarity 
shall be based on the physical 
size, complexity, methods, 
technology    or    other 
characteristics as indicated in 
these Bidding Documents. 
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Appendix-N to Bid 

 

3) Personnel 

 
No. Position Total Minimum Total work Nos. Nos. Professional 

  No. in requireme experience already being credit point 
  the nt for the (years) posted allocated  

  firm project  on other 
projects 

for this 
project 

 

        

        

        

        

        

        

 
 

The Bidder must demonstrate that it has the personnel for the key positions that meet 
the following requirements: 
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4) Data regarding past performance and present commitment of the Bidders: 

 

Present Commitment 

Sr. 

No. 

Name of 

ongoing 
projects 

Name of 

Employer 

Date of Start Progress Remark 

regarding 
delays if 
applicable 

Satisfactory 
performance 

certificate 
from 

Employer 
(Minimum 

requirement) 

         

         

         

         

         

         

 
Number of projects that a bidder can undertake to construct as per PEC works by laws 
is aggregate Professional Credit Points (PCPs) authorized for a category of licensee 
divided by the PCP of construction and capital cost of single project under 
consideration. 

 

For example C-3 category contractor should have a minimum of 15 PCPs as per table 
„A‟ below from the Bye Laws/S.R.O. 568(I)/87 at all times and the PCP of individual 
project (costing say 100 million rupees) is 5 calculated on the basis of 1 PCP for every 
20 million project cost. It means the contractor can have ongoing projects up to 3 
(15 ÷ 5) number of this size. 

 
Table A:- 

 

Contractor’ 
Category 

Limit of 
Construction 

Cost of 
Project 
(Million 
rupees) 

Average 
annual 

value of 
work for 

last 3 
years 

(million 
rupees) 

Largest 
project 
value 

during last 
5 years 
(Million 
rupees) 

Paid up 
capital or 
net/capital 

worth 
(million 
rupees) 

Minimum 
requirement 

of 
professional 

credit 
points (PCP 

credit) 

C-3 Upto 100 10 20 5 15 

 

The evaluation of the personnel shall be carried out as per PEC Engineering Bye Laws 
1987 and review his qualification accordingly. PCP/ minimum requirement of staff 
required for the contractor’s works in hand should be in accordance with the provisions 
of PEC’s works byelaws. For example, subject to the other conditional points and limits, 
a single registered Engineer is given 1 PCP for each year of experience in the 
construction and operation of engineering works (subject to a minimum of 10 PCPs and 
maximum of 30 PCPs). The contractor setup has to meet the minimum PCP 
requirements all time during the currency of the contract for engineering staff to be 
deployed/ already deployed. 



 
 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

FFOORRMMSS 
  BBIIDD SSEECCUURRIITTYY 

  FFOORRMM OOFF PPEERRFFOORRMMAANNCCEE SSEECCUURRIITTYY 

  FFOORRMM OOFF CCOONNTTRRAACCTT AAGGRREEEEMMEENNTT 

  FFOORRMM MMOOBBIILLIIZZAATTIIOONN AADDVVAANNCCEE 

GGUUAARRAANNTTEEEE//BBOONNDD 

  IINNDDEEMMNNIITTYY BBOONNDD FFOORR SSEECCUURREEDD 

AADDVVAANNCCEE AAGGAAIINNSSTT MMAATTEERRIIAALL 

BBRROOUUGGHHTT AATT SSIITTEE 
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BS-1 
 

BID SECURITY 

 
 

Security Executed on   
(Date) 

Name of Surety (Bank) with Address:   
(Scheduled Bank in Pakistan) 

Name of Principal (Bidder) with Address   
 

Penal Sum of Security Rupees  (Rs.  ) 
Bid Reference No.    

 

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bid and at the 
request of the said Principal (Bidder) we, the Surety above named, are held and firmly bound unto 
 (hereinafter called the 'Employer') in the 
sum stated above for the payment of which sum well and truly to be made, we bind ourselves, our 
heirs, executors, administrators and successors, jointly and severally, firmly by these presents. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Bidder has submitted the 
accompanying Bid dated  for Bid No.  for (Particulars of Bid) to the said 
Employer; and 

 
WHEREAS, the Employer has required as a condition for considering said Bid that the Bidder 
furnishes a Bid Security in the above said sum from a Scheduled Bank in Pakistan or from a 
foreign bank duly counter-guaranteed by a Scheduled Bank in Pakistan, to the Employer, 
conditioned as under: 

 
(1) that the Bid Security shall remain in force up to and including the date 28 days after the 

deadline for validity of bids as stated in the Instructions to Bidders or as it may be extended 
by the Employer, notice of which extension(s) to the Surety is hereby waived; 

 
(2) that the Bid Security of unsuccessful Bidders will be returned by the Employer after expiry 

of its validity or upon signing of the Contract Agreement; and 
 

(3) that in the event of failure of the successful Bidder to execute the proposed Contract 
Agreement for such work and furnish the required Performance Security, the entire said 
sum be paid immediately to the said Employer pursuant to Clause 15.6 of the Instruction to 
Bidders for the successful Bidder's failure to perform. 

 
NOW THEREFORE, if the successful Bidder shall, within the period specified therefor, on the 
prescribed form presented to him for signature enter into a formal Contract with the said Employer 
in accordance with his Bid as accepted and furnish within twenty eight (28) days of his being 
requested to do so, a Performance Security with good and sufficient surety, as may be required, 
upon the form prescribed by the said Employer for the faithful performance and proper fulfilment of 
the said Contract or in the event of non-withdrawal of the said Bid within the time specified for its 
validity then this obligation shall be void and of no effect, but otherwise to remain in full force and 
effect. 

 
PROVIDED THAT the Surety shall forthwith pay the Employer the said sum upon first written 
demand of the Employer (without cavil or argument) and without requiring the Employer to prove 
or to show grounds or reasons for such demand, notice of which shall be sent by the Employer by 
registered post duly addressed to the Surety at its address given above. 



CGD Consulting (Pvt.) Limited 

Engineering - Architecture - Planning - Mapping – Technology TD – Vol – I 

 
 

 

 

 

 
BS-2 

 
PROVIDED ALSO THAT the Employer shall be the sole and final judge for deciding whether the 
Principal (Bidder) has duly performed his obligations to sign the Contract Agreement and to furnish 
the requisite Performance Security within the time stated above, or has defaulted in fulfilling said 
requirements and the Surety shall pay without objection the said sum upon demand from the 
Employer forthwith and without any reference to the Principal (Bidder) or any other person. 

 

IN WITNESS WHEREOF, the above bounden Surety has executed the instrument under its seal 
on the date indicated above, the name and seal of the Surety being hereto affixed and these 
presents duly signed by its undersigned representative pursuant to authority of its governing body. 

 
 

SURETY 

 
 

WITNESS: Signature   
 

1.    Name   
 

Title   
 

Corporate Secretary (Seal) Corporate Guarantor (Seal) 
 

2.     
 

 

Name, Title & Address 
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FORM OF PERFORMANCE SECURITY 

 
 

Guarantee No.  
Executed on   

Expiry date   
 

[Letter by the Guarantor to the Employer] 
 

Name of Guarantor (Bank) with address:  
(Scheduled Bank in Pakistan) 

Name of Principal (Contractor) with address:   
Penal Sum of Security (express in words and figures)   

 

Letter of Acceptance No.  Dated   
 

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bidding 
Documents and above said Letter of Acceptance (hereinafter called the Documents) and at the 
request of the said Principal we, the Guarantor above named, are held and firmly bound unto the 
 (hereinafter called the Employer) in 
the penal sum of the amount stated above for the payment of which sum well and truly to be made 
to the said Employer, we bind ourselves, our heirs, executors, administrators and successors, 
jointly and severally, firmly by these presents. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has accepted the 
Employer's above said Letter of Acceptance for    
(Name of Contract) for the  (Name of Project). 

 

NOW THEREFORE, if the Principal (Contractor) shall well and truly perform and fulfill all the 
undertakings, covenants, terms and conditions of the said Documents during the original terms of 
the said Documents and any extensions thereof that may be granted by the Employer, with or 
without notice to the Guarantor, which notice is, hereby, waived and shall also well and truly 
perform and fulfill all the undertakings, covenants terms and conditions of the Contract and of any 
and all modifications of said Documents that may hereafter be made, notice of which modifications 
to the Guarantor being hereby waived, then, this obligation to be void; otherwise to remain in full 
force and virtue till all requirements of Clause 49, Defects Liability, of Conditions of Contract are 
fulfilled. 

 
Our total liability under this Guarantee is limited to the sum stated above and it is a condition of 
any liability attaching to us under this Guarantee that the claim for payment in writing shall be 
received by us within the validity period of this Guarantee, failing which we shall be discharged of 
our liability, if any, under this Guarantee. 

 

We,  (the Guarantor), waiving all objections and 
defences under the Contract, do hereby irrevocably and independently guarantee to pay to the 
Employer without delay upon the Employer's first written demand without cavil or arguments and 
without requiring the Employer to prove or to show grounds or reasons for such demand any sum 
or sums up to the amount stated above, against the Employer's written declaration that the 
Principal has refused or failed to perform the obligations under the Contract which payment will be 
effected by the Guarantor to Employer’s designated Bank & Account Number. 

 
PROVIDED ALSO THAT the Employer shall be the sole and final judge for deciding whether the 
Principal (Contractor) has duly performed his obligations under the Contract or has defaulted in 
fulfilling said obligations and the Guarantor shall pay without objection any sum or sums up to the 
amount stated above upon first written demand from the Employer forthwith and without any 
reference to the Principal or any other person. 
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IN WITNESS WHEREOF, the above-bounden Guarantor has executed this Instrument under its 
seal on the date indicated above, the name and corporate seal of the Guarantor being hereto 
affixed and these presents duly signed by its undersigned representative, pursuant to authority of 
its governing body. 

 
 

 

Guarantor 
 

Witness: 
1.    Signature   

 

 
 

Corporate Secretary (Seal) 

Name    

Title   

2.      
 

 

Name, Title & Address Corporate Guarantor (Seal) 
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FORM OF CONTRACT AGREEMENT 

 
 

THIS CONTRACT AGREEMENT (hereinafter called the “Agreement”) made on the  day 
of (month) 2024 between    
(hereafter called the “Employer”) of the one part and    

(hereafter called the “Contractor”) of the other part. 
 

WHEREAS the Employer is desirous that certain Works, viz  should be 
executed by the Contractor and has accepted a Bid by the Contractor for the execution and 
completion of such Works and the remedying of any defects therein. 

 
NOW this Agreement witnesseth as follows: 

 

1. In this Agreement words and expressions shall have the same meanings as are 
respectively assigned to them in the Conditions of Contract hereinafter referred to. 

 
2. The following documents after incorporating addenda / Clarification as agreed or otherwise, 

if any, except those parts relating to Instructions to Bidders shall be deemed to form and be 
read and construed as part of this Contract, viz:: 

 

a). The Contract Agreement; 
b). The Letter of Acceptance; 
c). The completed Form of Bid; 
d). Specification - Special Provision 
e). Special Stipulations (Appendix-A to Bid); 
f). The Particular Conditions of Contract - Part II; 
g). The General Conditions - Part I; 
h). Tender Drawings; 
i). Specifications - Technical Provisions 
j). The completed Appendices to Bid (B, C, E to N); 
k). The priced Bill of Quantities (Appendix-D to Bid); 
l).   (any other) 

 

3. In consideration of the payments to be made by the Employer to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and 
complete the Works and remedy defects therein in conformity and in all respects with the 
provisions of the Contract. 

 
4. The Employer hereby covenants to pay the Contractor, in consideration of the execution 

and completion of the Works as per provisions of the Contract, the Contract Price or such 
other sum as may become payable under the provisions of the Contract at the times and in 
the manner prescribed by the Contract. 

 

IN WITNESS WHEREOF the parties hereto have caused this Agreement to be executed on the 
day, month and year first before written in accordance with their respective laws. 

 

Signature of the Contactor Signature of Employer 
 
 
 
 

 
(Seal) (Seal) 
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Signed, Sealed and Delivered in the presence of: 

Witness: Witness: 

 
 
 

 
 

(Name, Title and Address) (Name, Title and Address) 
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MOBILIZATION ADVANCE GUARANTEE/ BOND 
 

Guarantee No. Date   
 

WHEREAS  (hereinafter called the 'Employer') has entered into a Contract for 
  (Particulars of Contract) with 
 (hereinafter called the "Contractor'). 

 

AND WHEREAS, the Employer has agreed to advance to the Contractor, at the Contractor's 
request, an amount of Rupees   (Rs  ) which 
amount shall be advanced to the Contractor as per provisions of the Contract. 

 
AND WHEREAS, the Employer has asked the Contractor to furnish Guarantee to secure the 
mobilization advance for the performance of his obligations under the said Contract. 

 

AND WHEREAS,  (Scheduled Bank in Pakistan) (hereinafter 
called the “Guarantor”) at the request of the Contractor and in consideration of the Employer 
agreeing to make the above advance to the Contractor, has agreed to furnish the said Guarantee. 

 
NOW, THEREFORE, the Guarantor hereby guarantees that the Contractor shall use the advance 
for the purpose of above mentioned Contract and if he fails and commits default in fulfillment of 
any of his obligations for which the advance payment is made, the Guarantor shall be liable to the 
Employer for payment not exceeding the aforementioned amount. 

 
Notice in writing of any default, of which the Employer shall be the sole and final judge, on the part 
of the Contractor, shall be given by the Employer to the Guarantor, and on such first written 
demand, payment shall be made by the Guarantor of all sums then due under this Guarantee 
without any reference to the Contractor and without any objection. 

 
This Guarantee shall remain in force until the advance is fully adjusted against payments from the 
Interim Payment Certificates of the Contractor or until  (Date) whichever is earlier. 

 

The Guarantor's liability under this Guarantee shall not in any case exceed the sum of Rupees 
 (Rs  ). 

 

This Guarantee shall remain valid up to the aforesaid date and shall be null and void after the 
aforesaid date or earlier if the advance made to the Contractor is fully adjusted against payments 
from Interim Payment Certificates of the Contractor provided that the Guarantor agrees that the 
aforesaid period of validity shall be deemed to be extended if on the above mentioned date the 
advance payment is not fully adjusted. 

 
GUARANTOR 

 

1. Signature   
2. Name   
3. Title   

WITNESS 
 

1.     
 

Corporate Secretary (Seal) 

 
 

2.       
(Name Title & Address)   Corporate Guarantor (Seal) 
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INDEMINITY BOND 
FOR SECURED ADVANCE 

AGAINST MATERIALS BROUGHT AT SITE 

(ON RS.40 NONJUDICIAL STAMP PAPER) 

 
This Deed of Indemnity is issued by M/s.  (Name of the Contractor) 
in favour of M/s. (Name of the Employer) 

 

Whereas  (hereinafter called the Employer) has 
paid the Secured Advance against the cost of material through any Bank or like agency by any 
other method by virtue of the terms of the contract existing between the parties. The details of the 
material  and  their  price  for  which  secured  advance  is  being  sought  for  the  period 
 till consumption of the material is as under: 

 

1.   at Rs. per  = Rs. 
2.   at Rs. per  = Rs. 
3.   at Rs. per  = Rs. 

4.   at Rs. per  = Rs. 
 

 

THEREFORE THIS DEED OF INDEMNITY WITHNESSETH AS FOLLOWS: 
 

I/We  of M/s.    
do hereby indemnify M/s   for all losses due to thefts, arson, pilferage, 
loss due to flood and inundation, shortage, deterioration and depreciation etc. through any act of 
Man or God or slump in the Market of any or all the materials financed or paid by the Employer on 
our request for financing payment against material. 

 

I/We shall indemnify  against any or 
all claims, action damages arising out of or resulting to the said material. 

 
I/We   further declare that we will faithfully abide by the above 
declaration and solemnly affirm that we will not remove, sell, pilferage any of the materials against 
which M/s  has paid us such a secured advance and will not pledge the 
same with any Bank, Finance Corporation, Firm, Company, Individual or the like agency or create 
any change whereon in any from what so ever. 

 

I/We do hereby also declare that in the event of my/our 
infringement of the declaration made above   will be entitled to forfeit all such 
material and also proceed against me/us according to the relevant clause pertaining to breach of 
contract and further invoke the power or seek any remedies secured of   
under the contract Agreement signed with us or otherwise available under law. 

 

Place Dated   
 

Contractor   
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PART I - GENERAL CONDITIONS 

 
Definitions and Interpretation 

 
1.1 Definitions 

 
In the Contract (as hereinafter defined) the following words and expressions shall have 

the meanings hereby assigned to them, except where the context otherwise requires: 

 

(a) (i)  "Employer" means the person named as such in Part II of these Conditions and 

the legal successors in title to such person, but not (except with the consent of 

the Contractor) any assignee of such person. 

 

(ii) "Contractor" means the person whose tender has been accepted by the 

Employer and the legal successors in title to such person, but not (except with 

the consent of the Employer) any assignee of such person. 

 

(iii) "Subcontractor" means any person named in the Contract as a Subcontractor for 

a part of the Works or any person to whom a part of the Works has been 

subcontracted with the consent of the Engineer and the legal successors in title 

to such person, but not any assignee of any such person. 

 

(iv) "Engineer" means the person appointed by the Employer to act as Engineer for 

the purposes of the Contract and named as such in Part II of these Conditions. 

 

(v) "Engineer's Representative" means a person appointed from time to time by the 

Engineer under Sub-Clause 2.2. 

 

(b) (i) "Contract" means these Conditions (Parts I and II), the Specification, the 

Drawings, the Bill of Quantities, the Tender, the Letter of Acceptance, the 

Contract Agreement (if completed) and such further documents as may be 

expressly incorporated in the Letter of Acceptance or Contract Agreement (if 

completed). 

 

(ii) "Specification" means the specification of the Works included in the Contract 

and any modification thereof or addition thereto made under Clause 51 or 

submitted by the Contractor and approved by the Engineer. 

 

(iii) "Drawings" means all drawings, calculations and technical information of a like 

nature provided by the Engineer to the Contractor under the Contract and all 

drawings, calculations, samples, patterns, models, operation and maintenance 

manuals and other technical information of a like nature submitted by the 

Contractor and approved by the Engineer. 

 

(iv) "Bill of Quantities" means the priced and completed bill of quantities forming 

part of the Tender. 
 

(v) "Tender" means the Contractor's priced offer to the Employer for the execution 

and completion of the Works and the remedying of any defects therein in 

accordance with the provisions of the Contract, as accepted by the Letter of 

Acceptance. 
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(vi) "Letter of Acceptance" means the formal acceptance by the Employer of the 

Tender. 

 

(vii) "Contract Agreement" means the contract agreement (if any) referred to in Sub- 

Clause 9.1. 
 

(viii) "Appendix to Tender" means the appendix comprised in the form of Tender 

annexed to these Conditions. 
 

(c) (i) "Commencement Date" means the date upon which the Contractor receives the 

notice to commence issued by the Engineer pursuant to Clause 41. 
 

(ii) "Time for Completion" means the time for completing the execution of and 

passing the Tests on Completion of the Works or any Section or part thereof as 

stated in the Contract (or as extended under Clause 44) calculated from the 

Commencement Date. 
 

(d) (i) "Tests on Completion" means the tests specified in the Contract or otherwise 

agreed by the Engineer and the Contractor which are to be made by the 

Contractor before the Works of any Section or part thereof are taken over by the 

Employer. 
 

(ii) "Taking-Over Certificate" means a certificate issued pursuant to Clause 48. 

 
(e) (i) "Contract Price" means the sum stated in the Letter of Acceptance as payable to 

the Contractor for the execution and completion of the Works and the 

remedying of any defects therein in accordance with the provisions of the 

Contract. 

 

(ii) "Retention Money" means the aggregate of all monies retained by the Employer 

pursuant to Sub-Clause 60.2(a). 

 

(iii) “Interim Payment Certificate” means any certificate of payment issued by the 

Engineer other than the Final Payment Certificate. 

 

(iv) “Final Payment Certificate” means the certificate of payment issued by the 

Engineer pursuant to Sub-Clause 60.8. 

 

(f) (i) "Works" means the Permanent Works and the Temporary Works or either of 

them as appropriate. 

 

(ii) "Permanent Works" means the permanent works to be executed (including 

Plant) in accordance with the Contract. 

 

(iii) "Temporary Works" means all temporary works of every kind (other than 

Contractor's Equipment) required in or about the execution and completion of 

the Works and the remedying of any defects therein. 

 

(iv) "Plant" means machinery, apparatus and the like intended to form or forming 

part of the Permanent Works. 

 

(v) "Contractor's Equipment" means all appliances and things of whatsoever nature 
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(other than Temporary Works) required for the execution and completion of the 

Works and the remedying of any defects therein, but does not include Plant, 

materials or other things intended to form or forming part of the Permanent 

Works. 

(vi) "Section" means a part of the Works specifically identified in the Contract as a 

Section. 

 

(vii) "Site" means the places provided by the Employer where the Works are to be 

executed and any other places as may be specifically designated in the Contract 

as forming part of the Site. 
 

(g) (i) "cost" means all expenditure properly incurred or to be incurred, whether, on or 

off the Site, including overhead and other charges properly allocable thereto but 

does not include any allowance for profit. 

 

(ii) "day" means calendar day. 

 
(iii) "foreign currency" means a currency of a country other than that in which the 

Works are to be located. 

 

(iv) "writing" means any hand-written, type-written, or printed communication, 

including telex, cable and facsimile transmission. 
 

1.2 Headings and Marginal Notes 
 

The headings and marginal notes in these Conditions shall not be deemed part thereof or 

be taken into consideration in the interpretation or construction thereof or of the 

Contract. 
 

1.3 Interpretation 
 

Words importing persons or parties shall include firms and corporations and any 

organization having legal capacity. 

 
1.4 Singular and Plural 

 

Words importing the singular only also include the plural and vice versa where the 

context requires. 

 
1.5 Notices, Consents, Approvals, Certificates and Determinations 

 

Wherever in the Contract provision is made for the giving or issue of any notice, consent, 

approval, certificate or determination by any person, unless otherwise specified such 

notice, consent, approval, certificate or determination shall be in writing and the words 

"notify", "certify or "determine" shall be construed accordingly. Any such consent, 

approval, certificate or determination shall not unreasonably be withheld or delayed. 

 

Engineer and Engineer's Representative 
 

2.1 Engineer's Duties and Authority 

 

(a) The Engineer shall carry out the duties specified in the Contract. 



Part – I - General Condition Page 4 of 66 

 

 

(b) The Engineer may exercise the authority specified in or necessarily to be implied 

from the Contract, provided, however, that if the Engineer is required, under the 

terms of his appointment by the Employer, to obtain the specific approval of the 

Employer before exercising any such authority, particulars of such requirements 

shall be set out in Part II of these Conditions. Provided further that any requisite 

approval shall be deemed to have been given by the Employer for any such 

authority exercised by the Engineer. 

 

(c) Except as expressly stated in the Contract, the Engineer shall have no authority to 

relieve the Contractor of any of his obligations under the Contract. 

 

2.2 Engineer's Representative 

 
The Engineer's Representative shall be appointed by and be responsible to the Engineer 

and shall carry out such duties and exercise such authority as may be delegated to him by 

the Engineer under Sub-Clause 2.3. 

 

2.3 Engineer's Authority to Delegate 

 
The Engineer may from time to time delegate to the Engineer's Representative any of the 

duties and authorities vested in the Engineer and he may at any time revoke such 

delegation. Any such delegation or revocation shall be in writing and shall not take effect 

until a copy thereof has been delivered to the Employer and the Contractor. 

 

Any communication given by the Engineer's Representative to the Contractor in 

accordance with such delegation shall have the same effect as though it had been given 

by the Engineer. Provided that: 

 

(a) any failure of the Engineer's Representative to disapprove any work, materials or 

Plant shall not prejudice the authority of the Engineer to disapprove such work, 

materials or Plant and to give instructions for the rectification thereof; and 

 

(b) if the Contractor questions any communication of the Engineer's Representative he 

may refer the matter to the Engineer who shall confirm, reverse or vary the contents 

of such communication. 

 
2.4 Appointment of Assistants 

 
The Engineer or the Engineer's Representative may appoint any number of persons to 

assist the Engineer's Representative in the carrying out of his duties under Sub-Clause 

2.2. He shall notify to the Contractor the names, duties and scope of authority of such 

persons. Such assistants shall have no authority to issue any instructions to the Contractor 

save in so far as such instructions may be necessary to enable them to carry out their 

duties and to secure their acceptance of materials, Plant or workmanship as being in 

accordance with the Contract, and any instructions given by any of them for those 

purposes shall be deemed to have been given by the Engineer's Representative. 

2.5 Instructions in Writing 

 

Instructions given by the Engineer shall be in writing, provided that if for any reason the 

Engineer considers it necessary to give any such instruction orally, the Contractor shall 

comply with such instruction. Confirmation in writing of such oral instruction given by 
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the Engineer, whether before or after the carrying out of the instruction, shall be deemed 

to be an instruction within the meaning of this Sub-Clause. Provided further that if the 

Contractor, within 7 days, confirms in writing to the Engineer any oral instruction of the 

Engineer and such confirmation is not contradicted in writing within 7 days by the 

Engineer, it shall be deemed to be an instructions of the Engineer. 

 

The provisions of this Sub-Clause shall equally apply to instructions given by the 

Engineer's Representative and any assistants of the Engineer or the Engineer's 

Representative appointed pursuant to Sub-Clause 2.4. 

 

2.6 Engineer to Act Impartially 

Wherever, under the Contract, the Engineer is required to exercise his discretion by: 

(a) giving his decision, opinion or consent, 

(b) expressing his satisfaction or approval, 

(c) determining value, or 

(d) otherwise acting which may affect the rights and obligations of the Employer or 
the Contractor 

 
he shall exercise such discretion impartially within the terms of the Contract and having 

regard to all the circumstances. Any such decision, opinion, consent expression of 

satisfaction, or approval, determination of value or action may be opened up, reviewed or 

revised as provided in Clause 67. 

 

Assignment and Subcontracting 
 

3.1 Assignment of Contract 

 
The Contractor shall not, without the prior consent of the Employer (which consent, 

notwithstanding the provisions of Sub-Clause 1.5, shall be at the sole discretion of the 

Employer), assign the Contract or any part thereof, or any benefit or interest therein or 

thereunder, otherwise than by: 

 

(a) a charge in favour of the Contractor's bankers of any monies due or to become due 

under the Contract, or 

 

(b) assignment to the Contractor's insurers (in cases where the insurers have discharged 

the Contractor's loss or liability) of the Contractor's right to obtain relief against any 

other party liable. 

 
4.1 Subcontracting 

 
The Contractor shall not subcontract the whole of the Works. Except where otherwise 

provided by the Contract, the Contractor shall not subcontract any part of the Works 

without the prior consent of the Engineer. Any such consent shall not relieve the 

Contractor from any liability or obligation under the Contract and he shall be responsible 

for the acts, defaults and neglects of any Subcontractor, his agents, servants or workmen 

as fully as if they were the acts, defaults or neglects of the Contractor, his agents servants 

or workmen. 
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Provided that the Contractor shall not be required to obtain such consent for: 

(a) the provision of labour, 
 

(b) the purchase of materials which are in accordance with the standards specified in the 

Contract, 

(c) the subcontracting of any part of the Works for which the Subcontractor is named in 

the Contract. 
 

4.2 Assignment of Subcontractors' Obligations 
 

In the event of a Subcontractor having undertaken towards the Contractor in respect of 

the work executed, or the goods, materials, Plant or services supplied by such 

Subcontractor, any continuing obligation extending for a period exceeding that of the 

Defects Liability Period under the Contract, the Contractor shall at any time, after the 

expiration of such Period, assign to the Employer, at the Employer's request and cost, the 

benefit of such obligation for the unexpired duration thereof. 
 

Contract Documents 

5.1 Language/s and Law 

 

There is stated in Part II of these Conditions: 

 
(a) the language or languages in which the Contract documents shall be drawn up, and 

 
(b) the country or state the law of which shall apply to the Contract and according to 

which the Contract shall be construed. 

 

If the said documents are written in more than one language, the language according 

to which the Contract shall be construed and interpreted is also stated in Part II of 

these Conditions, being therein designated the "Ruling Language". 

 
5.2 Priority of Contract Documents 

 
The several documents forming the Contract are to be taken as mutually explanatory of 

one another, but in case of ambiguities or discrepancies the same shall be explained and 

adjusted by the Engineer who shall thereupon issue to the Contractor instructions thereon 

and in such event, unless otherwise provided in the Contract, the priority of the 

documents forming the Contract shall be as follows: 

(1) The Contract Agreement (if completed); 

(2) The Letter of Acceptance; 

(3) The Tender; 

(4) Part II of these Conditions; 

(5) Part I of these Conditions; and 

Any other document forming part of the Contract. 

 
6.1 Custody and Supply of Drawings and Documents 

 
The Drawings shall remain in the sole custody of the Engineer, but two copies thereof 

shall be provided to the Contractor free of charge. The Contractor shall make at his own 

cost any further copies required by him. Unless it is strictly necessary for the purposes of 
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the Contract, the Drawings, Specification and other documents provided by the Employer 

or the Engineer shall not, without the consent of the Engineer, be used or communicated 

to a third party by the Contractor. Upon issue of the Defects Liability Certificate, the 

Contractor shall return to the Engineer all Drawings, Specification and other documents 

provided under the Contract. 

 

The Contractor shall supply to the Engineer four copies of all Drawings, specification 

and other documents submitted by the Contractor and approved by the Engineer in 

accordance with Clause 7, together with a reproducible copy of any material which 

cannot be reproduced to an equal standard by photocopying. In addition, the Contractor 

shall supply such further copies of such Drawings, Specification and other documents as 

the Engineer may request in writing for the use of the Employer, who shall pay the cost 

thereof. 

 

6.2 One Copy of Drawings to be Kept on Site 

 

One copy of the Drawings, provided to or supplied by the Contractor as aforesaid, shall 

be kept by the Contractor on the Site and the same shall at all reasonable times be 

available for inspection and use by the Engineer and by any other person authorised by 

the Engineer in writing. 

 

6.3 Disruption of Progress 

 
The Contractor shall give notice to the Engineer, with a copy to the Employer, whenever 

planning or execution of the Works is likely to be delayed or disrupted unless any further 

drawing or instruction is issued by the Engineer within a reasonable time. The notice 

shall include details of the drawing or instruction required and of why and by when it is 

required and of any delay or disruption likely to be suffered if it is late. 

 

6.4 Delay and Cost of Delay of Drawings 

 
If, by reason of any failure or inability of the Engineer to issue, within a time reasonable 

in all the circumstances, any drawing or instruction for which notice has been given by 

the Contractor in accordance with Sub-Clause 6.3, the Contractor suffers delay and/or 

incurs costs then the Engineer shall, after due consultation with the Employer and the 

Contractor, determine: 

 

(a) any extension of time to which the Contractor is entitled under Clause 44, and 

 
(b) the amount of such costs, which shall be added to the Contract Price, and shall notify 

the Contractor accordingly, with a copy to the Employer. 

 

6.5 Failure by Contractor to Submit Drawings 

 
If the failure or inability of the Engineer to issue any drawings or instructions is caused in 

whole or in part by the failure of the Contractor to submit Drawings, Specification or 

other documents which he is required to submit under the Contract, the Engineer shall 

take such failure by the Contractor into account when making his determination pursuant 

to Sub-Clause 6.4. 

 

7.1 Supplementary Drawings and Instructions 
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The Engineer shall have authority to issue to the Contractor, from time to time, such 

supplementary Drawings and instructions as shall be necessary for the purpose of the 

proper and adequate execution and completion of the Works and the remedying of any 

defects therein. The Contractor shall carry out and be bound by the same. 

 

7.2 Permanent Works Designed by Contractor 

 
Where the Contract expressly provides that part of the Permanent Works shall be 

designed by the Contractor, he shall submit to the Engineer, for approval: 

(a) such drawings, specifications, calculations and other information as shall be 

necessary to satisfy the Engineer as to the suitability and adequacy of that design, and 

(b) operation and maintenance manuals together with drawings of the Permanent Works 

as completed, in sufficient detail to enable the Employer to operate, maintain, 

dismantle, reassemble and adjust the Permanent Works incorporating that design. 

The Works shall not be considered to be completed for the purposes of taking over in 

accordance with Clause 48 until such operation and maintenance manuals together 

with drawings on completion have been submitted to and approved by the Engineer. 

 

7.3 Responsibility Unaffected by Approval 

 
Approval by the Engineer, in accordance with Sub-Clause 7.2, shall not relieve the 

Contractor of any of his responsibilities under the Contract. 

 

General Obligations 
 

8.1 Contractor's General Responsibilities 

 
The Contractor shall, with due care and diligence, design (to the extent provided for by 

the Contract), execute and complete the Works and remedy any defects therein in 

accordance with the provisions of the Contract. The Contractor shall provide all 

superintendence, labour, material, Plant, Contractor's Equipment and all other things, 

whether of a temporary or permanent nature, required in and for such design, execution, 

completion and remedying of any defects, so far as the necessity for providing the same 

is specified in or is reasonably to be inferred from the Contract. 

 

8.2 Site Operations and Methods of Construction 

 
The Contractor shall take full responsibility for the adequacy, stability and safety of all 

Site operations and methods of construction. Provided that the Contractor shall not be 

responsible (except as stated hereunder or as may be otherwise agreed) for the design or 

specification of Permanent Works, or for the design or specification of any Temporary 

Works not prepared by the Contractor. Where the Contract expressly provides that part of 

the Permanent Works shall be designed by the Contractor, he shall be fully responsible 

for that part of such Works, notwithstanding any approval by the Engineer. 

 

9.1 Contract Agreement 

 
The Contractor shall, if called upon so to do, enter into and execute the Contract 

Agreement, to be prepared and completed at the cost of the Employer, in the form 

annexed to these Conditions with such modification as may be necessary. 
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10.1 Performance Security 

 
If the Contract requires the Contractor to obtain security for his proper performance of 

the Contract, he shall obtain and provide to the Employer, such security within 28 days 

after the receipt of the Letter of Acceptance, in the sum stated in the Appendix to Tender. 

When providing such security to the Employer, the Contractor shall notify the Engineer 

of so doing. Such security shall be in the form annexed to these Conditions or in such 

other form as may be agreed between the Employer and the Contractor. The institution 

providing such security shall be subject to the approval of the Employer. The cost of 

complying with the requirements of this Clause shall be borne by the Contractor, unless 

the Contract otherwise provides. 

 
 

10.2 Period of Validity of Performance Security 

 

The performance security shall be valid until the Contractor has executed and completed 

the Works and remedied any defects therein in accordance with the Contract. No claim 

shall be made against such security after the issue of the Defects Liability Certificate in 

accordance with Sub-Clause 62.1 and such security shall be returned to the Contractor 

within 14 days of the issue of the said Defects Liability Certificate. 

 

10.3 Claims under Performance Security 

 
Prior to making a claim under the performance security the Employer shall, in every case, 

notify the Contractor stating the nature of the default in respect of which the claim is to 

be made. 

 
11.1 Inspection of Site 

 
The Employer shall have made available to the Contractor, before the submission by the 

Contractor of the Tender, such data on hydrological and sub-surface conditions as have 

been obtained by or on behalf of the Employer from investigations undertaken relevant to 

the Works but the Contractor shall be responsible for his own interpretation thereof. 

 

The Contractor shall be deemed to have inspected and examined the Site and its 

surroundings and information available in connection therewith and to have satisfied 

himself (so far as is practicable, having regard to considerations of cost and time) before 

submitting his Tender, as to: 

 

(a) the form and nature thereof, including the sub-surface conditions, 

 
(b) the hydrological and climatic conditions, 

 
(c) the extent and nature of work and materials necessary for the execution and 

completion of the Works and the remedying of any defects therein, and 

 

(d) the means of access to the Site and the accommodation he may require, 

 
and, in general, shall be deemed to have obtained all necessary information, subject as 

above mentioned, as to risks, contingencies and all other circumstances which may 

influence or affect his Tender. 
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The Contractor shall be deemed to have based his Tender on the data made available by 

the Employer and on his own inspection and examination, all as aforementioned. 

 
12.1 Sufficiency of Tender 

 
The Contractor shall be deemed to have satisfied himself as to the correctness and 

sufficiency of the Tender and of the rates and prices stated in the Bill of Quantities, all of 

which shall, except insofar as it is otherwise provided in the Contract, cover all his 

obligations under the Contract (including those in respect of the supply of goods, 

materials, Plant or services or of contingencies for which there is a Provisional Sum) and 

all matters and things necessary for the proper execution and completion of the Works 

and the remedying of any defects therein. 

 
 

12.2 Not Foreseeable Physical Obstructions or Conditions 

 
If, however, during the execution of the Works the Contractor encounters physical 

obstructions or physical conditions, other than climatic conditions on the Site, which 

obstructions or conditions were, in his opinion, not foreseeable by an experienced 

contractor, the Contractor shall forthwith give notice thereof to the Engineer, with a copy 

to the Employer. On receipt of such notice, the Engineer shall if in his opinion such 

obstructions or conditions could not have been reasonably foreseen by an experienced 

contractor, after due consultation with the Employer and the Contractor, determine: 

 

(a) any extension of time to which the Contractor is entitled under Clause 44, and 

 
(b) the amount of any costs which may have been incurred by the Contractor by reason of 

such obstructions or conditions having been encountered, which shall be added to the 

Contract Price, 

 

and shall notify the Contractor accordingly, with a copy to the Employer. Such 

determination shall take account of any instruction which the Engineer may issue to 

the Contractor in connection therewith, and any proper and reasonable measures 

acceptable to the Engineer which the Contractor may take in the absence of specific 

instructions from the Engineer. 

13.1 Work to be in Accordance with Contract 

Unless it is legally or physically impossible, the Contractor shall execute and complete 

the Works and remedy any defects therein in strict accordance with the Contract to the 

satisfaction of the Engineer. The Contractor shall comply with and adhere strictly to the 

Engineer's instructions on any matter, whether mentioned in the Contract or not, touching 

or concerning the Works. The Contractor shall take instructions only from the Engineer 

(or his delegate). 

14.1 Programme to be Submitted 

The Contractor shall, within the time stated in Part II of these Conditions after the date of 

the Letter of Acceptance, submit to the Engineer for his consent a programme, in such 

form and detail as the Engineer shall reasonably prescribe, for the execution of the 

Works. The Contractor shall, whenever required by the Engineer, also provide in writing 

for his information a general description of the arrangements and methods which the 

Contractor proposes to adopt for the execution of the Works. 
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14.2 Revised Programme 

 
If at any time it should appear to the Engineer that the actual progress of the Works does 

not conform to the programme to which consent has been given under Sub-Clause 14.1, 

the Contractor shall produce, at the request of the Engineer, a revised programme 

showing the modifications to such programme necessary to ensure completion of the 

Works within the Time for Completion. 

 

14.3 Cash Flow Estimate to be Submitted 

 

The Contractor shall, within the time stated in Part II of these Conditions after the date of 

the Letter of Acceptance, provide to the Engineer for his information a detailed cash flow 

estimate, in quarterly periods, of all payments to which the Contractor will be entitled 

under the Contract and the Contractor shall subsequently supply revised cash flow 

estimates at quarterly intervals, if required to do so by the Engineer. 

 

14.4 Contractor not Relieved of Duties or Responsibilities 

 
The submission to and consent by the Engineer of such programmes or the provision of 

such general descriptions or cash flow estimates shall not relieve the Contractor of any of 

his duties or responsibilities under the Contract. 

 
15.1 Contractor's Superintendence 

 
The Contractor shall provide all necessary superintendence during the execution of the 

Works and as long thereafter as the Engineer may consider necessary for the proper 

fulfilling of the Contractor's obligations under the Contract. The Contractor, or a 

competent and authorised representative approved of by the Engineer, which approval 

may at any time be withdrawn, shall give his whole time to the superintendence of the 

Works. Such authorised representative shall receive, on behalf of the Contractor, 

instructions from the Engineer. 

 

If approval of the representative is withdrawn by the Engineer, the Contractor shall, as 

soon as is practicable, having regard to the requirement of replacing him as hereinafter 

mentioned, after receiving notice of such withdrawal, remove the representative from the 

Works and shall not thereafter employ him again on the Works in any capacity and shall 

replace him by another representative approved by the Engineer. 

 

16.1 Contractor's Employees 

The Contractor shall provide on the Site in connection with the execution and completion 

of the Works and the remedying of any defects therein: 

 

(a) only such technical assistants as are skilled and experienced in their respective 

callings and such foremen and leading hands as are competent to give proper 

superintendence of the Works, and 

 

(b) such skilled, semi skilled and unskilled labour as is necessary for the proper and 

timely fulfilling of the Contractor's obligations under the Contract. 

16.2 Engineer at Liberty to Object 
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The Engineer shall be at liberty to object to and require the Contractor to remove 

forthwith from the Works any person provided by the Contractor who, in the opinion of 

the Engineer, misconducts himself, or is incompetent or negligent in the proper 

performance of his duties, or whose presence on Site is otherwise considered by the 

Engineer to be undesirable, and such person shall not be again allowed upon the Works 

without the consent of the Engineer. Any person so removed from the Works shall be 

replaced as soon as possible. 

17.1 Setting-out 

 

The Contractor shall be responsible for: 

 
(a) the accurate setting-out of the Works in relation to original points, lines and levels of 

reference given by the Engineer in writing, 

 

(b) the correctness, subject as above mentioned of the position, levels dimensions and 

alignment of all parts of the Works, and 

 

(c) the provision of all necessary instruments, appliances and labour in connection with 

the foregoing responsibilities. 

 

If, at any time during the execution of the Works, any error appears in the position, 

levels, dimensions or alignment of any part of the Works, the Contractor, on being 

required so to do by the Engineer, shall, at his own cost, rectify such error to the 

satisfaction of the Engineer, unless such error is based on incorrect data supplied in 

writing by the Engineer, in which case the Engineer shall determine an addition to the 

Contract Price in accordance with Clause 52 and shall notify the Contractor accordingly, 

with a copy to the Employer. 

 

The checking of any setting-out or of any line or level by the Engineer shall not in any 

way relieve the Contractor of his responsibility for the accuracy thereof and the 

Contractor shall carefully protect and preserve all bench-marks, sight-rails, pegs and 

other things used in setting-out the Works. 

 

18.1 Boreholes and Exploratory Excavation 

 
If, at any time during the execution of the Works, the Engineer requires the Contractor to 

make boreholes or to carry out exploratory excavation, such requirement shall be the 

subject of an instruction in accordance with Clause 51, unless an item or a Provisional 

Sum in respect of such work is included in the Bill of Quantities. 

 
19.1 Safety, Security and Protection of the Environment 

 

The Contractor shall, throughout the execution and completion of the Works and the 

remedying of any defects therein: 

 

(a) have full regard for the safety of all persons entitled to be upon the Site and keep the 

Site (so far as the same is under his control) and the Works (so far as the same are not 

completed or occupied by the Employer) in an orderly state appropriate to the 

avoidance of danger to such persons, 

(b) provide and maintain at his own cost all lights, guards, fencing, warning signs and 
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watching, when and where necessary or required by the Engineer or by any duly 

constituted authority, for the protection of the Works or for the safety and 

convenience of the public or others, and 

 

(c) take all reasonable steps to protect the environment on and off the Site and to avoid 

damage or nuisance to persons or to property of the public or others resulting from 

pollution, noise or other causes arising as a consequence of his methods of operation. 

19.2 Employer's Responsibilities 

 

If under Clause 31 the Employer shall carry out work on the Site with his own workmen 

he shall, in respect of such work: 

 

(a) have full regard to the safety of all persons entitled to be upon the Site, and 

 
(b) keep the Site in an orderly state appropriate to the avoidance of danger to such 

persons. 

 

If under Clause 31 the Employer shall employ other contractors on the Site he shall 

require them to have the same regard for safety and avoidance of danger. 

 

20.1 Care of Works 

 
The Contractor shall take full responsibility for the care of the Works and materials and 

Plant for incorporation therein from the Commencement Date until the date of issue of 

the Taking-Over Certificate for the whole of the Works, when the responsibility for the 

said care shall pass to the Employer. Provided that: 

 

(a) if the Engineer issues a Taking-Over Certificate for any Section or part of the 

Permanent Works the Contractor shall cease to be liable for the care of that Section 

or part from the date of issue of the Taking-Over Certificate, when the responsibility 

for the care of that Section or part shall pass to the Employer, and 

 

(b) the Contractor shall take full responsibility for the care of any outstanding Works and 

materials and Plant for incorporation therein which he undertakes to finish during the 

Defects Liability Period until such outstanding Works have been completed pursuant 

to Clause 49. 

 

20.2 Responsibility to Rectify Loss or Damage 

 
If any loss or damage happens to the Works, or any part thereof, or materials or Plant for 

incorporation therein, during the period for which the Contractor is responsible for the 

care thereof, from any cause whatsoever, other than the risks defined in Sub-Clause 20.4, 

the Contractor shall, at his own cost, rectify such loss or damage so that the Permanent 

Works conform in every respect with the provisions of the Contract to the satisfaction of 

the Engineer. The Contractor shall also be liable for any loss or damage to the Works 

occasioned by him in the course of any operations carried out by him for the purpose of 

complying with his obligations under Clauses 49 and 50. 

 

20.3 Loss or Damage Due to Employer's Risks 

 

In the event of any such loss or damage happening from any of the risks defined in Sub- 
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Clause 20.4, or in combination with other risks, the Contractor shall, if and to the extent 

required by the Engineer, rectify the loss or damage and the Engineer shall determine an 

addition to the Contract Price in accordance with Clause 52 and shall notify the 

Contractor accordingly, with a copy to the Employer. In the case of a combination or 

risks causing loss or damage any such determination shall take into account the 

proportional responsibility of the Contractor and the Employer. 

 

20.4 Employer's Risks 

 

The Employer's risks are: 

 
(a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

 
(b) rebellion, revolution, insurrection, or military or usurped power, or civil war, 

 
(c) Ionizing radiations, or contamination by radio-activity from any nuclear fuel, or from 

any nuclear waste from the combustion of nuclear fuel, radio-active toxic explosive, 

or other hazardous properties of any explosive nuclear assembly or nuclear 

component thereof, 

(d) pressure waves caused by aircraft or other aerial devices travelling at sonic or 

supersonic speeds, 

(e) riot, commotion or disorder, unless solely restricted to employees of the Contractor or 

of his Subcontractor and arising from the conduct of the Works, 

 

(f) loss or damage due to the use or occupation by the Employer of any Section or part of 

the Permanent Works, except as may be provided for in the Contract, 

 

(g) loss or damage to the extent that it is due to the design of the Works, other than any 

part of the design provided by the Contractor or for which the Contractor is 

responsible, and 

 

(h) any operation of the forces of nature against which an experienced contractor could 

not reasonably have been expected to take precautions. 

 

21.1 Insurance of Works and Contractor's Equipment 

 
The Contractor shall, without limiting his or the Employer's obligations and 

responsibilities under Clause 20, insure: 

 

(a) the Works, together with materials and Plant for incorporation therein, to the full 

replacement cost (the term “cost” in this context shall include profit), 

 

(b) an additional sum of 15 per cent of such replacement cost, or as may be specified in 

Part II of these Conditions, to cover any additional costs of and incidental to the 

rectification of loss or damage including professional fees and the cost of 

demolishing and removing any part of the Works and of removing debris of 

whatsoever nature, and 

 

(c) the Contractor's Equipment and other things brought onto the Site by the Contractor, 

for a sum sufficient to provide for their replacement at the Site. 
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21.2 Scope of Cover 

 
The insurance in paragraphs (a) and (b) of Sub-Clause 21.1 shall be in the joint names of 

the Contractor and the Employer and shall cover: 

 

(a) the Employer and the Contractor against all loss or damage from whatsoever cause 

arising, other than as provided in Sub-Clause 21.4, form the start of work at the Site 

until the date of issue of the relevant Taking-Over Certificate in respect of the Works 

or any Section or part thereof as the case may be, and 

 

(b) the Contractor for his liability: 

 
(i) during the Defects Liability Period for loss or damage arising from a cause 

occurring prior to the commencement of the Defects Liability Periods, and 

 

(ii) for loss or damage occasioned by the Contractor in the course of any operations 

carried out by him for the purpose of complying with his obligations under 

Clauses 49 and 50. 

 
21.3 Responsibility for Amounts not Recovered 

 
Any amounts not insured or not recovered from the insurers shall be borne by the 

Employer or the Contractor in accordance with their responsibilities under Clause 20. 

 
21.4 Exclusions 

 
There shall be no obligation for the insurances in Sub-Clause 21.1 to include loss or 

damage caused by: 

 

(a) war, hostilities (where war be declared or not), invasion, act of foreign enemies, 

 
(b) rebellion, revolution, insurrection, or military or usurped power, or civil war, 

 
(c) ionising, radiations, or contamination by radio-activity from any nuclear fuel, or from 

any nuclear waste from the combustion of nuclear fuel, radio-active toxic explosive 

or other hazardous properties of any explosive nuclear assembly or nuclear 

component thereof, or 

 

(d) pressure waves caused by aircraft or other aerial devices travelling at sonic or 

supersonic speeds. 

22.1 Damage to Persons and Property 

 
The Contractor shall, except if and so far as the Contract provides otherwise, indemnify 

the Employer against all losses and claims in respect of: 
 

(a) death of or injury to any person, or 
 

(b) loss of or damage to any property (other than the Works), 
 

which may arise out of or in consequence of the execution and completion of the Works 

and the remedying of any defects therein, and against all claims, proceedings, damages, 

costs, charges and expenses whatsoever in respect thereof or in relation thereto, subject 
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to the exceptions defined in Sub-Clause 22.2. 

 
22.2 Exceptions 

 

The "exceptions" referred to in Sub-Clause 22.1 are: 
 

(a) the permanent use or occupation of land by the Works, or any part thereof, 
 

(b) the right of the Employer to execute the Works, or any part thereof, on, over, under, 

is or through any land, 

 

(c) damage to property which is the unavoidable result of the execution and completion 

of the Works, or the remedying of any defects therein, in accordance with the 

Contract, and 

 

(d) death of or injury to persons or loss of or damage to property resulting from any act 

or neglect of the Employer, his agents servants or other contractors, not being 

employed by the Contractor, or in respect of any claims, proceedings, damages, costs, 

charges and expenses in respect thereof or in relation thereto or, where the injury or 

damage was contributed to by the Contractor, his servants or agents, such part of the 

said injury or damage as may be just and equitable having regard to the extent of the 

responsibility of the Employer, his servants or agents or other contractors for the 

injury or damage. 

 
 

22.3 Indemnity by Employer 

 
The Employer shall indemnify the Contractor against all claims, proceedings, damages, 

costs, charges and expenses in respect of the matters referred to in the exceptions defined 

in Sub-Clause 22.2 

 
23.1 Third Party Insurance (including Employer's Property) 

 
The Contractor shall, without limiting his or the Employer's obligation and 

responsibilities under Clause 22, insure, in the joint names of the Contractor and the 

Employer, against liabilities for death of or injury to any person (other than as provided 

in Clause 24) or loss of or damage to any property (other than the Works) arising out of 

the performance of the Contract, other than the exceptions defined in paragraphs (a), (b) 

and (c) of Sub-Clause 22.2. 

 

23.2 Minimum Amount of Insurance 

Such insurance shall be for at least the amount stated in the Appendix to Tender. 

 
23.3 Cross Liabilities 

The insurance policy shall include a cross liability clause such that the insurance shall 

apply to the Contractor and to the Employer as separate insured. 

 

24.1 Accident or Injury to Workmen 

 
The Employer shall not be liable for or in respect of any damages or compensation 

payable to any workman or other person in the employment of the Contractor or any 
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Subcontractor, other than death or injury resulting from any act or default of the 

Employer, his agents or servants. The Contractor shall indemnify and keep indemnified 

the Employer against all such damages and compensation, other than those for which the 

Employer is liable as aforesaid, and against all claims, proceedings, damages, costs, 

charges, and expenses whatsoever in respect thereof or in relation thereto. 

 

24.2 Insurance Against Accident to Workmen 

 
The Contractor shall insure against such liability and shall continue such insurance 

during the whole of the time that any persons are employed by him on the Works. 

Provided that, in respect of any persons employed by any Subcontractor, the Contractor's 

obligations to insure as aforesaid under the Sub-Clause shall be satisfied if the 

Subcontractor shall have insured against the liability in respect of such persons in such 

manner that the Employer is indemnified under the policy, but the Contractor shall 

require such Subcontractor to produce to the Employer, when required, such policy of 

insurance and the receipt for the payment of the current premium. 

25.1 Evidence and Terms of Insurances 

The Contractor shall provide evidence to the Employer prior to the start of work at the 

Site that the insurances required under the Contract have been effected and shall, within 

84 days of the Commencement Date, provide the insurance policies to the Employer. 

When providing such evidence and such policies to the Employer, the Contractor shall 

notify the Engineer of so doing. Such insurance policies shall be consistent with the 

general terms agreed prior to the issue of the Letter of Acceptance. The Contractor shall 

effect all insurances for which he is responsible with insurers and in terms approved by 

the Employer. 

 

25.2 Adequacy of Insurances 

 

The Contractor shall notify the insurers of changes in the nature, extent or programme for 

the execution of the Works and ensure the adequacy of the insurances at all times in 

accordance with the terms of the Contract and shall, when required, produce to the 

Employer the insurance policies in force and the receipts for payment of the current 

premiums. 

 

25.3 Remedy on Contractor's Failure to Insure 

 
If the Contractor fails to effect and keep in force any of the insurances required under the 

Contract, or fails to provide the policies to the Employer within the period required by 

Sub-Clause 25.1, then and in any such case the Employer may effect and keep in force 

any such insurances and pay any premium as may be necessary for that purpose and from 

time to time deduct the amount so paid from any monies due or to become due to the 

Contractor, or recover the same as a debt due from the Contractor. 

 

25.4 Compliance with Policy Conditions 

 
In the event that the Contractor or the Employer fails to comply with conditions imposed 

by the insurance policies effected pursuant to the Contract, each shall indemnify the other 

against all losses and claims arising from such failure. 

 

26.1 Compliance with Statutes, Regulations 
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The Contractor shall conform in all respects, including by the giving of all notices and 

the paying of all fees, with the provisions of: 

 

(a) any National or State Statute, Ordinance, or other Law, or any regulation, or bye-law 

of any local or other duly constituted authority in relation to the execution and 

completion of the Works and the remedying of any defects therein, and 

 

(b) the rules and regulations of all public bodies and companies whose property or rights 

are affected or may be affected in any way by the Works, 

 

and the Contractor shall keep the Employer indemnified against all penalties and liability 

of every kind for breach of any such provisions. Provided always that the Employer shall 

be responsible for obtaining any planning, zoning or other similar permission required for 

the Works to proceed and shall indemnify the Contractor in accordance with Sub-Clause 

22.3. 

 

27.1 Fossil 

 
All fossils, coins, articles of value or antiquity and structures and other remains or things 

of geological or archaeological interest discovered on the Site shall, as between the 

Employer and the Contractor, be deemed to be the absolute property of the Employer. 

The Contractor shall take reasonable precautions to prevent his workmen or any other 

persons from removing or damaging any such article or thing and shall, immediately 

upon discovery thereof and before removal, acquaint the Engineer of such discovery and 

carry out the Engineer's instructions for dealing with the same. If, by reason of such 

instructions, the Contractor suffers delay and/or incurs costs then the Engineer shall, after 

due consultation with the Employer and the Contractor, determine: 

(a) any extension of time to which the Contractor is entitled under Clause 44, and 

(b) the amount of such costs, which shall be added to the Contract Price, and shall notify 

the Contractor accordingly, with a copy to the Employer. 

 
28.1 Patent Rights 

 
The Contractor shall save harmless and indemnify the Employer from and against all 

claims and proceedings for or on account of infringement of any patent rights, design 

trademark or name or other protected rights in respect of any Contractor's Equipment, 

materials or Plant used for or in connection with or for incorporation in the Works and 

from and against all damages, costs, charges and expenses whatsoever in respect thereof 

or in relation thereto, except where such infringement results from compliance with the 

design or Specification provided by the Engineer. 

28.2 Royalties 

Except where otherwise stated, the Contractor shall pay all tonnage and other royalties, 

rent and other payments or compensation, if any, for getting stone, sand, gravel, clay or 

other materials required for the Works. 

29.1 Interference with Traffic and Adjoining Properties 

All operations necessary for the execution and completion of the Works and the 

remedying of any defects therein shall, so far as compliance with the requirements of the 

Contract permits, be carried on so as not to interfere unnecessarily or improperly with: 
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(a) the convenience of the public, or 

 
(b) the access to, use and occupation of public or private roads and footpaths to or of 

properties whether in the possession of the Employer or of any other person. 

 

The Contractor shall save harmless and indemnify the Employer in respect of all claims, 

proceedings, damages, costs, charges and expenses whatsoever arising out of, or in 

relation to, any such matters insofar as the Contractor is responsible therefor. 

 

30.1 Avoidance of Damage to Roads 

 
The Contractor shall use every reasonable means to prevent any of the roads or bridges 

communicating with or on the routes to the Site from being damaged or injured by any 

traffic of the Contractor or any of his Subcontractors and, in particular, shall select 

routes, choose and use vehicles and restrict and distribute loads so that any such 

extraordinary traffic as will inevitably arise from the moving of materials, Plant, 

Contractor's Equipment or Temporary Works from and to the Site shall be limited, as far 

as reasonably possible, and so that no unnecessary damage or injury may be occasioned 

to such roads and bridges. 

 

30.2 Transport of Contractor's Equipment or Temporary Works 

 
Save insofar as the Contract otherwise provides, the Contractor shall be responsible for 

and shall pay the cost of strengthening any bridges or altering or improving any road 

communicating with or on the routes to the Site to facilitate the movement of 

Contractor's Equipment or Temporary Works and the Contractor shall indemnify and 

keep indemnified the Employer against all claims for damage to any such road or bridge 

caused by such movement, including such claims as may be made directly against the 

Employer, and shall negotiate and pay all claims arising solely out of such damage. 

30.3 Transport of Materials or Plant 

 
If, notwithstanding Sub-Clause 30.1, any damage occurs to any bridge or road 

communicating with or on the routes to the Site arising from the transport of materials or 

Plant, the Contractor shall notify the Engineer with a copy to the Employer, as soon as he 

becomes aware of such damage or as soon as he receives any claim from the authority 

entitled to make such claim. Where under any law or regulation the haulier of such 

materials or Plant is required to indemnify the road authority against damage the 

Employer shall not be liable for any costs, charges or expenses in respect thereof or in 

relation thereto. In other cases the Employer shall negotiate the settlement of and pay all 

sums due in respect of such claim and shall indemnify the Contractor in respect thereof 

and in respect of all claims, proceedings damages, costs, charges and expenses in relation 

thereto. Provided that if and so far as any such claim or part thereof is, in the opinion of 

the Engineer, due to any failure on the part of the Contractor to observe and perform his 

obligations under Sub-Clause 30.1, then the amount determined by the Engineer, after 

due consultation with the Employer and the Contractor, to be due to such failure shall be 

recoverable from the Contractor by the Employer and may be deducted by the Employer 

from any monies due or to become due to the Contractor and the Engineer shall notify the 

Contractor accordingly, with a copy to the Employer. Provided also that the Employer 

shall notify the Contractor whenever a settlement is to be negotiated and, where any 

amount may be due from the Contractor, the Employer shall consult with the Contractor 

before such settlement is agreed. 
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30.4 Waterborne Traffic 

 
Where the nature of the Works is such as to require the use by the Contractor of 

waterborne transport the foregoing provisions of this Clause shall be construed as though 

"road" included a lock, dock, sea wall or other structure related to a waterway and 

"vehicle" included craft, and shall have effect accordingly. 

 

31.1 Opportunities for Other Contractors 

 
The Contractor shall, in accordance with the requirements of the Engineer, afford all 

reasonable opportunities for carrying out their work to: 

 

(a) any other contractors employed by the Employer and their workmen, 

 
(b) the workmen of the Employer, and 

 
(c) the workmen of any duly constituted authorities who may be employed in the 

execution on or near the Site of any work not included in the Contract or of any 

contract which the Employer may enter into in connection with or ancillary to the 

Works. 

 

31.2 Facilities for Other Contractors 

 
If, however, pursuant to Sub-Clause 31.1 the Contractor shall, on the written request of 
the Engineer: 

 
(a) make available to any other contractor, or to the Employer or any such authority, any 

roads or ways for the maintenance of which the Contractor is responsible, 

 
(b) permit the use, by any such, of Temporary Works or Contractor's Equipment on the 

Site, or 

 

(c) provide any other service of whatsoever nature for any such, the Engineer shall 

determine an addition to the Contract Price in accordance with Clause 52 and shall 

notify the Contractor accordingly, with a copy to the Employer. 

 

32.1 Contractor to Keep Site Clear 

 
During the execution of the Works the Contractor shall keep the Site reasonably free 

from all unnecessary obstruction and shall store or dispose of any Contractor's 

Equipment and surplus materials and clear away and remove from the Site any wreckage, 

rubbish or Temporary Works no longer required. 

 

33.1 Clearance of Site on Completion 

 
Upon the issue of any Taking-Over Certificate the Contractor shall clear away and 

remove from that part of the Site to which such Taking-Over Certificate relates all 

Contractor's Equipment, surplus materials, rubbish and Temporary Works of every kind, 

and leave such part of the Site and Works clean and in a workmanlike condition to the 

satisfaction of the Engineer. Provided that the Contractor shall be entitled to retain on 

Site, until the end of the Defects Liability Period, such materials, Contractor's Equipment 

and Temporary Works as are required by him for the purpose of fulfilling his obligations 



Part – I - General Condition Page 21 of 66 

 

 

during the Defects Liability Period. 

 

Labour 
 

34.1 Engagement of Staffs and Labour 

 
The Contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and for their 

payment, housing, feeding and transport. 

 
35.1 Returns of Labour and Contractor's Equipment 

 

The Contractor shall, if required by the Engineer, deliver to the Engineer a return in 

detail, in such form and at such intervals as the Engineer may prescribe, showing the staff 

and the numbers of the several classes of labour from time to time employed by the 

Contractor on the Site and such information respecting Contractor's Equipment as the 

Engineer may require. 

 

Materials, Plant and Workmanship 
 

36.1 Quality of Materials, Plant and Workmanship 

 

All materials, Plant and workmanship shall be: 

 
(a) of the respective kinds described in the Contract and in accordance with the 

Engineer's instructions, and 

 

(b) subjected from time to time to such tests as the Engineer may require at the place of 

manufacture, fabrication or preparation, or on the Site or at such other place or places 

as may be specified in the Contract, or at all or any of such places. 

 

The Contractor shall provide such assistance, labour, electricity, fuels, stores, apparatus 

and instruments as are normally required for examining, measuring and testing any 

materials or Plant and shall supply samples of materials, before incorporation in the 

Works, for testing as may be selected and required by the Engineer. 

 

36.2 Cost of Samples 

 
All samples shall be supplied by the Contractor at his own cost if the supply thereof is 

clearly intended by or provided for in the Contract. 

 
36.3 Cost of Tests 

 

The cost of making any test shall be borne by the Contractor if such test is: 

 
(a) clearly intended by or provided for in the Contract, or 

 
(b) particularised in the Contract (in cases only for a test under load or of a test to 

ascertain whether the design of any finished or partially finished work is appropriate 

for the purposes which it was intended to fulfil) in sufficient detail to enable the 

Contractor to price or allow for the same in his Tender. 
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36.4 Cost of Tests not Provided for 

 

If any test required by the Engineer which is: 

 
(a) not intended by or provided for, 

 
(b) (in the cases above mentioned) not so particularised, or 

 
(c) (through so intended or provided for) required by the Engineer to be carried out at 

any place other than the Site or the place of manufacture, fabrication or preparation of 

the materials or Plant tested, 

 

shows the materials, Plant or workmanship not to be in accordance with the provisions of 

the Contract to the satisfaction of the Engineer, then the cost of such test shall be borne 

by the Contractor, but in any other case Sub-Clause 36.5 shall apply. 

 

36.5 Engineer's Determination where Tests not Provided for 

 
Where, pursuant to Sub-Clause 36.4, this Sub-Clause applies the Engineer shall, after 

due consultation with the Employer and the Contractor, determine: 

 

(a) any extension of time of which the Contractor is entitled under Clause 44, and 

 
(b) the amount of such costs, which shall be added to the Contract Price, and shall notify 

the Contractor accordingly, with a copy to the Employer. 

 
37.1 Inspection of Operations 

 
The Engineer, and any person authorised by him, shall at all reasonable times have access 

to the Site and to all workshops and places where materials or Plant are being 

manufactured, fabricated or prepared for the Works and the Contractor shall afford every 

facility for and every assistance in obtaining the right to such access. 

 

37.2 Inspection and Testing 

 
The Engineer shall be entitled, during manufacture, fabrication or preparation to inspect 

and test the materials and Plant to be supplied under the Contract. If materials or Plant 

are being manufactured, fabricated or prepared in workshops or places other than those 

of the Contractor, the Contractor shall obtain permission for the Engineer to carry out 

such inspection and testing in those workshops or places. Such inspection or testing shall 

not release the Contractor from any obligation under the Contract. 

 

37.3 Dates for Inspection and Testing 

 

The Contractor shall agree with the Engineer on the time and place for the inspection or 

testing of any materials or Plant as provided in the Contract. The Engineer shall give the 

Contractor not less than 24 hours notice of his intention to carry out the inspection or to 

attend the tests. If the Engineer, or his duly authorised representative, does not attend on 

the date agreed, the Contractor may, unless otherwise instructed by the Engineer, proceed 

with the tests, which shall be deemed to have been made in the presence of the Engineer. 

The Contractor shall forthwith forward to the Engineer duly certified copies of the tests 
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readings. If the Engineer has not attended the tests, he shall accept the said readings as 

accurate. 

 
37.4 Rejection 

 
If, at the time and place agreed in accordance with Sub-Clause 37.3, the materials or 

Plant are not ready for inspection or testing or if, as a result of the inspection or testing 

referred to in this Clause, the Engineer determines that the materials or Plant are 

defective or otherwise not in accordance with the Contract, he may reject the materials or 

Plant and shall notify the Contractor thereof immediately. The notice shall state the 

Engineer's objections with reasons. The Contractor shall then promptly make good the 

defect or ensure that rejected materials or Plant comply with the Contract. If the Engineer 

so requests, the tests of rejected materials or Plant shall be made or repeated under the 

same terms and conditions. All costs incurred by the Employer by the repetition of the 

test shall after due consultation with the Employer and the Contractor, be determined by 

the Engineer and shall be recoverable from the Contractor by the Employer and may be 

deducted from any monies due or to become due to the Contractor and the Engineer shall 

notify the Contractor accordingly, with a copy to the Employer. 

 

37.5 Independent Inspection 

 
The Engineer may delegate inspection and testing of materials or Plant to an independent 

inspector. Any such delegation shall be effected in accordance with Sub-Clause 2.4 and 

for this purpose such independent inspector shall be considered as an assistant of the 

Engineer. Notice of such appointment (not being less than 14 days) shall be given by the 

Engineer to the Contractor. 

 

38.1 Examination of Work before Covering up 

 
No part of the works shall be covered up or put out of view without the approval of the 

Engineer and the Contractor shall afford full opportunity for the Engineer to examine and 

measure any such part of the Works which is about to be covered up or put out of view 

and to examine foundations before any part of the Works is placed thereon. The 

Contractor shall give notice to the Engineer whenever any such part of the Works or 

foundations is or are ready or about to be ready for examination and the Engineer shall, 

without unreasonable delay, unless he considers it unnecessary and advises the 

Contractor accordingly, attend for the purpose of examining and measuring such part of 

the Works or of examining such foundations. 

 

38.2 Uncovering and Making Openings 

 
The Contractor shall uncover any part of the Works or make openings in or through the 

same as the Engineer may from time to time instruct and shall reinstate and make good 

such part. If any such part has been covered up or put out of view after compliance with 

the requirement of Sub-Clause 38.1 and is found to be executed in accordance with the 

Contract, the Engineer shall, after due consultation with the Employer and the 

Contractor, determine the amount the Contractor's costs in respect of such of uncovering, 

making openings in or through, reinstating and making good the same, which shall be 

added to the Contract Price, and shall notify the Contractor accordingly, with a copy to 

the Employer. In any other case all costs shall be borne by the Contractor. 

 

39.1 Removal of Improper Work, Materials or Plant 
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The Engineer shall have authority to issue instructions from time to time, for: 

 
(a) the removal from the Site, within such time or times as may be specified in the 

instruction, of any materials or Plant which, in the opinion of the Engineer, are not in 

accordance with the Contract, 

 

(b) the substitution of proper and suitable materials or Plant, and 

 
(c) the removal and proper re-execution, notwithstanding any previous test thereof or 

interim payment therefor, of any work which, in respect of 

 

(i) materials, Plant or workmenship, or 

 
(ii) design by the Contractor or for which he is responsible, is not, in the opinion of 

the Engineer, in accordance with the Contract. 

 
39.2 Default of Contractor in Compliance 

In case of default on the part of Contractor in carrying out such instruction within the 

time specified therein or, if none, within a reasonable time, the Employer shall be entitled 

to employ and pay other persons to carry out the same and all costs consequent thereon or 

incidental thereto shall, after due consultation with the Employer and the Contractor, be 

determined by the Engineer and shall be recoverable from the Contractor by the 

Employer, and may be deducted by the Employer from any monies due or to become due 

to the Contractor and the Engineer shall notify the Contractor accordingly, with a copy to 

the Employer. 

 

Suspension 

40.1 Suspension of Work 

 
The Contractor shall, on the instructions of the Engineer, suspend the progress of the 

Works or any part thereof for such time and in such manner as the Engineer may consider 

necessary and shall, during such suspension, properly protect and secure the Works or 

such part thereof so far as is necessary in the opinion of the Engineer. Unless such 

suspension is: 

(a) otherwise provided for in the Contract, 

 
(b) necessary by reason of some default of or breach of contract by the Contractor or for 

which he is responsible, 

 

(c) necessary by reason of climatic conditions of the Site, or 

 
(d) necessary for the proper execution of the Works or for the safety of the Works or any 

part thereof (save to the extent that such necessity arises from any act or default by 

the Engineer or the Employer or from any of the risks defined in Sub-Clause 20.4), 

Sub-Clause 40.2 shall apply. 

 

40.2 Engineer's Determination following Suspension 

 

Where, pursuant to Sub-Clause 40.1, this Sub-Clause applies the Engineer shall, after 
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due consultation with the Employer and the Contractor, determine: 

 
(a) any extension of time to which the Contractor is entitled under Clause 44, and 

 
(b) the amount, which shall be added to the Contract Price, in respect of the cost incurred 

by the Contractor by reason of such suspension, and shall notify the Contractor 

accordingly, with a copy to the Employer. 

 

40.3 Suspension lasting more than 84 Days 

 
If the progress of the Works or any part thereof is suspended on the written instructions 

of the Engineer and if permission to resume work is not given by the Engineer within a 

period for 84 days from the date of suspension then, unless such suspension is within 

paragraph (a), (b), (c) or (d) of Sub-Clause 40.1, the Contractor may give notice to the 

Engineer requiring permission, within 28 days from the receipt thereof, to proceed with 

the Works or that part thereof in regard to which progress is suspended. If, within the 

said time, such permission is not granted, the Contractor may, but is not bound to, elect 

to treat the suspension, where it affects part only of the Works, as an omission of such 

part under Clause 51 by giving a further notice to the Engineer to that effect, or, where it 

affects the whole of the Works, treat the suspension as an event of default by the 

Employer and terminates his employment under the Contract in accordance with the 

provisions of Sub-Clause 69.1, whereupon the provisions of Sub-Clause 69.2 and 69.3 

shall apply. 

 

Commencement and Delays 
 

41.1 Commencement of Works 

 
The Contractor shall commence the Works as soon as is reasonably possible after the 

receipt by him of notice to this effect from the Engineer, which notice shall be issued 

within the time stated in the Appendix to Tender after the date of the Letter of 

Acceptance. Thereafter, the Contractor shall proceeded with the Works with due 

expedition and without delay. 

42.1 Possession of Site and Access Thereto 

 
Save insofar as the Contract may prescribe: 

 
(a) the extent of portions of the Site of which the Contractor is to be given possession 

from time to time, 

 

(b) the order in which such portions shall be made available to the Contractor, and, 

subject to any requirement in the Contract as to the order in which the Works shall be 

executed, the Employer will, with the Engineer's notice to commence the Works, give 

to the Contractor possession of 

 

(c) so much of the Site, and 

 
(d) such access as, in accordance with the Contract, is to be provided by the Employer as 

may be required to enable the Contractor to commence and proceed with the 

execution of the Works in accordance with the programme referred to in Clause 14, if 

any, and otherwise in accordance with such reasonable proposals as the Contractor 

shall, by notice to the Engineer with a copy to the Employer, make. The Employer 



Part – I - General Condition Page 26 of 66 

 

 

will, from time to time as the Works proceed, give to the Contractor possession of 

such further portions of the Site as may be required to enable the Contractor to 

proceed with the execution of the Works with due dispatch in accordance with such 

programme or proposals, as the case may be. 

 

42.2 Failure to Give Possession 

 
If the Contractor suffers delay and/or incurs costs from failure on the part of the 

Employer to give possession in accordance with the terms of Sub-Clause 42.1, the 

Engineer shall, after due consultation with the Employer and the Contractor, determine: 

 

(a) any extension of time to which the Contractor is entitled under Clause 44, and 

 
(b) the amount of such costs, which shall be added to the Contract Price, and shall notify 

the Contractor accordingly, with a copy to the Employer. 

 
42.3 Rights of Way and Facilities 

 
The Contractor shall bear all costs and charges for special or temporary wayleaves 

required by him in connection with access to the Site. The Contractor shall also provide 

at his own cost any additional facilities outside the Site required by him for the purposes 

of the Works. 

 
 

43.1 Time for Completion 

 
The whole of the Works and, if applicable, any Section required to be completed within a 

particular time as stated in the Appendix to Tender, shall be completed, in accordance 

with the provisions of Clause 48, within the time stated in the Appendix to Tender for the 

whole of the Works or the Section (as the case may be), calculated from the 

Commencement Date, or such extended time as may be allowed under Clause 44. 

 

44.1 Extension of Time for Completion 

 

In the event of: 

 
(a) the amount or nature of extra or additional work, 

 
(b) any cause of delay referred to in these Conditions, 

(c) exceptionally adverse climatic conditions, 

 
(d) any delay, impediment or prevention by the Employer, or 

 
(e) other special circumstances which may occur, other than through a default of or 

breach of contract by the Contractor or for which he is responsible, being such as 

fairly to entitle the Contractor to an extension of the Time for Completion of the 

Works, or any Section or part thereof, the Engineer shall, after due consultation with 

the Employer and the Contractor, determine the amount of such extension and shall 

notify the Contractor accordingly, with a copy to the Employer. 

 

44.2 Contractor to Provide Notification and Detailed Particulars 
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Provided that the Engineer is not bound to make any determination unless the Contractor 

has 

 

(a) within 28 days after such event has first arisen notified the Engineer with a copy to 

the Employer, and 

 

(b) within 28 days or such other reasonable time as may be agreed by the Engineer, after 

such notification submitted to the Engineer detailed particulars of any extension of 

time to which he may consider himself entitled in order that such submission may be 

investigated at the time. 

 

44.3 Interim Determination of Extension 

 
Provided also that where an event has a continuing effect such that it is not practicable 

for the Contractor to submit detailed particulars within the period of 28 days referred to 

in Sub-Clause 44.2(b), he shall nevertheless be entitled to an extension of time provided 

that he has submitted to the Engineer interim particulars at intervals of not more than 28 

days and final particulars within 28 days of the end of the effects resulting from the 

event. On receipt of such interim particulars, the Engineer shall, without undue delay, 

make an interim determination of extension of time and, on receipt of the final 

particulars, the Engineer shall review all the circumstances and shall determine an overall 

extension of time in regard to the event. In both such cases the Engineer shall make his 

determination after due consultation with the Employer and the Contractor and shall 

notify the Contractor of the determination, with a copy to the Employer. No final review 

shall result in a decrease of any extension of time already determined by the Engineer. 

 

45.1 Restriction on Working Hours 

 
Subject to any provision to the contrary contained in the Contract, none of the Works 

shall, save as hereinafter provided, be carried on during the night or on locally recognised 

days of rest without the consent of the Engineer, except when work is unavoidable or 

absolutely necessary for the saving of life or property or for the safety of the Works, in 

which case the Contractor shall immediately advise the Engineer. Provided that the 

provisions of this Clause shall not be applicable in the case of any work which it is 

customary to carry out by multiple shifts. 

 

46.1 Rate of Progress 

 
If for any reason, which does not entitle the Contractor to an extension of time, the rate of 

progress of the Works or any Section is at any time, in the opinion of the Engineer, too 

slow to comply with the Time for Completion, the Engineer shall so notify the 

Contractor who shall thereupon take such steps as are necessary, subject to the consent 

of the Engineer, to expedite progress so as to comply with the Time for Completion. The 

Contractor shall not be entitled to any additional payment for taking such steps. If, as a 

result of any notice given by the Engineer under this Clause, the Contractor considers 

that it is necessary to do any work at night or on locally recognised days of rest, he shall 

be entitled to seek the consent of the Engineer so to do. Provided that if any steps, taken 

by the Contractor in meeting his obligations under this Clause, involve the Employer in 

additional supervision costs, such cost shall, after due consultation with the Employer 

and the Contractor, be determined by the Engineer and shall be recoverable from the 

Contractor by the Employer, and may be deducted by the Employer from any monies due 

or to become due to the Contractor and the Engineer shall notify the Contractor 
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accordingly, with a copy to the Employer. 

 
47.1 Liquidated Damages for Delay 

 
If the Contractor fails to comply with the Time for Completion in accordance with 

Clause 48, for the whole of the Works or, if applicable, any Section within the relevant 

time prescribed by Clause 43, then the Contractor shall pay to the Employer the relevant 

sum stated in the Appendix to Tender as liquidated damages for such default and not as a 

penalty (which sum shall be the only monies due from the Contractor for such default) 

for every day or part of a day which shall elapse between the relevant Time for 

Completion and the date stated in a Taking-Over Certificate of the whole of the Works 

or the relevant Section, subject to the applicable limit stated in the Appendix to Tender. 

The Employer may, without prejudice to any other method of recovery, deduct the 

amount of such damages from any monies due or to become due to the Contractor. The 

payment or deduction of such damages shall not relieve the Contractor from his 

obligation to complete the Works, or from any other of his obligations and liabilities 

under the Contract. 

 

47.2 Reduction of Liquidated Damages 

 
If, before the Time for Completion of the whole of the Works or, if applicable, any 

Section, a Taking-Over Certificate has been issued for any part of the Works or of a 

Section, the liquidated damages for delay in completion of the remainder of the Works or 

of that Section shall, for any period of delay after the date stated in such Taking-Over 

Certificate, and in the absence of Alternative provisions in the Contract, be reduced in the 

proportion which the value of the part so certified bears to the value of the whole of the 

Works or Section, as applicable. The provisions of this Sub-Clause shall only apply to 

the rate of liquidated damages and shall not affect the limit thereof. 

 

48.1 Taking-Over Certificate 

 
When the whole of the Works have been substantially completed and have satisfactorily 

passed any Tests on Completion prescribed by the Contract, the Contractor may give a 

notice to that effect to the Engineer with a copy to the Employer, accompanied by a 

written undertaking to finish with due expedition any outstanding work during the 

Defects Liability Period. Such notice and undertaking shall be deemed to be a request by 

the Contractor for the Engineer to issue a Taking-Over Certificate in respect of the 

Works. The Engineer shall within 21 days of the date of delivery of such notice, either 

issue to the Contractor, with a copy to the Employer, a Taking-Over Certificate, stating 

the date on which, in his opinion, the Works were substantially completed in accordance 

with the Contract, or give instructions in writing to the Contractor specifying all the work 

which, in the Engineer's opinion, is required to be done by the Contractor before the issue 

of such Certificate. The Engineer shall also notify the Contractor of any defects in the 

Works affecting substantial completion that may appear after such instructions and 

before completion of the Woks specified therein. The Contractor shall be entitled to 

receive such Taking-Over Certificate within 21 days of completion, to the satisfaction of 

the Engineer, of the Works so specified and remedying any defects so notified. 

48.2 Taking Over of Sections or Parts 

Similarly, in accordance with the procedure set out in Sub-Clause 48.1, the Contractor 

may request and the Engineer shall issue a Taking-Over Certificate in respect of: 
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(a) any Section in respect of which a separate Time for Completion is provided in the 

Appendix to Tender, 

 

(b) any substantial part of the Permanent Works which has been both completed to the 

satisfaction of the Engineer and, otherwise than as provided for in the Contract, 

occupied or used by the Employer, or 

 

(c) any part of the Permanent Works which the Employer has elected to occupy or use 

prior to completion (where such prior occupation or use is not provided for in the 

Contract or has not been agreed by the Contractor as a temporary measure). 

 

48.3 Substantial Completion of Parts 

 
If any part of the Permanent Works has been substantially completed and has 

satisfactorily passed any Tests on Completion prescribed by the Contractor, the Engineer 

may issue a Taking-Over Certificate in respect of that part of the Permanent Works 

before completion of the whole of the Works and, upon the issue of such Certificate, the 

Contractor shall be deemed to have undertaken to complete with due expedition any 

outstanding work in that part of the Permanent Works during the Defects Liability 

Period. 

 

48.4 Surfaces Requiring Reinstatement 

 
Provided that a Taking-Over Certificate given in respect of any Section or part of the 

Permanent Works before completion of the whole of the Works shall not be deemed to 

certify completion of any ground or surfaces requiring reinstatement, unless such Taking- 

Over Certificate shall expressly so state. 

 

Defects Liability 
 

49.1 Defects Liability Period 

 

In these Conditions the expression "Defects Liability Period" shall mean the defects 

liability period named in the Appendix to Tender, calculated from: 

 

(a) the date of completion of the Works certified by the Engineer in accordance with 

Clause 48, or 

 

(b) in the event of more than one certificate having issued by the Engineer under Clause 

48, the respective dates so certified, 

 

and in relation to the Defects Liability Period the expression "the Works" shall be 

construed accordingly. 

 
49.2 Completion of Outstanding Work and Remedying Defects 

 
To the intent that the Works shall, at or as soon as practicable after the expiration of the 

Defects Liability Period, be delivered to the Employer in the condition required by the 

Contract, fair wear and tear excepted, to the satisfaction of the Engineer, the Contractor 

shall: 
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(a) complete the work, if any, outstanding on the date stated in the Taking-Over 

Certificate as soon as practicable after such date, and 

 

(b) execute all such work of amendment, reconstruction, and remedying defects, 

shrinkages or other faults as the Engineer may, during the Defects Liability Period or 

within 14 days after its expiration, as a result of an inspection made by or on behalf 

of the Engineer prior to its expiration, instruct the Contractor to execute. 

 

49.3 Cost of Remedying Defects 

 
All work referred to in Sub-Clause 49.2(b) shall be executed by the Contractor at his own 

cost if the necessity thereof is, in the opinion of the Engineer, due to: 

 

(a) the use of materials, Plant or workmanship not in accordance with the Contract, 

 
(b) where the Contractor is responsible for the design of part of the Permanent Works, 

any fault i n such design, or 

 

(c) the neglect or failure on the part of the Contractor to comply with any obligation, 

expressed or implied, on the Contractor's part under the Contract. 

 

If, in the opinion of the Engineer, such necessity is due to any other cause, he shall 

determine an addition to the Contract Price in accordance with Clause 52 and shall notify 

the Contractor accordingly, with a copy to the Employer. 

 
49.4 Contractor's Failure to Carry Out Instructions 

 

In case of default on the part of the Contractor in carrying out such instruction within a 

reasonable time, the Employer shall be entitled to employ and pay other persons to carry 

out the same and if such work is work which, in the opinion of the Engineer, the 

Contractor was liable to do at his own cost under the Contract, then all cost consequent 

thereon or incidental thereto shall, after due consultation with the Employer and the 

Contractor, be determined by the Engineer and shall be recoverable from the Contractor 

by the Employer, and may be deducted by the Employer from any monies due or to 

become due to the Contractor and the Engineer shall notify the Contractor accordingly, 

with a copy to the Employer. 

 

50.1 Contractor to Search 

 

If any defect, shrinkage or other fault in the Works appears at any time prior to the end of 

the Defects Liability Period, the Engineer may instruct the Contractor, with a copy to the 

Employer, to search under the directions of the Engineer for the cause thereof. Unless 

such defect, shrinkage or other fault is one for which the Contractor is liable under the 

Contract, the Engineer shall, after due consultation with the Employer and the 

Contractor, determine the amount in respect of the costs of such search incurred by the 

Contractor, which shall be added to the Contract Price and shall notify the Contractor 

accordingly, with a copy to the Employer. If such defect, shrinkage or other fault is one 

for which the Contractor is liable, the cost of the work carried out in searching as 

aforesaid shall be borne by the Contractor and he shall in such case remedy such defect, 

shrinkage or other fault at his own cost in accordance with the provisions of Clause 49. 

 

Alterations, Additions and Omissions 



Part – I - General Condition Page 31 of 66 

 

 

51.1 Variations 

 
The Engineer shall make any variation of the form, qualify or quantity of the Works or 

any part thereof that may, in his opinion, be necessary and for that purpose, or if for any 

other reason it shall, in his opinion, be appropriate, he shall have the authority to instruct 

the Contractor to do and the Contractor shall do any of the following: 

 

(a) increase or decrease the quantity of any work included in the Contract, 

(b) omit any such work (but not if the omitted work is to be carried out by the Employer 

or by another contractor), 

(c) change the character or quality or kind of any such work, 

(d) change the levels, lines, position and dimensions of any part of the Works, 

(e) execute additional work of any kind necessary for the completion of the Works, or 

(f) change any specified sequence or timing of construction of any part of the Works. 

 
No such variation shall in any way vitiate or invalidate the Contract, but the effect, if any, 

of all such variations shall be valued in accordance with Clause 52. Provided that where 

the issue of an instruction to vary the Works is necessitated by some default of or breach 

of contract by the Contractor or for which he is responsible, any additional cost 

attributable to such default shall be borne by the Contractor. 

 

51.2 Instructions for Variations 

 
The Contractor shall not make any such variation without an instruction of the Engineer. 

Provided that no instruction shall be required for increase or decrease in the quantity of 

any work where such increase or decrease is not the result of an instruction given under 

this Clause, but is the result of the quantities exceeding or being less than those stated in 

the Bill of Quantities. 

52.1 Valuation of Variations 

 
All variations referred to in Clause 51 and any additions to the Contract Price which are 

required to be determined in accordance with Clause 52 (for the purposes of this Clause 

referred to as "varied work"), shall be valued at the rates and prices set out in the 

Contract if, in the opinion of the Engineer, the same shall be applicable. If the Contract 

does not contain any rates or prices applicable to the varied work, the rates and prices in 

the Contract shall be used as the basis for valuation so far as may be reasonable, failing 

which, after due consultation by the Engineer with the Employer and the Contractor, 

suitable rates or prices shall be agreed upon between the Engineer and the Contractor. In 

the event of disagreement the Engineer shall fix such rates or prices as are, in his opinion, 

appropriate and shall notify the Contractor accordingly, with a copy to the Employer. 

Until such time as rates or prices are agreed or fixed, the Engineer shall determine 

provisional rates or prices to enable on-account payments to be included in certificates 

issued in accordance with Clause 60. 

52.2 Power of Engineer to Fix Rates 

 
Provided that if the nature or amount of any varied work relative to the nature or amount 

of the whole of the Works or to any part thereof, is such that, in the opinion of the 

Engineer, the rate or price contained in the Contract for any item of the Works is, by 

reason of such varied work, rendered inappropriate or inapplicable, then, after due 

consultation by the Engineer with the Employer and the Contractor, a suitable rate or 

price shall be agreed upon between the Engineer and the Contractor. In the event of 
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disagreement the Engineer shall fix such other rate or price as is, in his opinion, 

appropriate and shall notify the Contractor accordingly, with a copy to the Employer. 

Until such time as rates or prices are agreed or fixed, the Engineer shall determine 

provisional rates or prices to enable on-account payments to be included in certificates 

issued in accordance with Clause 60. 

 

Provided also that no varied work instructed to be done by the Engineer pursuant to 

Clause 51 shall be valued under Sub-Clause 52.1 or under this Sub-Clause unless, within 

14 days of the date of such instruction and, other than in the case of omitted work, before 

the commencement of the varied work, notice shall have been given either: 

 

(a) by the Contractor to the Engineer of his intention to claim extra payment or a varied 

rate or price, or 

 

(b) by the Engineer to the Contractor of his intention to vary a rate or price. 

 
52.3 Variations Exceeding 15 per cent 

 
If, on the issue of the Taking-Over Certificate for the whole of the Works, it is found that 

as a result of: 

 

(a) all varied work valued under Sub-Clauses 52.1 and 52.2, and 

 
(b) all adjustments upon measurement of the estimated quantities set out in the Bill of 

Quantities, excluding Provisional Sums, dayworks and adjustment of price made 

under Clause 70. 

 

but not from any other cause, there have been additions to or deductions from the 

Contract Price which taken together are in excess of 15 per cent of the "Effective 

Contract Price" (which for the purposes of this Sub-Clause shall mean the Contract Price, 

excluding Provisional Sums and allowance for dayworks, if any) then and in such event 

(subject to any action already taken under any other Sub-Clause of this Clause), after due 

consultation by the Engineer with the Employer and the Contractor, there shall be added 

to or deducted from the Contract Price such further sums as may be agreed between the 

Contractor and the Engineer or, failing agreement, determined by the Engineer having 

regard to the Contractor's Site and general overhead costs of the Contract. The Engineer 

shall notify the Contractor of any determination made under this Sub-Clause, with a copy 

to the Employer. Such sum shall be based only on the amount by which such additions or 

deductions shall be in excess of 15 per cent of the Effective Contract Price. 

 

52.4 Daywork 

 
The Engineer may, if in his opinion it is necessary or desirable, issue an instruction that 

any varied work shall be executed on a daywork basis. The Contractor shall then be paid 

for such varied work under the terms set out in the daywork schedule included in the 

Contract and at the rates and prices affixed thereto by him in the Tender. 

 

The Contractor shall furnish to the Engineer such receipts or other vouchers as may be 

necessary to provide the amounts paid and, before ordering material, shall submit to the 

Engineer quotations for the same for his approval. 

 

In respect of such of the Works executed on a daywork basis , the Contractor shall during 
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the continuance of such work, deliver each day to the Engineer an exact list in duplicate 

of the names, occupation and time of all workmen employed on such work and a 

statement, also in duplicate, showing the description and quantity of all materials and 

Contractor's Equipment used thereon or therefor other than Contractor's Equipment 

which is included in the percentage addition in accordance with such daywork schedule. 

One copy of each list and statement will, if correct, or when agreed, be signed by the 

Engineer and returned to the Contractor. 

 

At the end of each month the Contractor shall deliver to the Engineer a priced statement 

of the labour, materials and Contractor's Equipment, except as aforesaid, used and the 

Contractor shall not be entitled to any payment unless such lists and statements have 

been fully and punctually rendered. Provided always that if the Engineer considers that 

for any reason the sending of such lists or statements by the Contractor, in accordance 

with the foregoing provision, was impracticable he shall nevertheless be entitled to 

authorise payment for such work, either as daywork, on being satisfied as to the time 

employed and the labour, materials and Contractor’s Equipment used on such work, or at 

such value therefor as shall, in his opinion, be fair and reasonable. 

 

Procedure for Claims 
 

53.1 Notice of Claims 

 
Notwithstanding any other provision of the Contract, if the Contractor intends to claim 

any additional payment pursuant to any Clause of these Conditions or otherwise, he shall 

give notice of his intention to the Engineer with a copy to the Employer, within 28 days 

after the event giving rise to the claim has first arisen. 

 
 

53.2 Contemporary Records 

 
Upon the happening of the event referred to in Sub-Clause 53.1, the Contractor shall 

keep such contemporary records as may reasonably be necessary to support any claim he 

may subsequently wish to make. Without necessarily admitting the Employer's liability, 

the Engineer shall, on receipt of a notice under Sub-Clause 53.1, inspect such 

contemporary records and may instruct the Contractor to keep any further contemporary 

records as are reasonable and may be material to the claim of which notice has been 

given. The Contractor shall permit the Engineer to inspect all records kept pursuant to 

this Sub-Clause and shall supply him with copies thereof as and when the Engineer so 

instructs. 

 

53.3 Substantiation of Claims 

 
Within 28 days, or such other reasonable time as may be agreed by the Engineer, of 

giving notice under Sub-Clause 53.1, the Contractor shall send to the Engineer an 

account giving detailed particulars of the amount claimed and the grounds upon which 

the claim is based. Where the event giving rise to the claim has a continuing effect, such 

account shall be considered to be an interim account and the Contractor shall, at such 

intervals as the Engineer may reasonably require, send further interim accounts giving the 

accumulated amount of the claim and any further grounds upon which it is based. In 

cases where interim accounts are sent to the Engineer, the Contractor shall send a final 

account within 28 days of the end of the effects resulting from the event. The Contractor 

shall, if required by the Engineer so to do, copy to the Employer all accounts sent to the 
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Engineer pursuant to this Sub-Clause. 

 
53.4 Failure to Comply 

 
If the Contractor fails to comply with any of the provisions of this Clause in respect of 

any claim which he seeks to make, his entitlement to payment in respect thereof shall not 

exceed such amount as the Engineer or any arbitrator or arbitrators appointed pursuant to 

Sub-Clause 67.3 assessing the claim considers to be verified by contemporary records 

(whether or not such records were brought to the Engineer's notice as required under 

Sub-Clause 53.2 and 53.3). 

 

53.5 Payment of Claims 

 
The Contractor shall be entitled to have included in any interim payment certified by the 

Engineer pursuant to Clause 60 such amount in respect of any claim as the Engineer, 

after due consultation with the Employer and the Contractor, may consider due to the 

Contractor provided that the Contractor has supplied sufficient particulars to enable the 

Engineer to determine the amount due. If such particulars are insufficient to substantiate 

the whole of the claim, the Contractor shall be entitled to payment in respect of such part 

of the claim as such particulars may substantiate to the satisfaction of the Engineer. The 

Engineer shall notify the Contractor of any determination made under this Sub-Clause, 

with a copy to the Employer. 

 

Contractor's Equipment, Temporary Works and Materials 
 

54.1 Contractor's Equipment, Temporary Works and Materials; Exclusive Use for the 

Works 

 

All Contractor's Equipment, Temporary Works and materials provided by the Contractor 

shall, when brought on to the Site, be deemed to be exclusively intended for the 

execution of the Works and the Contractor shall not remove the same or any part thereof, 

except for the purpose of moving it from one part of the Site to another, without the 

consent of the Engineer. Provided that consent shall not be required for vehicles engaged 

in transporting any staff, labour, Contractor's Equipment, Temporary Works, Plant or 

materials to or from the Site. 

 

54.2 Employer not Liable for Damage 

 
The Employer shall not at any time be liable, save as mentioned in Clauses 20 and 65, for 

the loss of or damage to any of the said Contractor's Equipment, Temporary Works or 

materials. 

 

54.3 Customs Clearance 

 
The Employer will use his best endeavours in assisting the Contractor, where required, in 

obtaining clearance through the Customs of Contractor's Equipment, materials and other 

things required for the Works. 

54.4 Re-export of Contractor's Equipment 

 

In respect of any Contractor's Equipment which the Contractor has imported for the 

purposes of the Works, the Employer will use his best endeavours to assist the 

Contractor, where required, in procuring any necessary Government consent to the re- 
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export of such Contractor's Equipment by the Contractor upon the removal thereof 

pursuant to the terms of Contract. 

 
54.5 Conditions of Hire of Contractor's Equipment 

 
With a view to securing, in the event of termination under Clause 63, the continued 

availability, for the purpose of executing the Works, of any hired Contractor's 

Equipment, the Contractor shall not bring on to the Site any hired Contractor's 

Equipment unless there is an agreement for hire thereof (which agreement shall be 

deemed not to include an agreement for hire purchase) which contains a provision that 

the owner thereof will, on request in writing made by the Employer within 7 days after 

the date on which any termination has become effective, and on the Employer 

undertaking to pay all hire charges in respect thereof from such date, hire such 

Contractor's Equipment to the Employer on the same terms in all respect as the same was 

hired to the Contractor save that the Employer shall be entitled to permit the use thereof 

by any other contractor employed by him for the purpose of execution and completing the 

Works and remedying any defects therein, under the terms of the said Clause 63. 

 

54.6 Costs for the Purpose of Clause 63 

 
In the event of the Employer entering into any agreement for the hire of Contractor's 

Equipment pursuant to Sub-Clause 54.5, all sums properly paid by the Employer under 

the provision of any such agreement and all costs incurred by him (including stamp 

duties) in entering into such agreement shall be deemed, for the purpose of Clause 63, to 

be part of the cost of executing and completing the Works and the remedying of any 

defects therein. 

 

54.7 Incorporation of Clause in Subcontracts 

 
The Contractor shall, where entering into any subcontract for the execution of any part of 

the Works, incorporate in such subcontract (by reference or otherwise) the provisions of 

this Clause in relation to Contractor's Equipment, Temporary Works or materials brought 

on to the Site by the Subcontractor. 

 

54.8 Approval of Materials not Implied 

 

The operation of this Clause shall not be deemed to imply any approval by the Engineer 

of the materials or other matters referred to therein nor shall it prevent the rejection of 

any such materials at any time by the Engineer. 

 

Measurement 
 

55.1 Quantities 

 
The quantities set out in the Bill of Quantities are the estimated quantities for the Works, 

and they are not to be taken as the actual and correct quantities of the Works to be 

executed by the Contractor in fulfillment of his obligations under the Contract. 

 
56.1 Works to be Measured 

 
The Engineer shall, except as otherwise stated, ascertain and determine by measurement 

the value of the Works in accordance with the Contract and the Contractor shall be paid 
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that value in accordance with Clause 60. The Engineer shall, when he requires any part 

of the Works to be measured, give reasonable notice to the Contractor's authorised agent, 

who shall: 

 

(a) forthwith attend or send a qualified representative to assist the Engineer in making 

such measurement, and 

 

(b) supply all particulars required by the Engineer. 

 
Should the Contractor not attend, or neglect or omit to send such representative, then the 

measurement made by the Engineer or approved by him shall be taken to be the correct 

measurement of such part of the Works. For the purpose of measuring such Permanent 

Works as are to be measured by records and drawings, the Engineer shall prepare records 

and drawings as the work proceeds and the Contractor, as and when called upon to do so 

in writing, shall, within 14 days, attend to examine and agree such records and drawings 

with the Engineer and shall sign the same when so agreed. If the Contractor does not 

attend to examine and agree such records and drawings, they shall be taken to be correct. 

If, after examination of such records and drawings, the Contractor does not agree the 

same or does not sign the same as agreed, they shall nevertheless be taken to be correct, 

unless the Contractor, within 14 days of such examination, lodges with the Engineer 

notice of the respects in which such records and drawings are claimed by him to be 

incorrect. On receipt of such notice, the Engineer shall review the records and drawings 

and either confirm or vary them. 

 

57.1 Method of Measurement 

 
The Works shall be measured net, notwithstanding any general or local custom, except 

where otherwise provided for in the Contract. 

 
57.2 Breakdown of Lump Sum Items 

 
For the purposes of statements submitted in accordance with Sub-Clause 60.1, the 

Contractor shall submit to the Engineer, within 28 days after the receipt of the Letter of 

Acceptance, a breakdown for each of the lump sum items contained in the Tender. Such 

breakdowns shall be subject to the approval of the Engineer. 
 

Provisional Sums 
 

58.1 Definition of "Provisional Sum" 

 

"Provisional Sum" means a sum included in the Contract and so designated in the Bill of 

Quantities for the execution of any part of the Works or for the supply of goods, 

materials, Plant or services, or for contingencies, which sum may be used, in whole or in 

part, or not at all, on the instructions of the Engineer. The Contractor shall be entitled to 

only such amounts in respect of the work, supply or contingencies to which such 

Provisional Sums relate as the Engineer shall determine in accordance with this Clause. 

The Engineer shall notify the Contractor of any determination made under this Sub- 

Clause, with a copy to the Employer. 

 

58.2 Use of Provisional Sums 

 

In respect of every Provisional Sum the Engineer shall have authority to issue 
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instructions for the execution of work or for the supply of goods, material, Plant or 

services by: 

 

(a) the Contractor, in which case the Contractor shall be entitled to an amount equal to 

the value thereof determined in accordance with Clause 52, and 

 

(b) a nominated Subcontractor, as hereinafter defined, in which case the sum to be paid 

to the Contractor therefor shall be determined and paid in accordance with Sub- 

Clause 59.4. 

 

58.3 Production of Vouchers 

 
The Contractor shall produce to the Engineer all quotations, invoices, vouchers and 

accounts or receipts in connection with expenditure in respect of Provisional Sums, 

except where work is valued in accordance with rates or prices set out in the Tender. 

Nominated Subcontractors 

59.1 Definition of "Nominated Subcontractors" 
 

All specialists, merchants, tradesmen and others executing any work or supplying any 

goods, materials, Plant or services for which Provisional Sums are included in the 

Contract, who may have been or be nominated or selected or approved by the Employer 

or the Engineer, and all persons to whom by virtue of the provisions of the Contract the 

Contractor is required to subcontract shall, in the execution of such work or the supply of 

such goods, materials, Plant or services, be deemed to be subcontractors to the Contractor 

and are referred to in this Contract as "nominated Subcontractors". 

 

59.2 Nominated Subcontractors; Objection to Nomination 

 
The Contractor shall not be required by the Employer or the Engineer, or be deemed to 

be under any obligation, to employ any nominated Subcontractor against whom the 

Contractor may raise reasonable objection, or who declines to enter into subcontract with 

the Contractor containing provisions: 

 

(a) that in respect of the work, goods, materials, Plant or services the subject of the 

subcontract, the nominated Subcontractor will undertake towards the Contractor such 

obligations and liabilities as will enable the Contractor to discharge his own 

obligations and liabilities towards the Employer under the terms of the Contract and 

will save harmless and indemnify the Contractor from and against the same and from 

all claims, proceedings, damages, costs, charges and expenses whatsoever arising out 

of or in connection therewith, or arising out of or in connection with any failure to 

perform such obligations or to fulfill such liabilities, and 

 

(b) that the nominated Subcontractor will save harmless and indemnity the Contractor 

from and against any negligence by the nominated Subcontractor, his agents, 

workmen and servants and from and against any misuse by him or them of any 

Temporary Works provided by the Contractor for the purposes of the Contract and 

from all claims as aforesaid. 

 

59.3 Design Requirements to be Expressly Stated 
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If in connection with any Provisional Sum the services to be provided include any matter 

of design or specification of any part of the Permanent Works or of any Plant to be 

incorporated therein, such requirement shall be expressly stated in the Contract and shall 

be included in any nominated Subcontract. The nominated Subcontract shall specify that 

the nominated Subcontractor providing such services will save harmless and indemnify 

the Contractor from and against the same and from all claims, proceedings, damages, 

costs, charges and expenses whatsoever arising out of or in connection with any failure to 

perform such obligations or to fulfill such liabilities. 

 

59.4 Payments to Nominated Subcontractors 

 

For all work executed or goods, materials, Plant or services supplied by any nominated 

Subcontractor, the Contractor shall be entitled to: 

 

(a) the actual price paid or due to be paid by the Contractor, on the instructions of the 

Engineer, and in accordance with the subcontract; 

 

(b) in respect of labour supplied by the Contractor, the sum, if any, entered in the Bill of 

Quantities or, if instructed by the Engineer pursuant to paragraph (a) of Sub-Clause 

58.2, as may be determined in accordance with Clause 52; and 

 

(c) in respect of all other charges and profit, a sum being a percentage rate of the actual 

price paid or due to be paid calculated, where provision has been made in the Bill of 

Quantities for a rate to be set against the relevant Provisional Sum, at the rate 

inserted by the Contractor against that item or, where no such provision has been 

made, at the rate inserted by the Contractor in the Appendix to Tender and repeated 

where provision for such is made in a special item provided in the Bill of Quantities 

for such purpose. 

 

59.5 Certification of Payments to Nominated Subcontractors 

 
Before issuing, under Clause 60 any certificate, which includes any payment in respect of 

work done or goods, materials, Plant or services supplied by any nominated 

Subcontractor, the Engineer shall be entitled to demand from the Contractor reasonable 

proof that all payments, less retentions, included in previous certificates in respect of the 

work or goods, materials, Plant or services of such nominated Subcontractor have been 

paid or discharged by the Contractor. If the Contractor fails to supply such proof then, 

unless the Contractor: 

 

(a) satisfies the Engineer in writing that he has reasonable cause for withholding or 

refusing to make such payment, and 

 

(b) produces to the Engineer reasonable proof that he has so informed such nominated 

Subcontractor in writing, 

 

the Employer shall be entitled to pay to such nominated Subcontractor direct, upon the 

certificate of the Engineer, all payments, less retention, provided for in the nominated 

Subcontract, which the Contractor has failed to make to such nominated Subcontractor 

and to deduct by way of set-off the amount so paid by the Employer from any sums due 

or to become due from the Employer to the Contractor. 

 

Provided that, where the Engineer has certified and the Employer has paid direct as 
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aforesaid, the Engineer shall in issuing any further certificate in favour of the Contractor, 

deduct from the amount thereof the amount so paid, direct as aforesaid, but shall not 

withhold or delay the issue of the certificate itself when due to be issued under the terms 

of the Contract. 

 

Certificates and Payment 
 

60.1 Monthly Statements 

 
The Contractor shall submit to the Engineer after the end of each month six copies, each 

signed by the Contractor's representative approved by the Engineer in accordance with 

the Sub-Clause 15.1, of a statement, in such form as the Engineer may from time to time 

prescribe, showing the amounts to which the Contractor considers himself to be entitled 

up to the end of the month in respect of: 

 

(a) the value of the Permanent Works executed, 

 
(b) any other items in the Bill of Quantities including those for Contractor’s Equipment, 

Temporary Works, dayworks and the like, 

 

(c) the percentage of the invoice value of listed materials, all as stated in the Appendix to 

Tender, and Plant delivered by the Contractor on the Site for incorporation in the 

Permanent Works but not incorporated in such Works, 

 

(d) adjustments under Clause 70, and 

 
(e) any other sum to which the Contractor may be entitled under the Contract or 

otherwise. 

 
60.2 Monthly Payments 

 

The Engineer shall, within 28 days of receiving such statement, certify to the Employer 

the amount of payment to the Contractor which he considers due and payable in respect 

thereof, subject: 

 

(a) firstly, to the retention of the account calculated by applying the Percentage of 

Retention stated in the Appendix to Tender, to the amount to which the Contractor is 

entitled under paragraph (a), (b), (c) and (e) of Sub-Clause 60.1 until the amount so 

retained reaches the Limit of Retention Money stated in the Appendix to Tender, and 

 

(b) secondly, to the deduction, other than pursuant to Clause 47, of any sums which may 

have become due and payable by the Contractor to the Employer. 

 

Provided that the Engineer shall not be bound to certify any payment under this Sub- 

Clause if the net amount thereof, after all retentions and deductions, would be less than 

the Minimum Amount of Interim Payment Certificates stated in the Appendix to Tender. 

 

Notwithstanding the terms of this Clause or any other Clause of the Contract no amount 

will be certified by the Engineer for payment until the performance security, if required 

under the Contract, has been provided by the Contractor and approved by the Employer. 
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60.3 Payment of Retention Money 

(a) Upon the issue of the Taking-Over Certificate with respect to the whole of the 

Works, one half of the Retention Money, or upon the issue of a Taking-Over 

Certificate with respect to a Section or part of the Permanent 

 

Works only such proportion thereof as the Engineer determines having regard to the 

relative value of such Section or part of the Permanent Works, shall be certified by 

the Engineer for payment to the Contractor. 

 

(b) Upon the expiration of the Defects Liability Period for the Works the other half of the 

Retention Money shall be certified by the Engineer for payment to the Contractor. 

Provided that, in the event of different Defects Liability Periods having become 

applicable to different Sections or part of the Permanent Works pursuant to Clause 

48, the expression "expiration of the Defects Liability Period" shall, for the purposes 

of this Sub-Clause, be deemed to mean the expiration of the latest of such periods. 

Provided also that if at such time, there shall remain to be executed by the Contractor 

any work instructed, pursuant to Clause 49 and 50, in respect of the Works, the 

Engineer shall be entitled to withhold certification until completion of such work of 

so much of the balance of the Retention Money as shall, in the opinion of the 

Engineer, represent the cost of the work remaining to be executed. 

 

60.4 Correction of Certificates 

 
The Engineer may by any Interim Payment Certificate make any correction or 

modification in any previous certificate which shall have been issued by him and shall 

have authority, if any work is not being carried out to his satisfaction, to omit or reduce 

the value of such work in any Interim Payment Certificate. 

 

60.5 Statement at Completion 

 
Not later than 84 days after the issue of the Taking-Over Certificate in respect of the 

whole of the Works, the Contractor shall submit to the Engineer a Statement at 

Completion with supporting documents showing in detail, in the form approved by the 

Engineer: 

 

(a) the final value of all work done in accordance with the Contract up to the date stated 

in such Taking-Over Certificate, 

 

(b) any further sums which the Contractor considers to be due, and 

 
(c) an estimate of amounts which the Contractor considers will become due to him under 

the Contract. 

 

The estimated amounts shall be shown separately in such Statement at Completion. The 

Engineer shall verify payment in accordance with Sub-Clause 60.2. 

 
60.6 Final Statement 

 
Not later than 56 days after the issue of the Defects Liability Certificate pursuant to Sub- 

Clause 62.1, the Contractor shall submit to the Engineer for consideration a draft final 

statement with supporting documents showing in detail, in the form approved by the 

Engineer: 
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(a) the value of all work done in accordance with the Contract, and 
(b) any further sums which the Contractor considers to be due to him under the Contract. 

 

If the Engineer disagrees with or cannot verify any part of the draft final statement, the 
Contractor shall submit such further information as the Engineer may reasonably require 
and shall make such changes in the draft as may be agreed between them. The Contractor 
shall then prepare and submit to the Engineer the final statement as agreed (for the 
purposes of these Conditions referred to as the "Final Statement"). 

 

If, following discussions between the Engineer and the Contractor and any changes to the 
draft final statement which may be agreed between them, it becomes evident that a 
dispute exists, the Engineer shall deliver to the Employer an Interim Payment Certificate 
for those parts of the draft final statement, if any, which are not in dispute. The dispute 
may then be settled in accordance with Clause 67. 

 

60.7 Discharge 
 

Upon submission of the Final Statement, the Contractor shall give to the Employer, with 
a copy to the Engineer, a written discharge confirming that the total of the Final 
Statement represents full and final settlement of all monies due to the Contractor arising 
out of or in respect of the Contract. Provided that such discharge shall become effective 
only after payment due under the Final Payment Certificate issued pursuant to Sub- 
Clause 60.8 has been made and the performance security referred to in Sub-Clause 10.1, 
if any, has been returned to the Contractor. 

 

60.8 Final Payment Certificate 
 

Within 28 days after receipt of the Final Statement, and the written discharge, the 
Engineer shall issue to the Employer (with a copy to the Contractor) a Final Payment 
Certificate stating: 

 

(a) the amount which, in the opinion of the Engineer, is finally due under the Contract or 
otherwise, and 

 

(b) after giving credit to the Employer for all amounts previously paid by the Employer 
and for all sums to which the Employer is entitled other than under Clause 47, the 
balance, if any, due from the Employer to the Contractor or from the Contractor to 
the Employer as the case may be. 

 

60.9 Cessation of Employer's Liability 

 

The Employer shall not be liable to the Contractor for any matter or thing arising out of 

or in connection with the Contract or execution of the Works, unless the Contractor shall 

have included a claim in respect thereof in his Final Statement and (except in respect of 

matters or things arising after the issue of the Taking-Over Certificate in respect of the 

whole of the Works) in the Statement at Completion referred to in Sub-Clause 60.5. 

 

60.10 Time for Payment 

 
The amount due to the Contractor under any Interim Payment Certificate issued by the 

Engineer pursuant to this Clause, or to any other term of the Contract, shall, subject to 

Clause 47, be paid by the Employer to the Contractor within 28 days after such Interim 

Payment Certificate has been delivered to the Employer, or, in the case of the Final 

Payment Certificate referred to in Sub-Clause 60.8, within 56 days, after such Final 
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Payment Certificate has been delivered to the Employer. In the event of the failure of the 

Employer to make payment within the times stated, the Employer shall pay to the 

Contractor interest at the rate stated in the Appendix to Tender upon all sums unpaid 

from the date by which the same should have been paid. The provisions of this Sub- 

Clause are without prejudice to the Contractor's entitlement under Clause 69 or 

otherwise. 

 

61.1 Approval only by Defects Liability Certificate 

 

Only the Defects Liability Certificate, referred to in Clause 62, shall be deemed to 

constitute approval of the Works. 

 
62.1 Defects Liability Certificate 

 

The Contract shall not be considered as completed until a Defects Liability Certificate 

shall have been signed by the Engineer and delivered to the Employer, with a copy to the 

Contractor, stating the date on which the Contractor shall have completed his obligations 

to execute and complete the Works and remedy any defects therein to the Engineer's 

satisfaction. The Defects Liability Certificate shall be given by the Engineer within 28 

days after the expiration of the Defects Liability Period, or, if different defects liability 

periods shall become applicable to different Sections or parts of the Permanent Works, 

the expiration of the latest such period, or as soon thereafter as any works instructed, 

pursuant to Clause 49 and 50, have been completed to the satisfaction of the Engineer. 

Provided that the issue of the Defects Liability Certificate shall not be a condition 

precedent to payment to the Contractor of the second portion of the Retention Money in 

accordance with the conditions set out in Sub-Clause 60.3. 

 

62.2 Unfulfilled Obligations 

 
Notwithstanding the issue of the Defects Liability Certificate the Contractor and the 

Employer shall remain liable for the fulfillment of any obligation incurred under the 

provisions of the Contract prior to the issue of the Defects Liability Certificate which 

remains unperformed at the time of such Defects Liability Certificate is issued and, for 

the purposes of determining the nature and extent of any such obligation, the Contract 

shall be deemed to remain in force between the parties to the Contract. 

 

Remedies 
 

63.1 Default of Contractor 

 
If the Contractor is deemed by law unable to pay his debts as they fall due, or enters into 

voluntary or involuntary bankruptcy, liquidation or dissolution (other than a voluntary 

liquidation for the purposes of amalgamation or reconstruction), or becomes insolvent, or 

makes an arrangement with, or assignment in favour of, his creditors, or agrees to carry 

out the Contract under a committee of inspection of his creditors, or if a receiver, 

administrator, trustee or liquidator is appointed over any substantial part of his assets, or 

if, under any law or regulation relating to reorganization, arrangement or readjustment of 

debts, proceedings are commenced against the Contractor or resolutions passed in 

connection with dissolution or liquidation or if any steps are taken to enforce any security 

interest over a substantial part of the assets of the Contractor, or if any act is done or 

event occurs with respect to the Contractor or his assets which, under any applicable law 

has a substantially similar effect to any of the foregoing acts or events, or if the 
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Contractor has contravened Sub-Clause 3.1, or has an execution levied on his goods, or 

Contract, if the Engineer certifies to the Employer, with a copy to the Contractor, that, in 

his opinion, the Contractor: 
 

(a) has repudiated the Contract, or 
 

(b) without reasonable excuse has failed 
 

(i) to commence the Works in accordance with Sub-Clause 41.1, 
(ii) to proceed with the Works, or any Section thereof, within 28 days after receiving 

notice pursuant to Sub-Clause 46.1, 
 

(c)  has failed to comply with a notice issued pursuant to Sub-Clause 37.4 or an 

instruction issued pursuant to Sub-Clause 39.1 within 28 days after having received it 

 

(d) despite previous warning from the Engineer, in writing, is otherwise persistently or 

flagrantly neglecting to comply with any of his obligations under the Contract, or 

 

(e) has contravened Sub-Clause 4.1, 

 
then the Employer may, after giving 14 days' notice to the Contractor, enter upon the 

Site and the Works and terminate the employment of the Contractor without thereby 

releasing the Contractor from any of his obligations or liabilities under the Contract, 

or affecting the rights and authorities conferred on the Employer or the Engineer by 

the Contract, and may himself complete the Works or may employ any other 

contractor to complete the Works. The Employer or such other contractor may use for 

such completion so much of the Contractor's Equipment, Temporary Works and 

materials as he or they may think proper. 

63.2 Valuation at Date of Termination 

 

The Engineer shall, as soon as may be practicable after any such entry and termination by 

the Employer, fix and determine ex parte, or by or after reference to the parties or after 

such investigation or enquiries as he may think fit to make or institute, and shall certify: 

(a) what amount (if any) had, at the time of such entry and termination, been reasonably 

earned by or would reasonably accrue to the Contractor in respect of work then 

actually done by him under the Contract, and 

 

(b) the value of any of the said unused or partially used materials, any Contractor's 

Equipment and any Temporary Works. 

63.3 Payment after Termination 

 
If the Employer terminates the Contractor's employment under this Clause, he shall not 

be liable to pay to the Contractor any further amount (including damages) in respect of 

the Contract until the expiration of the Defects Liability Period and thereafter until the 

costs of execution, completion and remedying of any defects, damages for delay in 

completion (if any) and all other expenses incurred by the Employer have been 

ascertained and the amount thereof certified by the Engineer. The Contractor shall then 

be entitled to receive only such sum (if any) as the Engineer may certify would have been 

payable to him upon due completion by him after deducting the said amount. If such 

amount exceeds the sum which would have been payable to the Contractor on due 

completion by him, then the Contractor shall, upon demand, pay to the Employer the 



Part – I - General Condition Page 44 of 66 

 

 

amount of such excess and it shall be deemed a debt due by the Contractor to the 

Employer and shall be recoverable accordingly. 

 
63.4 Assignment of Benefit of Agreement 

 
Unless prohibited by law, the Contractor shall, if so instructed by the Engineer within 14 

days of such entry and termination referred to in Sub-Clause 63.1, assign to the Employer 

the benefit of any agreement for the supply of any goods or materials or services and/or 

for the execution of any work for the purposes of the Contract, which the Contractor may 

have entered into. 

 

64.1 Urgent Remedial Work 

 

If, by reason of any accident, or failure, or other event occurring to, in, or in connection 

with the Works, or any part thereof, either during the execution of the Works, or during 

the Defects Liability Period, any remedial or other work is, in the opinion of the 

Engineer, urgently necessary for the safety of the Works and the Contractor is unable or 

unwilling at once to do such work, the Employer shall be entitled to employ and pay 

other persons to carry out such work as the Engineer may consider necessary. If the work 

or repair so done by the Employer is work which, in the opinion of the Engineer, the 

Contractor was liable to do at his own cost under the Contract, then all costs consequent 

thereon or incidental thereto shall, after due consultation with the Employer and the 

Contractor, be determined by the Engineer and shall be recoverable from the Contractor 

by the Employer, and may be deducted by the Employer from any monies due or to 

become due to the Contractor and the Engineer shall notify the Contractor accordingly, 

with a copy to the Employer. Provided that the Engineer shall, as soon after the 

occurrence of any such emergency as may be reasonably practicable, notify the 

Contractor thereof. 

 

Special Risks 
 

65.1 No Liability for Special Risks 

 
The Contractor shall be under no liability whatsoever in consequence of any of the 

special risks referred to in Sub-Clause 65.2, whether by way of indemnity or otherwise, 

for or in respect of: 

 

(a) destruction of or damage to the Works, save to work condemned under the provisions 

of Clause 39 prior to the occurrence of any of the said special risks, 

 

(b) destruction of or damage to property, whether of the Employer or third parties, or 

 
(c) injury or loss of life. 

 
65.2 Special Risks 

 

The Special Risks are: 

 
(a) the risks defined under paragraphs (a), (c), (d) and (e) of Sub-Clause 20.4, and 

 
(b) the risks defined under paragraph (b) of Sub-Clause 20.4 insofar as these relate to the 

country in which the Works are to be executed. 
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65.3 Damage to Works by Special Risks 

 

If the Works or any materials or Plant on or near or in transit to the Site, or any of the 

Contractor's Equipment, sustain destruction or damage by reason of any of the said 

special risks, the Contractor shall be entitled to payment in accordance with the Contract 

for any Permanent Works duly executed and for any materials or Plant so destroyed or 

damaged and, so far as may be required by the Engineer or as may be necessary for the 

completion of the Works, to payment for: 

 

(a) rectifying any such destruction or damage to the Works, and 

(b) replacing or rectifying such materials or Contractor's Equipment, 

 
and the Engineer shall determine an addition to the Contract Price in accordance with 

Clause 52 (which shall in the case of the cost of replacement of Contractor's Equipment 

include the fair market value thereof as determined by the Engineer) and shall notify the 

Contractor accordingly, with a copy to the Employer. 

 

65.4 Projectile, Missile 

 
Destruction, damage, injury or loss of life caused by the explosion or impact, whenever 

and wherever occurring, of any mine, bomb, shell, grenade, or other projectile, missile, 

munition, or explosive of war, shall be deemed to be a consequence of the said special 

risks. 

 
65.5 Increased Costs arising from Special Risks 

 

Save to the extent that the Contractor is entitled to payment under any other provision of 

the Contract, the Employer shall repay to the Contractor any costs of the execution of the 

Work (other than such as may be attributable to the cost of reconstructing work 

condemned under the provisions of Clause 39 prior to the occurrence of any special risk) 

which are howsoever attributable to or consequent on or the result of or in any way 

whatsoever connected with the said special risks, subject however to the provisions in 

this Clause hereinafter contained in regard to outbreak of war, but the Contractor shall, as 

soon as any such cost comes to his knowledge, forthwith notify the Engineer thereof. 

The Engineer shall, after due consultation with the Employer and the Contractor, 

determine the amount of the Contractor's costs in respect thereof which shall be added to 

the Contract Price and shall notify the Contractor accordingly, with a copy to the 

Employer. 

 

65.6 Outbreak of War 

 
If, during the currency of the Contract, there is an outbreak of war, whether war is 

declared or not, in any part of the world which, whether financially or otherwise, 

materially affects the execution of the Works, the Contractor shall, unless and untill the 

Contract is terminated under the provisions of this Clause, continue to use his best 

endeavour to complete the execution of the Works. Provided that the Employer shall be 

entitled, at any time after such outbreak of war, to terminate the Contract by giving notice 

to the Contractor and, upon such notice being given, the Contract shall, except as to the 

rights of the parties under this clause and Clause 67, terminate, but without prejudice to 
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the rights of either party in respect of any antecedent breach thereof. 

 

 
 

65.7 Removal of Contractor's Equipment on Termination 

 
If the Contract is terminated under the provisions of Sub-Clause 65.6, the Contractor 

shall, with all reasonable dispatch, remove from the Site all Contractor's Equipment and 

shall give similar facilities to his Subcontractors to do so. 

 
65.8 Payment if Contract Terminated 

 

If the Contract is terminated as aforesaid, the Contractor shall be paid by the Employer, 

insofar as such amounts or items have not already been covered by payments on account 

made to the Contractor, for all work executed prior to the date of termination at the rates 

and prices provided in the Contract and in addition: 

 

(a) the amounts payable in respect of any preliminary items referred to in the Bill of 

Quantities, so far as the work or service comprised therein has been carried out or 

performed, and a proper portion of any such items which have been partially carried 

out or performed; 

 

(b) the cost of materials, Plant or goods reasonably ordered for the Works which have 

been delivered to the Contractor or of which the Contractor is legally liable to accept 

delivery, such materials, Plant or goods becoming the property of the Employer upon 

such payments being made by him; 

 

(c) a sum being the amount of any expenditure reasonably incurred by the Contractor in 

the expectation of completing the whole of the Works insofar as such expenditure has 

not been covered by any other payments referred to in this Sub-Clause; 

 

(d) any additional sum payable under the provisions of Sub-Clauses 65.3 and 65.5; 

 
(e) such proportion of the cost as may be reasonable, taking into account payments made 

or to be made for work executed, of removal of Contractor's Equipment under Sub- 

Clause 65.7 and, if required by the Contractor, return thereof to the Contractor's main 

plant yard in his country of registration or to other destination, at no greater cost; and 

 

(f) the reasonable cost of repatriation of all the Contractor’s staff and workmen 

employed on or in connection with the Works at the time of such termination. 

 

Provided that against any payment due from the Employer under this Sub-Clause, the 

Employer shall be entitled to be credited with any outstanding balances due from the 

Contractor for advances in respect of Contractor's Equipment, materials and Plant and 

any other sums which, at the date of termination, were recoverable by the Employer from 

the Contractor under the terms of Contract. Any sums payable under this Sub-Clause 

shall, after due consultation with the Employer and the Contractor, be determined by the 

Engineer who shall notify the Contractor accordingly, with a copy to the Employer. 

 

Release from Performance 
 

66.1 Payment in Event of Release from Performance 
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If any circumstance outside the control of both parties arises after the issue of the Letter 

of Acceptance which renders it impossible or unlawful for either party to fulfill his or 

their contractual obligations, or under the law governing the Contract the parties are 

released from further performance, then the parties shall be discharged from the Contract, 

except as to their rights under this Clause and Clause 67 and without prejudice to the 

rights of either party in respect of any antecedent breach of the Contract, and the sum 

payable by the Employer to the Contractor in respect of the work executed shall be the 

same as that which would have been payable under Clause 65 if the Contract had been 

terminated under the provisions of Clause 65. 

 

Settlement of Disputes 
 

67.1 Engineer's Decision 

 
If a dispute of any kind whatsoever arises between the Employer and the Contractor in 

connection with, or arising out of, the Contract or the execution of the Works, whether 

during the execution of the Works or after their completion and whether before or after 

repudiation or other termination of the Contract, including any dispute as to any opinion, 

instruction, determination, certificate or valuation of the Engineer, the matter in dispute 

shall, in the first place, be referred in writing to the Engineer, with a copy to the other 

party. Such reference shall state that it is made pursuant to this Clause. No later than the 

eighty-fourth day after the day on which he received such reference the Engineer shall 

give notice of his decision to the Employer and the Contractor. Such decision shall state 

that it is made pursuant to this Clause. 

 

Unless the Contract has already been repudiated or terminated, the Contractor shall, in 

every case, continue to proceed with the Works with all due diligence and the Contractor 

and the Employer shall give effect forthwith to every such decision of the Engineer 

unless and until the same shall be revised, as hereinafter provided, in an amicable 

settlement or an arbitral award. 

 

If either the Employer or the Contractor be dissatisfied with any decision of the Engineer, 

or if the Engineer fails to give notice of his decision on or before the eighty-fourth day on 

which he received the reference, then either the Employer or the Contractor may, on or 

before the seventieth day after the day on which he received notice of such decision, or 

on or before the seventieth day after the day on which the said period of 84 days expired, 

as the case may be, give notice to the other party, with a copy for information to the 

Engineer, of his intention to commence arbitration, as hereinafter provided, as to the 

matter in dispute. Such notice shall establish the entitlement of the party giving the same 

to commence arbitration, as hereinafter provided, as to such dispute and, subject to Sub- 

Clause 67.4, no arbitration in respect thereof may be commenced unless such notice is 

given. 

 

If the Engineer has given notice of his decision as to a matter in dispute to the Employer 

and the Contractor and no notice of intention to commence arbitration as to such dispute 

has been given by either the Employer or the Contractor on or before the seventieth day 

after the day on which the parties received notice as to such decision from the Engineer, 

the said decision shall become final and binding upon the Employer and the Contractor. 

 

67.2 Amicable Settlement 
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Where notice of intention to commence arbitration as to a dispute has been given in 

accordance with Sub-Clause 67.1, the parties shall attempt to settle such dispute 

amicably before the commencement of arbitration. Provided that, unless the parties 

otherwise agree, arbitration may be commenced on or after the fifty-sixth day after the 

day on which notice of intention to commence arbitration of such dispute was given, 

even if no attempt at amicable settlement thereof has been made. 

67.3 Arbitration 

 

Any dispute in respect of which: 

 
(a) the decision, if any, of the Engineer has not become final and binding pursuant to 

Sub-Clause 67.1, and 

 

(b) amicable settlement has not been reached within the period stated in Sub-Clause 67.2, 

 
shall be finally settled, unless otherwise specified in the Contract, under the Rules of 

Conciliation and Arbitration of the International Chamber of Commerce by one or more 

arbitrators appointed under such Rules. The said arbitrator/s shall have full power to 

open up, review and revise any decision, opinion, instruction, determination, certificate 

or valuation of the Engineer related to the dispute. 

Neither party shall be limited in the proceedings before such arbitrator/s to the evidence 

or arguments put before the Engineer for the purpose of obtaining his said decision 

pursuant to Sub-Clause 67.1. No such decision shall disqualify the Engineer from being 

called as a witness and giving evidence before the arbitrator/s on any matter whatsoever 

relevant to the dispute. 

 

Arbitration may be commenced prior to or after completion of the Works, provided that 

the obligations of the Employer, the Engineer and the Contractor shall not be altered by 

reason of the arbitration being conducted during the progress of the Works. 

 

67.4 Failure to Comply with Engineer's Decision 

 

Where neither the Employer nor the Contractor has given notice of intention to 

commence arbitration of a dispute within the period stated in Sub-Clause 67.1 and the 

related decision has become final and binding, either party may, if the other party fails to 

comply with such decision, and without prejudice to any other rights it may have, refer 

the failure to arbitration in accordance with Sub-Clause 67.3. The provisions of Sub- 

Clause 67.1 and 67.2 shall not apply to any such reference. 

 

Notices 
 

68.1 Notice to Contractor 

 

All certificates, notices or instructions to be given to the Contractor by the Employer or 

the Engineer under the terms of the Contract shall be sent by post, cable, telex or 

facsimile transmission to or left at the Contractor's principal place of business or such 

other address as the Contractor shall nominate for that purpose. 

 

68.2 Notice to Employer and Engineer 

 
Any notice to be given to the Employer or to the Engineer under the terms of the 

Contract shall be sent by post, cable, telex or facsimile transmission to or left at the 
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respective addresses nominated for that purpose in Part II of these Conditions. 

 
68.3 Change of Address 

 
Either party may change a nominated address to another address in the country where the 

Works are being executed by prior notice to the other party, with a copy to the Engineer, 

and the Engineer may do so by prior notice to both parties. 

Default of Employer 
 

69.1 Default of Employer 

 

In the event of the Employer: 

 
(a) failing to pay to the Contractor the amount due under any certificate of the Engineer 

within 28 days after the expiry of the time stated in Sub-Clause 60.10 within which 

payment is to be made, subject to any deduction that the Employer is entitled to make 

under the Contract, 
 

(b) interfering with or obstructing or refusing any required approval to the issue of any 
such certificate, 

 

(c) becoming bankrupt or, being a company, going into liquidation, other than for the 
purpose of a scheme of reconstruction or amalgamation, or 

 

(d) giving notice to the Contractor that for economic reasons it is impossible for him to 
continue to meet his contractual obligations, 

 

the Contractor shall be entitled to terminate his employment under the Contract by giving 

notice to the Employer, with a copy to the Engineer. Such termination shall take effect 14 

days after the giving of the notice. 

69.2 Removal of Contractor's Equipment 

Upon the expiry of the 14 days' notice referred to in Sub-Clause 69.1, the Contractor 

shall, notwithstanding the provisions of Sub-Clause 54.1, with all reasonable despatch, 

remove from the Site all Contractor's Equipment brought by him thereon. 

69.3 Payment on Termination 

In the event of such termination the Employer shall be under the same obligations to the 

Contractor in regard to payment as if the Contract had been terminated under the 

provisions of Clause 65, but, in addition to the payments specified in Sub-Clause 65.8, 

the Employer shall pay to the Contractor the amount of any loss or damage to the 

Contractor arising out of or in connection with or by consequence of such termination. 

69.4 Contractor's Entitlement to Suspend Work 

 

Without prejudice to the Contractor's entitlement to interest under Sub-Clause 60.10 and 

to terminate under Sub-Clause 69.1, the Contractor may, if the Employer fails to pay the 

Contractor the amount due under any certificate of the Engineer within 28 days after the 

expiry of the time stated in Sub-Clause 60.10 within which payment is to be made, 

subject to any deduction that the Employer is entitled to make under the Contract, after 

giving 28 days' prior notice to the Employer, with a copy to the Engineer, suspend work 

or reduce the rate of work. 
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If the Contractor suspends work or reduces the rate of work in accordance with the 

provisions of this Sub-Clause and thereby suffers delay or incurs costs the Engineer shall, 

after due consultation with the Employer and the Contractor, determine: 
 

(a) any extension of time to which the Contractor is entitled under Clause 44, and 
(b) the amount of such costs, which shall be added to the Contract Price, 

 

and shall notify the Contractor accordingly, with a copy to the Employer. 

69.5 Resumption of Work 

 

Where the Contractor suspends work or reduces the rate of work, having given notice in 

accordance with Sub-Clause 69.4, and the Employer subsequently pays the amount due, 

including interest pursuant to Sub-Clause 60.10, the Contractor’s entitlement under Sub- 

Clause 69.1 shall, if notice of termination has not been given, lapse and the Contractor 

shall resume normal working as soon as is reasonably possible. 

 

Changes in Cost and Legislation 
 

70.1 Increase or Decrease of Cost 

 

There shall be added to or deducted from the Contract Price such sums in respect of rise 

or fall in the cost of labour and/or materials or any other matters affecting the cost of the 

execution of the Works as may be determined in accordance with part II of these 

Conditions. 

 

70.2 Subsequent Legislation 

 
If, after the date 28 days prior to the latest date for submission of tenders for the Contract 

there occur in the country in which the Works are being or are to be executed changes to 

any National or State Statute, Ordinance, Decree or other Law or any regulation or bye- 

law of any local or other duly constituted authority, or the introduction of any such State 

Statute, Ordinance, Decree, Law, regulation or bye-law which causes additional or 

reduced cost to the Contractor, other than under Sub-Clause 70.1, in the execution of the 

Contract, such additional or reduced cost shall, after due consultation with the Employer 

and the Contractor, be determined by the Engineer and shall be added to or deducted 

from the Contract Price and the Engineer shall notify the Contractor accordingly, with a 

copy to the Employer. 

 

Currency and Rates of Exchange 
 

71.1 Currency Restrictions 

 
If, after the date 28 days prior to the latest date for submission of tenders for the Contract, 

the Government or authorized agency of the Government of the country in which the 

Works are being or are to be executed imposes currency restrictions and/or transfer of 

currency restrictions in relation to the currency or currencies in which the Contract Price 

is to be paid, the Employer shall reimburse any loss or damage to the Contractor arising 

therefrom, without prejudice to the right of the Contractor to exercise any other rights or 

remedies to which he is entitled in such event. 

 

72.1 Rates of Exchange 
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Where the Contract provides for payment in whole or in part to be made to the 

Contractor in foreign currency or currencies, such payment shall not be subject to 

variations in the rate or rates of exchange between such specified foreign currency or 

currencies and the currency of the country in which the Works are to be executed. 

 

72.2 Currency Proportions 

 
Where the Employer has required the Tender to be expressed in a single currency but 

with payment to be made in more than one currency and the Contractor has stated the 

proportions or amounts of other currency or currencies in which he requires payment to 

be made, the rate or rates of exchange applicable for calculating the payment of such 

proportions or amounts shall, unless otherwise stated in Part II of these Conditions, be 

those prevailing, as determined by the Central Bank of the country in which the Works 

are to be executed, on the date 28 days prior to the latest date for the submission of 

tenders for the Contract, as has been notified to the Contractor by the Employer prior to 

the submission of tenders or as provided for in the Tender. 

 

72.3 Currencies of Payment for Provisional Sums 

 
Where the Contract provides for payment in more than one currency, the proportions or 

amounts to be paid in foreign currencies in respect of Provisional Sums shall be 

determined in accordance with the principles set forth in Sub-Clauses 72.1 and 72.2 as 

and when these sums are utilised in whole or in part in accordance with the provisions of 

Clauses 58 and 59. 

 
 

REFERENCE TO PART II 
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PART II - PARTICULAR CONDITIONS OF CONTRACT 

1.1 DEFINITIONS AND INTERPRETATIONS 
 

The Employer is People’s University of Medical & Health Sciences for Women 
Shaheed Benazirabad. Wherever the term Client or Owner appears in the 
Tender Document, it shall mean the “Employer”. 

 

The Engineer is CGD Consulting Pvt Ltd, or any other competent person 
appointed by the Employer, and notified to the Contractor, to act in replacement 
of the Engineer. Provided always that except in cases of professional 
misconduct, the outgoing Engineer to formulate his certifications / 
recommendations in relation to all outstanding matter, disputes and claims 
relating to the execution of the Works during his tenure. 

 
Wherever the term Consultant or Consultants appears in the Bidding 
Documents, it shall mean the “Engineer” and vice-versa. 

 

Employer’s Representative 

 
Any person appointed by the Employer from time to time shall be deemed the 
Employer’s Representative, who shall have the authority to enter in to work site, 
inspect the work for insuring the quality. 

 

Labourers/ Workmen mean such labourers/ workmen and staff as may be 
employed by the Contractor for the purpose of carrying out the works specified in 
the Contract. 

 
"Bidder or Tenderer" means any person or persons, company, corporation, firm 
or joint venture submitting a Bid or Tender. 

 
Add the following at the end of the paragraph: 

 
The word "Tender" is synonymous with "Bid" and the word "Tender Documents" 
with "Bidding Document". 

 

"Programme" means the programme to be submitted by the Contractor in 
accordance with Sub-Clause 14.1 and any approved revisions thereto. 

 

FIDIC means FEDERATION INTERNATIONAL DES INGENIEURS CONSEILS 
(International Federation of Consulting Engineers) 

 
Delete the text and substitutes: 
"Contract Price" means the sum stated in the Letter of Acceptance as payable to 
the Contractor for the execution and completion of the Works subject to such 
additions thereto or deductions therefrom as may be made and remedying of 
any defects therein in accordance with the provisions of the Contract. 

 

Approved/ Approval means approved/ approval in writing by Engineer / 
Employer or their representative specified in “Conditions of Contract”. 

 
When the terms acceptable, satisfactory, proper or other such general 
qualifying terms are used in the Contract it shall be understood that reference is 
made to the sole ruling and the sole judgment of the Employer representative or 
his Engineer. 

 
The Word Equivalent or Equal where used in these documents in the general 
sense shall not mean similar but shall mean “Conforming to, of Like Kind 
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Quality and Function Proprietary Items” and “Trade Name” are used for the 
purposes of establishing a standard of “Kind Quality and Function” and 
“Equivalent” items, articles, things or materials will be approved if held to be 
“Equivalent” by the Engineer. 

 
“Schedule Progress” means the monthly Percentage progress as described in 

Appendix-E of Appendices to Bid. 
 

2.1 Engineer's Duties and Authority 

With reference to Sub-Clause 2.1(b), the following provisions shall also apply; 

The Engineer shall obtain the specific approval of the Employer before carrying out his 
duties in accordance with the following Clauses: 

(i) Consenting to the sub-letting of any part of the Works under Sub-Clause 4.1 
“Subcontracting”. 

(ii) Certifying additional cost determined under Sub-Clause 12.2 “Not Foreseeable 
Physical Obstructions or Conditions”. 

(iii) Any action under Clause 10 “Performance Security” and Clauses 21, 23, 24 & 25 
“Insurance” of sorts. 

(iv) Any action under Clause 40 “Suspension”. 

(v) Any action under Clause 44 “Extension of Time for Completion”. 

(vi) Any action under Clause 47 “Liquidated Damages for Delay” or Payment of Bonus 
for Early Completion of Works (PCC Sub-Clause 47.3). 

(vii) Issuance of “Taking Over Certificate” under Clause 48. 

(viii) Issuing a Variation Order under Clause 51,except: 
a) in an emergency* situation, as stated herebelow, or 
b) if such variation would increase the Contract Price by less than the amount 

stated in the Appendix-A to Bid. 

(ix) Fixing rates or prices under Clause 52. 

(x) Extra payment as a result of Contractor’s claims under Clause 53. 

(xi) Release of Retention Money to the Contractor under Sub-Clause 60.3 “Payment of 
Retention Money”. 

(xii) Issuance of “Final Payment Certificate” under Sub-Clause 60.8. 

(xiii) Issuance of “Defect Liability Certificate” under Sub-Clause 62.1. 

(xiv) Any change in the ratios of Contract currency proportions and payments thereof 
under Clause 72 “Currency and Rate of Exchange”. 

*(If in the opinion of the Engineer an emergency occurs affecting the safety of life or of the 
Works or of adjoining property, the Engineer may, without relieving the Contractor of any of 
his duties and responsibilities under the Contract, instruct the Contractor to execute all such 
work or to do all such things as may, in the opinion of the Engineer, be necessary to abate 
or reduce the risk. The Contractor shall forthwith comply with any such instruction of the 
Engineer. The Engineer shall determine an addition to the Contract Price, in respect of such 
instruction, in accordance with Clause 52 and shall notify the Contractor accordingly, with a 
copy to the Employer.) 

 

The following Sub-Clauses 2.5(a) & (b), 2.7 and 2.8 are added: 
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2.5 (a) Employer’s Instructions 
 

The Employer/ Engineer through its representative may in absolute discretion and from 
time to time issue written instructions, details, directions and explanations which are 
hereafter collectively referred to as “Employer’s Instructions”. The Employer/Engineer 
shall have the right to reject any materials, workmanship or equipment, which does not 
conform to the Contract and to suspend any work that is being improperly done. The 
Engineer’s decision as to the construction and meaning of the drawings and 
specifications shall be final. Precedent or opinion as to what is useful or standard 
practice shall not be held to affect the status of the Engineer decision in any way or to 
relieve the Contractor from full responsibility and compliance with all requirements of the 
specification and plans. 

 

(b) The Employer/ Engineer shall have the right to inspect and supervise the work. The 
inspection and supervision of the work by the Engineer shall not relieve the Contractor 
of his full responsibility and liability of careful and faultless execution of the work. 

 

2.7 Engineer not Liable 
 

Approval, reviews and inspection by the Engineer of any part of the Works does not 
relieve the Contractor from his sole responsibility and liability for the supply of 
materials, plant and equipment for construction of the Works and their parts in 
accordance with the Contract and neither the Engineer's authority to act nor any 
decision made by him in good faith as provided for under the Contract whether 
to exercise or not to exercise such authority shall give rise to any duty or responsibility 
of the Engineer to the Contractor, any Subcontractor, any of their representatives 
or employees or any other person performing any portion of the Works. 

 

2.8 Replacement of the Engineer 
 

“If the Employer intends to replace the Engineer, the Employer shall, not less than 14 
days before the intended date of replacement, give notice to the Contractor, of the 
name, address and relevant experience of the intended replacement Engineer. The 
Employer shall not replace the Engineer with a person against whom the Contractor 
raises reasonable objection by notice to the Employer, with supporting particulars.” 

 

5.1 Language(s) and Law 
 

(a) The Contract Documents, shall be drawn up in the English language 
(b) The Contract shall be subject to the Laws of Islamic Republic of Pakistan. 

 

5.2 Priority of Contract Documents 

 
The documents listed at (1) to (6) of the Sub-Clause are deleted and substituted with 
the following: 

 
(1) The Contract Agreement; 
(2) The Letter of Acceptance; 
(3) The completed Form of Bid; 
(4) Special Stipulations (Appendix-A to Bid); 
(5) Specification - Special Provision 
(6) The Particular Conditions of Contract - Part II; 
(7) The General Conditions - Part I; 
(8) The priced Bill of Quantities (Appendix-D to Bid); 
(9) The completed Appendices to Bid (B, C, E to O); 
(10) The Drawings; 
(11) Specifications - Technical Provisions 

(12)   (any other) 
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In case of discrepancies between drawings, those of larger scale shall govern unless 
they are superseded by a drawing of later date regardless of scale. All Drawings and 
Specifications shall be interpreted in conformity with the Contract and these Conditions. 
Addendum, if any, shall be deemed to have been incorporated at the appropriate places 
in the documents forming the Contract. 

 

5.3 Contract Documents are Mutually Complementary 

 
The Contract Documents are complementary and what is called for by any one shall be 
as binding as if called for by all. 

 

5.5 Marginal Headlines, Titles 
 

The table of contents/ index, titles, headings, running headlines and marginal notes 
contained therein and/ or in said documents are solely to facilitate reference to the 
various provisions of Contract document and in no way shall affect limit or cast light 
upon the interpretation of provisions to which they refer in case of doubt, conflict in 
respect of interpretation of General Condition of Contract, shall prevail. 

 

6.1 Custody and Supply of Drawings and Documents 

 
In line seven of Clause 6.1 General Condition of Contract Part-I after word “Certificate” 
add “or earlier completion / cancellation of contract”. 

 

The Sub-Clauses 6.6 and 6.7 are added: 
 

6.6 Shop Drawings 
 

The Contractor shall submit to the Engineer for review 3 copies of all shop and erection 
drawings applicable to this Contract as per provision of relevant Sub-Clause of the 
Contract. 

 
Review and approval by the Engineer shall not be construed as a complete check but 
will indicate only that the general method of construction and detailing is satisfactory 
and that the Engineer's review or approval shall not relieve the Contractor of any of his 
responsibilities under the Contract. 

 

6.7 As-Built Drawings 
 

At the completion of the Works under the Contract, the Contractor shall furnish to the 
Engineer 6 copies and one reproducible of all drawings amended to conform with the 
Works as built. The price of such Drawings shall be deemed to be included in the 
Contract Price. 

 

8.1 Contractor’s General Responsibilities 
 

In line two of Clause 8.1 General Condition of Contract Part-I after word “Works” add 
“mentioned in the contract and all other work if offered by him complimentary after 
award of tender and formed part of contract agreement however design of such work 
before execution shall be vetted by the Engineer”. 

9.1 Contract Agreement 
 

In line two of Clause 9.1 General Condition of Contract Part-I replace the words “at the 
cost of the Employer” with “at the cost of the Contractor” and add the following sub 
paragraphs at the end: 

 

The Contract Agreement would be made on stamp paper of an appropriate value 
liveable under the law. Cost of stamp duty would be born by the Contractor. 
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The Contractor shall at his own cost submit to the Employer photocopies of Four (4) 
sets and to the Engineer two (2) sets of the Contract Documents in bound form, duly 
initialled and stamped by the Employer, and the Contractor for the use of the Employer 
and the Engineer. Such submission shall be made within seven (7) days of signing of 
the Contract Agreement by the Employer and Contractor. 

 

10.1 Performance Security 

 
The text is deleted and substituted with the following: 

 
The Contractor shall provide Performance Security to the Employer in the prescribed 
form. The said Security shall be furnished or caused to be furnished by the Contractor 
within 28 days after the receipt of the Letter of Acceptance. The Performance Security 
shall be of an amount equal to 10% of the Contract Price stated in the Letter of 
Acceptance. Such Security shall, at the option of the bidder, be in the form of either (a) 
bank guarantee from any Scheduled Bank in Pakistan or (b) bank guarantee from a 
bank located outside Pakistan duly counter-guaranteed by a Scheduled Bank in 
Pakistan as per SPPRA Rules & Regulations. 

 

The cost of complying with requirements of this Sub-Clause shall be borne by the 
Contractor. 

 
The following Sub-Clause10.4 is added: 

 

10.4 Performance Security Binding on Variations and Changes 

 
The Performance Security shall be binding irrespective of changes in the quantities or 
variations in the Works or extensions in time for completion of the Works which are 
granted or agreed upon under the provisions of the Contract. 

 

10.5 Approved Insurance Companies for Performance Security 

 
All Insurance Companies operating in Pakistan having atleast AA rating from PACRA/ 
JCR approved for submission of Performance Bond. 

 

13.1 Works to be in accordance with contract 
 

Add the following para in the end of this clause:- 
The Employer/ Engineer shall have the right to retain and / or deduct from contractor’s 
bill an adequate amount of money, if the contractor fails to perform his obligations in 
terms and conditions of this clause. 

 

14.1 Programme to be submitted 
 

In line two of Clause 14.1 General Condition of Contract Part-I after the word “consent” 
add “oblique approval of Employer” and in the third line the text “as the Engineer shall 
reasonably prescribe” is substituted by “as acceptable to the Engineer”. 

 

Add the following sub paras:- 
(a) The contractor shall submit two copies of the program prepared on Project 

Management Software Primavera P3 or MS Project with in 14 days from the date 
of receipt of letter of Acceptance/ commencement shown in first written work 
schedule for labour employment and material procurement. 

 
(b) The time schedule may be adjusted from time to time but the contractual/ 

completion date shall remain unchanged unless extension of time is approved by 
the Employer in accordance with the contract conditions. 
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(c) The Contractor shall prepare and submit the programme of work in a way that 
40% of his entire progress of building work shall cover Gray Structure of the 
building. 

 
The Contractor shall submit the programme of work before issuance of Letter of 
Acceptance on bar chart and Primavera (Level-III). The Contractor must also attach 
monthly progress schedule in terms of Percentage of project as described in Appendix- 
E of Appendices to Bid which will be considered as Scheduled Progress. 

 
The approval by the Engineers of the programme shall not relieve the Contractor or the 
Employer from any obligation under the contract. 

 

14.3 Cash Flow Estimate to be submitted 

 
The detailed Cash Flow Estimate shall be submitted within 21 days from the date of 
receipt of Letter of Acceptance. 

 

Add the following Sub-Clause: 
 

14.5 Detailed Programme and Monthly Progress Report 

 
a) For purposes of Sub-Clause 14.1, the Contractor shall submit to the Engineer 

detailed programme for the following: 
 

(1) Execution of Works; 
(2) Labour Employment; 
(3) Local Material Procurement; 
(4) Material Imports, if any; and 

(5) Other details as required by the Engineer. 
 

(b) During the period of the Contract, the Contractor shall submit to the Engineer not 
later than the 8th day of the following month, 10 copies each of Monthly Progress 
Reports covering: 
(1) A Construction Schedule indicating the monthly progress in percentage; 
(2) Description of all work carried out since the last report; 
(3) Description of the work planned for the next 56 days sufficiently detailed to 

enable the Engineer to determine his programme of inspection and testing; 
(4) Monthly summary of daily job record; 
(5) Photographs to illustrate progress; and 
(6) Information about problems and difficulties encountered, if any, and 

proposals to overcome the same. 
 

(c) During the period of the Contract, the Contractor shall keep a daily record of the 
work progress, which shall be made available to the Engineer as and when 
requested. The daily record shall include particulars of weather conditions, 
number of men working, deliveries of materials, quantity, location and 
assignment of Contractor’s equipment. 

 

15.1 Contractor’s Superintendence 

 
Replace Clause 15.1 of General Conditions of Contract Part-I by following 

 
The Contractor shall be responsible to give or provide all necessary superintendence 
and efficient supervision during the execution of the work using his best skill and 
attention and as long thereafter as the Engineer may consider necessary for the proper 
fulfilling of the Contractor’s obligations under the Contractor. A competent Agent / 
Project Manager, registered with Pakistan Engineering Council as Professional 
Engineer and duly authorized through a power of attorney (whose qualification and 
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appointment shall be approved in writing by the Engineer / Employer which approval 
may at any time be withdrawn) is to be constantly posted on the works and shall give his 
whole time to superintendence of the same. 

 
If such approval shall be withdrawn by the Engineer/Employer the Contractor shall as 
soon as is practicable (having regard to the requirement of replacing him as hereinafter 
mentioned) after receiving written notice of such withdrawal, remove the Agent from the 
site and shall not thereafter employ him again on the site in any capacity and shall 
promptly replace him by another agent approved by the Engineer with consent of 
Employer. 

 
The Agent shall receive on behalf of the Contractor, directions or instructions from the 
Engineer or (subject to the limitations of Clause 2 hereof) the representative of the 
Engineer. The approval by the Engineer of the qualifications and appointment of 
Contractor, his agent or representatives for superintendence of the Work shall not relive 
the Contractor of any of his duties or responsibilities under the Contract. The Engineer 
shall have the right to remove from the site any of the Contractor’s or his sub- 
contractor’s personnel because of misconduct and/ or incompetence of which the 
Engineer shall be the sole judge. 

 
In addition to the Contractor’s Agent, the contractor shall employ reasonable number of 
Engineers. The number of Engineers employed should be in accordance with quantum 
of work and should be approved by the Engineer. The manpower schedule shall be 
submitted by the contractor alongwith work schedule for the approval of the Engineer. 
The Employer / Engineer shall have the right to retain and / or deduct from contractor’s 
bills an adequate amount of money, if the contractor fails to perform his obligations in 
terms and conditions of this clause. 

 

15.2 Language Ability of Contractor's Representative 

 
The Contractor’s authorised representative shall be fluent in the English language. 
Alternately an interpreter with ability of English language shall be provided by the 
Contractor on full time basis. 

 

15.3 Contractor’s Representative 
 

The Contractor's authorised representative and his other professional engineers 
working at site shall register themselves with the Pakistan Engineering Council. 

 
The Contractor’s authorized representative at site shall be authorised to exercise 
adequate administrative and financial powers on behalf of the Contractor so as to 
achieve completion of the Works as per the Contract. 

 
The following Sub-Clauses 16.3 and 16.4 are added: 

 

16.3 Language Ability of Superintending Staff of Contractor 
 

A reasonable proportion of the Contractor's superintending staff shall have a working 
knowledge of the English language. If the Contractor’s superintending staff is not fluent 
in English language, the Contractor shall make competent interpreters available during 
all working hours in a number deemed sufficient by the Engineer. 

 

16.4 Employment of Local Personnel 
 

The Contractor is encouraged, to the extent practicable and reasonable, to employ staff 
and labour from sources within Pakistan. 

 

Safety, Security and Protection of Environment 
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Add in Sub Clause (c) of clause 19.1 General Conditions of Contract Part-I, after word 
“Operation” The contractor shall stand liable for any loss to property, or life and shall 
indemnify the Employer against such claim, charges and proceedings if any. 

 
Add Sub Clause (d):- 

 
In order to minimize the negative impacts during construction stage proper planning to 
mitigate adverse impacts is, therefore, imperative. The Contractor shall carry out the 
mitigation measures according to the guidelines and satisfaction of the client. Mitigation 
measures to be taken to minimize negative impacts due to vehicular emissions, noise, 
vibrations, dust and exhaust gases. Mitigation measures against damage to utilities and 
traffic arrangement during construction are the contractor’s responsibility. Contractor 
should combat the problem of inadequate backfilling of trenches/ excavations. 
Environmental monitoring is to be performed as per environmental Monitoring Plan. 

 
The works carried out as above shall not be measured for payment under this section 
directly and the cost of such works will be considered to be included in other items of 
work given in the Bill of Quantities. 

 

19.1.1 Safety of Engineers and Works 

 
The Contractor shall throughout the execution and completion be responsible to take all 
necessary precautions for the safety of Employees on the work, and shall comply with 
all applicable safety laws and building codes to prevent accident or injury to persons on, 
about or adjacent to the places where the work is being performed. The Contractor shall 
provide at works site before commencement of work, sufficient and in good working 
condition life saving equipments, first aid kit etc. 

 

19.1.2 Watching and Lighting 
 

The Contractor shall in connection with the works provide and maintain at his own cost 
all lights, guards fencing and watching when and where necessary as required by the 
Engineer or the Representative of the Engineer or by any duly constituted authority for 
the protection of the works or for the safety and convenience of the public or others. 

 

19.3 Safety Precautions 
 

In order to provide for the safety, health and welfare of' persons, and for prevention of 
damage of any kind, all operations for the purposes of or in connection with the Contract 
shall be carried out in compliance with the Safety Requirements of the Government of 
Pakistan with such modifications thereto as the Engineer may authorise or direct and 
the Contractor shall take or cause to be taken such further measures and comply with 
such further requirements as the Engineer may determine to be reasonably necessary 
for such purpose. 

 
The Contractor shall make, maintain and submit reports to the Engineer concerning 
safety, health and welfare of persons and damage to property, as the Engineer may 
from time to time prescribe. 

 

19.4 Lighting Works at Night 
 

In the event of work being carried out at night, the Contractor shall at his own cost, 
provide and maintain such good and sufficient light as will enable the work to proceed 
satisfactorily and without danger. The approaches to the Site and the Works where the 
night-work is being carried out shall be sufficiently lighted. All arrangement adopted for 
such lighting shall be to the satisfaction of the Engineer's Representative. 
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20.1 Care of Works 
 

Add Sub Para (c) & (d) at the end 
 

(c) The Contractor shall in addition to the requirement indicated herein protect any utility 
and work of any kind against damage or interruption of services except as 
specifically directed or authorized by the Engineer. In case of any damages the 
same shall be repaired and or restored promptly by or at the expense of the 
Contractor without cost to the Employer. 

 
(d) The Employer/Engineer shall have the right to retain and / or deduct from 

contractor’s bill an adequate amount of money due to the contractor if the contractor 
fails to perform his obligations in terms and conditions of this clause. 

 

20.4 Employer's Risks 

 
The Employer's Risks are: 

 
Delete the text and substitute with the following: 

 

(a) insofar as they directly affect the execution of the Works in Pakistan: 
i. War and hostilities (whether war be declared or not), invasion, act of foreign 

enemies 
ii. Rebellion, revolution, insurrection, or military or usurped power, or civil war; 
iii. Ionizing radiations, or contamination by radioactivity from any nuclear r fuel, or 

from any nuclear waste from the combustion of nuclear fuel, radioactive toxic 
explosive or other hazardous properties of any explosive nuclear assembly or 
nuclear component thereof 

iv. Pressure waves caused by aircraft or other aerial devices traveling at sonic or 
supersonic speeds, 

v. Riot, commotion or disorder, unless solely restricted to the employees of the 
Contractor or of his Subcontractors and arising from the conduct of the Works; 

 

(b) loss or damage due to the use or occupation by the Employer of any Section or 
part of the permanent works, except as may be provided for in the Contract. 

 

(c) loss or damage to the extent that it is due to the design of the Works, other than 
any part of the design provided by the Contractor or for which the Contractor is 
responsible; and 

 
(d) any operation of the forces of nature (insofar as it occurs on the Site) which an 

experienced contractor:- 
 

i. Could not have reasonably foreseen, or 
ii. Could reasonably have foreseen, but against which he could not reasonably 

have taken at least one of the following measures:- 
(a) prevent loss or damage to physical property from occurring by taking 

appropriate measures, or 
(b) Insure against. 

 

21.4 Exclusions 
 

The text is deleted and substituted with the following: 
 

There shall be no obligation for the insurances in Sub-Clause 21.1 to include loss or 
damage caused by the risks listed under Sub-Clause 20.4 paras (a) (i) to (iv). 

 

Add the following after 22.1(b) 
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22.1 The Contractor to Protect Utilities 
 

(c) The Contractor shall conduct his operations, make necessary arrangements, take 
suitable precautions and perform all required work incident to the protection of and 
avoidance of interference with power transmission, telegraph, telephone and natural 
gas lines, oil lines water and sewerage mains and other utilities within the areas of 
his operations in connection with this Contract and the cost thereof shall be borne by 
the Contractor and the Contractor shall save harmless and indemnify the Employer 
in respect of all claims, demands, proceedings, costs, charges and expenses 
whatsoever arising out of or in relation to any such interference. 

 
(d) The Contractor shall make good, at his own cost, all damages to telephone, 

telegraph and electric cables or wires, sewer, water or other pipes except where the 
Authority , Employer or Private Party owing or responsible for the same elects to 
make good the damage. 

 
All injury to the surface of the land, to the beds of water courses, Protecting Banks, 
riverbeds, etc. Where disturbed by the works (other than where specifically ordered 
by the Employer), shall be repaired by the Contractor or the Authorities concerned, 
at the Contractor’s expense. All such making good shall be to the satisfaction of the 
Employer. 

 

22.4 Indemnity by Contractor 

 
The contractor shall pay and indemnify the employer against liability in respect of all 
claims proceedings, damages, cost, charges, fee and expenses incurred for no fault of 
employer and resulting from any act, omission or neglect of contractor, subcontractor, 
his agents or servants. These indemnifications, obligations shall be limited to claims, 
damages, loses and expenses which are attributable to bodily injury, sickness, disease 
or death or injury to or destruction of physical property (other than work), including 
consequential loss of use. Such obligation shall also be limited to the extent that such 
claims, damages, loses or expenses are caused in whole or in part by a breach of duty 
of care imposed by law on the contractor or any one directly or indirectly employed by 
the contractor. 

 

25.1 Evidence and Terms of Insurance 
 

In line three of Clause 25.1 General Conditions of Contract Part-I substitute “84 days” by 
“28 days”. 

 
The following Sub-Clause 25.5 is added: 

 

25.5 Insurance Company 
 

The Contractor shall be obliged to place all insurance relating to the Contract (including, 
but not limited to, the insurances referred to in Clauses 21, 23 and 24) with either 
National Insurance Company of Pakistan or any other insurance company operating in 
Pakistan having atleast AA rating from PACRA/ JCR. 

 
The cost of complying with requirements of this Clause shall be borne by the Contractor. 
The Contractor shall be liable for deductible losses not covered by insurance. The 
Insurance Policy shall state:- 

 
(1) The Employer shall receive at least 30 calendar days written notice of Intended 

Cancellation or change effect in coverage. 
 

(2) The Contractor is fully responsible to provide full indemnity to Employer in respect 
of liability against loss or damage. 
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26.1 Compliance with Statutes Regulations, etc. 
 

Add Sub Paras (c) and (d) at the end of 26.1 of General Conditions of Contract Part-I” 
 

(c) The Employer presupposes that the Contractor has cognizance of all laws of 
Pakistan pertaining to the execution of the work. The Contractor shall confirm in all 
respects with the provisions of any such statute, ordinance or law as aforesaid and 
the regulations or by-laws of any local or other duly constituted authority which may 
be applicable to the works or public bodies and companies as aforesaid and shall 
keep the Employer indemnified against all penalties and liability of every kind for 
breach of any such statute, ordinance, law regulation or by-law. If the Contractor 
observes that the drawings and specifications are at variance therewith, he shall 
promptly notify the Employer/ Engineer in writing and any necessary changes shall 
be adjusted as provided in the Contract for changes in the work. If the Contractor 
performs any work knowing it to be contrary to such laws, ordinances, rules and 
regulations and without such notice to the Employer, he shall bear all costs arising 
there from. 

 
(d) The Contractor and his sub-contractors shall convey, store and make use of all 

explosives, dangerous petroleum acetylene, carbide of calcium and other similar 
material provided by them for use in or on the works in strict accordance with the 
provision of all laws, orders and regulations that are in force at the Site or may be 
issued from time to time by the Government. 

 

29.2 Notices to Adjoining Property Owners 

 
The Contractor shall send or cause to be sent written notices to Owners of property 
adjacent to the Site or which may be affected in any way by the performance of the work 
contemplate notifying them as to the extent of the work included in so far as it affect 
surrounding property and complying with local ordinance and laws. 

 

29.3 Giving of Notices and Payment of Fees 
 

The Contractor shall give all notices and pay all fees and charges required to be given 
or paid be any national or state statute, ordinance or other law or any regulation or by- 
law of any local or other duly constituted authority in relation to the execution of the work 
or of any temporary works and by the rule and regulations of all public bodies and 
companies whose property of rights are affected or may be affected in any way by the 
works or any temporary works. 

 

30.2 Transport of Contractor’s Equipment or Temporary Work, 

In line six of Clause 30.2 General Conditions of Contract Part-I, after word “bridge” add 
“or gas line or any kind of utility lines”. 

30.3 Transport of Material or Plant 
 

In line one of Clause 30.3 General Conditions of Contract Part-I after word “bridge” add 
“gas line, or any kind of utility lines”. 

 

31.3 Co-operation with other Contractors 
 

During the execution of the Works, the Contractor shall co-operate fully with other 
Contractors working for the Employer at and in the vicinity of the Site and also shall 
provide adequate precautionary facilities not to make himself a nuisance to local 
residents and other Contractors. 
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33.1 Clearance of Site on Completion 
 

At the end of Clause 33.1 General Conditions of Contract Part-I add following:- 
 

The Employer/ Engineer shall have the right to retain an adequate amount of money 
due to the Contractor until the site is cleaned up and all damages made good. 

 

34.2 Rates of Wages and Conditions of Labour 

 
The contractor shall pay rates of wages and observe conditions of labour not less 
favorable than those established for the trade or industry where the work is carried out. 
In the absence of any rates of wages or conditions of labour so established, the 
Contractor shall pay rates of wages and observe conditions of labour which are not less 
favorable than the general level of wages and conditions observed by other employers 
whose general circumstances in the trade or in industry in which the Contractor is 
engaged are similar. 

 

34.3 Employment of Persons in the Service of Others 

 
The Contractor shall not recruit his staff and labour from amongst the persons in the 
services of the Employer or the Engineer, except with the prior written consent of the 
Employer or the Engineer, as the case may be. 

 

34.4 Housing for Labour 

 
Save insofar as the Contract otherwise provides, the Contractor shall provide and 
maintain such housing accommodation and amenities as he may consider necessary 
for all his supervisory staff and labour, employed for the purposes of or in connection 
with the Contract including all fencing, electricity supply, sanitation, cookhouses, fire 
prevention, water supply and other requirements in connection with such housing 
accommodation or amenities. On completion of the Contract, unless otherwise agreed 
with the Employer, the temporary camps or housing provided by the Contractor shall be 
removed and the Site reinstated, to its original condition, all to the approval of the 
Engineer. 

 

34.5 Health and Safety 
 

Due precautions shall be taken by the Contractor, and at his own cost, to ensure the 
safety of his staff and labour at all times throughout the period of the Contract. The 
Contractor shall further ensure that suitable arrangements are made for the prevention 
of epidemics and for all necessary welfare and hygiene requirements. 

 

34.6 Epidemics 
 

In the event of any outbreak of illness of an epidemic nature, the Contractor shall 
comply with and carry out such regulations, orders and requirements as may be made 
by the Government, or the local medical or sanitary authorities, for purpose of dealing 
with and overcoming the same. 

 

34.7 Supply of Water 

The Contractor shall, so far as is reasonably practicable, having regard to local 
conditions, provide on the Site, to the satisfaction of the Engineer or his representative, 
adequate supply of drinking and other water for the use of his staff and labour. 

34.8 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Statutes, Ordinances 
and Government Regulations or Orders for the time being in force, import, sell, give, 
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barter or otherwise dispose of any alcoholic liquor or drugs, or permit or suffer any such 
importation, sale, gift, barter or disposal by his Subcontractors, agents, staff or labour. 

34.9 Arms and Ammunition 

The Contractor shall not give, or otherwise dispose of to any person or persons, any 
arms or ammunition of any kind or permit or suffer the same as aforesaid. 

34.10 Festivals and Religious Customs 

The Contractor shall in all dealings with his staff and labour have due regard to all 
recognized festivals, days of rest, religious, and other customs. 

34.11 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful 
riotous or disorderly conduct by or amongst staff and labour and for the preservation of 
peace and protection of persons and property in the neighborhood of the Works against 
the same. 

34.12 Compliance by Subcontractors 

The Contractor shall be responsible for compliance by his Subcontractors of the 
provisions of this Clause. 

Add the following Sub-Clauses: 

34.13 Day and Night Work and Work on Sundays or Holidays 

Unless otherwise stated in the Contract, the Works shall be executed in the day only 
within normal working hours. No work shall be carried out on Site on Sundays (locally 
recognised as day of rest) and on gazetted holidays, without the consent in writing of 
the Engineer except if the work is unavoidable or absolutely necessary for the saving of 
life or property or for the safety of the works in which case the Contractor shall 
immediately advise the Engineer. The Engineer shall not unreasonably withhold any 
such consent save in exceptional circumstances, nor do so if work on rest days or on 
gazetted holidays is considered by the Contractor to be necessary to meet the Time for 
Completion. 

In case the contractor needs to work after normal working hours or on Sunday or 
holidays, he shall get specific approval before hand from the Engineer giving at least 2 
days advance written notice. In such case, the contractor undertakes his liability to pay 
the Engineer for such extra working hours (beyond normal working hours) calculated on 
the basis of actual extra hours at the rate of 1.5 times of approved man-month rate of 
the Engineer’s staff on duty on overtime payable to the Engineer by the 15th day of next 
month. 

If the contractor works in night then he will have sufficient lighting arrangement at site of 
work and at way leaves also. He will also take necessary measures to avoid any 
accident. 

 
35.2 Records of Safety and Health 

 
The Contractor shall maintain such records and make such reports concerning safety, 
health and welfare of persons and damage to property as the Engineer may from time to 
time prescribe. 

 
35.3 Reporting of Accidents 

 
The Contractor shall report to the Engineer details of any accident as soon as possible 
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after its occurrence. In the case of any fatality or serious accident, the Contractor shall, 
in addition notify the Engineer immediately by the quickest available means. 

 
The following Sub-Clause 36.6 is added: 

 
36.6 Use of Pakistani Materials and Services 

 
The Contractor shall, so far as may be consistent with the Contract make the maximum 
use of materials, supplies, plant and equipment indigenous to or produced or fabricated 
in Pakistan and services, available in Pakistan provided such materials, supplies, plant, 
equipment and services shall be of required standard. 

 

41.1 Commencement of Works 

 
The text is deleted and substituted with the following: 

 
The Contractor shall commence the Works on Site within the period named in 
Appendix-A to Bid from the date of receipt by him from the Engineer of a written Notice 
to Commence. Thereafter, the Contractor shall proceed with the Works with due 
expedition and without delay. 

 
Add the following sub-clause: - 

 

46.1 Rate of Progress 

 
At the end of the sub-clause add following:- 

 
The Contractor shall ensure that rate of progress does not fall below 20% of Scheduled 
Progress as reflected in the programme of work (submitted before issuance of letter of 
acceptance). 

 
If for any reason, which does not entitle the Contractor to an extension of time, the rate 
of progress of the Works or any Section is at any time, in the opinion of the Engineer, is 
below 20% of Schedule Progress as reflected in the programme of work, then the Client 
will have prerogative to either terminate the contract or reduce/ delete portion of work if 
the Contractor fails to improve the progress within 45 days of receipt of notice under this 
Clause. 

 
47.3 Bonus for Early Completion of Works 

 
The Clause is deleted in its entirety. 

 

48.2 Taking over of Sections or Parts. 
 

At the end add; 
“Taking over of sections or parts may be considered at the sole discretion of Employer / 
Engineer”. 

 

51.2 Instructions for Variations 
 

In second line of Clause 51.2 General Conditions of Contract, after the word "Engineer", 
add the words "in writing". 

 

52.1 Valuation of Variations 

 
In the thirteenth line of Clause 52.1 General Conditions of Contract, after the words 
“Engineer shall” the following is added: 
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“Within a period not exceeding one-eight of the completion time subject to a minimum of 
56 days from the date of disagreement whichever is later”. 
Add following; 

 
“If the rates and prices in the contract shall not be applicable in the opinion of the 
Engineer new rates shall be fixed by the Engineer on twenty percent (20%) as 
contractor’s overhead and profit on the basic cost plus applicable taxes. 

 

52.4 Day work 
 

In line one of Clause 52.4 General Conditions of Contract Part-I after word “Engineer” 
add with “consent of Employer” 

 

53.4 Failure to Comply 

 
Delete this Sub-Clause in its entirety and substituted with the following 

 

“If the Contractor fails to comply with any of the provisions of this Clause i.e. 53, the 
Contractor shall not be entitled to any additional payment, and the Employer shall be 
discharged from any liability in connection with the claim”. 

 

54.5 Condition of Hire of Contractor's Equipment 

 
The following paragraph is added: 

 

The Contractor shall, upon request by the Engineer at any time in relation to any item of 
hired Contractor's Equipment, forthwith notify the Engineer in writing the name and 
address of the Owner of the equipment and shall certify that the agreement for the hire 
thereof contains a provision in accordance with the requirements set forth above. 

 

56.1 Works to be Measured 

 
In line two of Clause 56.1 General Conditions of Contract Part-I after word “Works” add 
“deviations / amendments”. 

 

59.4 Payments to Nominated Sub-Contractors 
 

The Contractor shall pay to the nominated Subcontractor the amounts which the 
Engineer certifies to be due in accordance with the subcontract. These amounts plus 
other charges shall be included in the Contract Price in accordance with Clause 58 
[Provisional Sums], except as stated in Sub-Clause 59.5 [Certification of Payments]. 

 

59.5 Certification of Payments & Nominated Subcontractors 
 

Before issuing a Payment Certificate which includes an amount payable to a nominated 
Subcontractor, the Engineer may request the Contractor to supply reasonable evidence 
that the nominated Subcontractor has received all amounts due in accordance with 
previous Payment Certificates, less applicable deductions for retention or otherwise. 
Unless the Contractor: 
a) submits reasonable evidence to the Engineer, or 

 
b) i) satisfies the Engineer in writing that the Contractor is reasonably entitled to 

withhold or refuse to pay these amounts, and 

 
ii) submits to the Engineer reasonable evidence that the nominated 

Subcontractor has been notified of the Contractor’s entitlement, 

then the Employer  may (at  his  sole  discretion)  pay direct to the nominated 
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Subcontractor, part or all of such amounts previously certified (less applicable 
deductions) as are due to the nominated Subcontractor and for which the Contractor 
has failed to submit the evidence described in sub-paragraphs (a) or (b) above. The 
Contractor shall then repay, to the Employer, the amount which the nominated 
Subcontractor was directly paid by the Employer. 

 

60.1 Monthly Statement 

 
Sub-Clause 60.1 of the General Conditions of Contract is deleted and is substituted with 
the following Sub-Clause. 

 

The Contractor shall submit on the basis of the joint measurement of work done under 
clause 56.1, to the Engineer after the end of each month, Six (6) copies, each signed by 
the Contractor’s representative approved by the Engineer in accordance with Sub- 
Clause 15.1, of a statement, in a tabulated form approved by the Engineer, showing the 
amounts to which the Contractor considers himself to be entitled. The statement shall 
include the following items, as applicable, which shall be taken into account in the 
sequence listed: 

 
(a) The value of the works executed up to the end of the month in question. 

 
(b) The actual value certified for payment for the works executed up to the end of 

the previous month. 
 

(c) The value of the executed works for the month in question, obtained by 
deducting (b) from (a); 

 

(d) The value of any variation executed up to the end of the month in question, less 
the amount certified in the previous Interim Payment Certificate; 

 
(e) Any amount reflecting changes in cost and legislation, pursuant to Clause 70; 

 

(f) any amount to be withheld for retention, determined by applying the percentage 
of retention stated in the Appendix A to Bid, to the amount due to the contractor, 
until the amount so retained by the Employer reaches the limit of Retention 
Money (if any) stated in the Appendix to Bid; 

 
(g) Any other additions or deductions which may have become due in accordance 

with the Contract or otherwise. 
 

After verification of monthly statement by the Engineer, the contractor shall make six (6) 
copies of the same on his own cost and submit the same to the Engineer. 

 

60.2 Monthly Payments 
 

Following paragraph is added at the end of the Clause. 
 

The Engineer shall not be bound to issue an Interim Payment Certificate if the 
Contractor has not submitted the progress reports in accordance with paragraph (b) of 
Clause 14.5 and such information as shall be mutually agreed in writing between the 
Employer and the Contractor. 

 

60.10 Time for Payment 
 

The text is deleted and substituted with the following: 
 

The amount due to the Contractor under any Interim Payment Certificate issued by the 
Engineer pursuant to this Clause, or to any other terms of the Contract, shall , subject to 
Clause 47, be paid by the Employer to the Contractor within 30 days after such Interim 
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Payment Certificate has been jointly verified by Employer and Contractor, or, in the case 
of the Final Certificate referred to in Sub Clause 60.8, within 60 days after such Final 
Payment Certificate has been jointly verified by Employer and Contractor; Provided that 
the Interim Payment shall be caused in 42 days and Final Payment in 60 days in case of 
foreign funded project. In the event of the failure of the Employer to make payment 
within the times stated, the Employer shall pay to the Contractor compensation at the 28 
days rate of KIBOR+2% per annum for local currency and LIBOR+1% for foreign 
currency, upon all sums unpaid from the date by which the same should have been 
paid. The provisions of this Sub-Clause are without prejudice to the Contractor’s 
entitlement under Clause 69. 

 

60.11 Financial Assistance to Contractor 

 
Financial assistance shall be made available to the Contractor by the Employer as 
following: 

 

(a) An interest-free Mobilization Advance of 15% of the Contract Price stated in the 
Letter of Acceptance shall be paid by the Employer to the Contractor in two 
equal parts upon submission by the Contractor of a Mobilization Advance 
Guarantee for the full amount of the Advance in the specified form from a 
Scheduled Bank in Pakistan as per SPPRA rules. 

 
(1) First part within 14 days after signing of the Contract Agreement; and 

 
(2) Second part within 42 days from the date of payment of the first part, 

subject to; 
 

i). Satisfaction of Engineer regarding mobilization of contractor on site. 
 

ii). Provision of Engineer facilities as per clause 11 of Specifications – 
Special provision. 

 
(b) This Advance shall be recovered @ 15% of each bill of the contractor till the time 

the whole of the Mobilization Advance is recovered before the date of completion 
of works as per Clause 43 hereof. 

 

On full recovery of the Mobilization Advance, the Employer will return the said 
guarantee to the Contractor duly discharge. However, the Employer will be at 
liberty to encash the Bank Guarantee of the Contractor, if the Contractor fails to 
extend the said guarantee 15 days before the expiry date of the guarantee. 

 

63.1 Default of Contractor 
 

The following para is added at the end of the Sub-Clause: 
 

Provided further that in addition to the action taken by the Employer against the 
Contractor under this Clause, the Employer may also refer the case of default of the 
Contractor to Pakistan Engineering Council for punitive action under the Construction 
and Operation of Engineering Works Bye-Laws 1987, as amended from time to time. 

 

65.2 Special Risks 

 
The text is deleted and substituted with the following: 

 

The Special Risks are the risks defined under Sub-Clause 20.4 sub paragraphs (a) (i) to 
(a) (v). 
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65.3 Damage to Work by Special Risks 
 

In first line of Clause 65.3 General Conditions of Contract Part-I after word “on” delete 
the words“ or near or in transit” and in line five after word “plant” add word “on site” and 
delete all words after “damaged”. 

 

65.8. Payment if Contract Terminated 
 

Sub Para (b) of clause 65.8 is replaced with following:- 
 

The cost of materials, plant or goods of the Contractor which has been delivered at site 
for execution of work, such material, plant or goods becoming property of the Employer 
upon such payment being made by him. 

 

67.3 Arbitration 
 

In the sixth to eighth lines of Clause 67.3 General Conditions of Contract Part-I, the 
words “shall be finally settled …..…appointed under such Rules” are deleted and 
substituted with the following: 

 

“shall be finally settled under the provisions of the Arbitration Act, 1940 as amended or 
any statutory modification or re-enactment thereof for the time being in force”. 

 
 

68.1 Notices to Contractor 
 

Add the following paragraph: 
 

For the purposes of this Sub-Clause, the Contractor shall, immediately after receipt of 
Letter of Acceptance, intimate in writing to the Employer and the Engineer by registered 
post, the address of his principal place of business or any change in such address 
during the period of the Contract. 

 

68.2 Notices to Employer and Engineer 
 

For the purpose of this Sub-Clause, the respective addresses are: 
 

a) The Employer is: 

People’s University of Medical & Health Sciences for Women Shaheed Benazirabad 
PMC Hospital Road 
Nawabshah (Shaheed Benazirabad), Sindh. 

 
b) The Engineer is: 

M/s. CGD Couslting (Pvt.) Ltd. 

21-C, 5th Zamzama Commercial Lane 
Phase-V, D.H.A, Karachi 

 
69.3 Payment on Termination 

 
In line one of Clause 69.3 General Conditions of Contract Part-I after word “termination” 
add “except for clause 65 or no fault of contractor” and in line five word “any loss” is 
replaced with “work completed”. 

 

70.1 Increase or Decrease of Cost 
 

Sub-Clause 70.1 is deleted in its entirety, and substituted with the following: 
The amounts payable to the Contractor, pursuant to Sub-Clause 60.1, shall be adjusted 



CGD Consulting (Pvt.) Limited 

Engineering - Architecture - Planning - Mapping – Technology TD – Vol – I 

Part-II – Particular Condition of Contract Page - 19 of 21 

 

 

 

in respect of the rise or fall in the cost of labor, materials, and other inputs to the Works, 
by applying to such amount the formula prescribed in this Sub-Clause. 

 

(a) Other Changes in Cost 

 
To the extent that full compensation for any rise or fall in costs to the Contractor 
is not covered by the provisions of this or other Clauses in the Contract, the unit 
rates and prices included in the Contract shall be deemed to include amounts to 
cover the contingency of such other rise or fall of costs. 

 

(b) Adjustment Formula 
 

The adjustment to the monthly statements in respect of changes in cost shall be 
determined from the following formula:- 

 

 

Pn 

Where: 

A  b 
Ln 

Lo 
 c 

Mn 
 d 

En 

Mo Eo 

 


………………. 

 

Pn is a price adjustment factor to be applied to the amount for the payment of 
the work carried out in the subject month, determined in accordance with 
Paragraph 60.1 (a), and with Paragraphs 60.1 (b) and (e), where any variations 
and daywork are not otherwise subject to adjustment; 

 
A is a constant, specified in Appendix-C to Bid, representing the nonadjustable 
portion in contractual payments; 

 
b, c, d, etc., are weightages or coefficients representing the estimated proportion 
of each cost element (labour, cement and reinforcing steel etc.) in the Works or 
Sections thereof, net of Provisional Sums and Prime Cost; the sum of A, b, c, d, 
etc., shall be one; 

 
Ln, Mn, En, etc., are the current cost indices or reference prices of the cost 
elements for month “n”, determined pursuant to Sub-Clause 70.1(d), applicable 
to each cost element; and 

 
Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to 
the above cost elements at the date specified in Sub-Clause 70.1(d). 

 
(c) Sources of Indices and Weightages 

 
The sources of indices shall be those listed in Appendix-C to Bid, as approved by 
the Engineer. As the proposed basis for price adjustment, the Contractor shall 
have submitted with his bid the tabulation of Weightages and Source of Indices if 
different than those given in Appendix-C to Bid, which shall be subject to 
approval by the Engineer. 

 

(d) Base, Current, and Provisional Indices 
 

The base cost indices or prices shall be those prevailing on the day 28 days prior 
to the latest date for submission of bids. Current indices or prices shall be those 
prevailing on the day 28 days prior to the last day of the period to which a 
particular monthly statement is related. If at any time the current indices are not 
available, provisional indices as determined by the Engineer will be used, subject 
to subsequent correction of the amounts paid to the Contractor when the current 
indices become available. 

 

(e) Adjustment after Completion 
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If the Contractor fails to complete the Works within the Time for Completion 
prescribed under Clause 43, adjustment of prices thereafter until the date of 
completion of the Works shall be made using either the indices or prices relating 
to the prescribed time for completion, or the current indices or prices, whichever 
is more favorable to the Employer, provided that if an extension of time is granted 
pursuant to Clause 44, the above provision shall apply only to adjustments made 
after the expiry of such extension of time. 

 

(f) Weightages 
 

The weightages for each of the factors of cost given in Appendix-C to Bid shall 
be adjusted if, in the opinion of the Engineer, they have been rendered 
unreasonable, unbalanced, or inapplicable as a result of varied or additional 
work executed or instructed under Clause 51. Such adjustment(s) shall have to 
be agreed in the variation order. 

 

71.1 Currency Restrictions 
 

Delete this Sub-Clause in its entirety: 
 

Add the following Sub-Clause: 

72.1 Rates of Exchange 
 

Sub-Clause 72.1 is deleted in its entirety. 

73.1 Payment of Income Tax 

 
The Contractor, Subcontractors and their employees shall be responsible for payment 
of all their income tax, super tax and other taxes on income arising out of the Contract 
and the rates and prices stated in the Contract shall be deemed to cover all such taxes. 

 
Add the following Sub-Clause: 

 

73.4 Adherence to Labour Laws 

 
The contractor shall be responsible to adhere to all labour laws whether central or 
provincial and get themselves registered with the relevant department including but not 
limited to department of Sindh Employees Social Security Institution (S.E.S.S.I.) and 
EOBI department and shall be responsible to pay all dues in this regard to the 
concerned department. The employer reserves the right to ask the contractor to provide 
evidence of registration and payments if and when required. Further more the contractor 
shall indemnify the employer and the engineer for any claim/payments etc. in this 
regard. 

 

74.1 Integrity Pact 
 

If the Contractor or any of his Subcontractors, agents or servants is found to have 
violated or involved in violation of the Integrity Pact signed by the Contractor as 
Appendix-L to his Bid, then the Employer shall be entitled to: 

 
(a) recover from the Contractor an amount equivalent to ten times the sum of any 

commission, gratification, bribe, finder’s fee or kickback given by the Contractor 
or any of his Subcontractors, agents or servants; 

 

(b) terminate the Contract; and 
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(c) recover from the Contractor any loss or damage to the Employer as a result of 
such termination or of any other corrupt business practices of the Contractor or 
any of his Subcontractors, agents or servants. 

 
The termination under Sub-Para (b) of this Sub-Clause shall proceed in the manner 
prescribed under Sub-Clauses 63.1 to 63.4 and the payment under Sub-Clause 63.3 
shall be made after having deducted the amounts due to the Employer under Sub-Para 
(a) and (c) of this Sub-Clause. 

 

75.1 Termination of Contract for Employer’s Convenience 
 

The Employer shall be entitled to terminate the Contract at any time for the Employer's 
convenience after giving 56 days prior notice to the Contractor, with a copy to the 
Engineer. In the event of such termination, the Contractor; 

 

(a) Shall proceed as provided in Sub-Clause 65.7 hereof; and 
(b) Shall be paid by the Employer as provided in Sub-Clause 65.8 hereof 

Add the following Sub-Clause: 

76.1 Liability of Contractor 
 

The Contractor or his Subcontractors or assigns shall follow strictly, all relevant labour 
laws including the Workmen’s Compensation Act and the Employer shall be fully 
indemnified for all claims, damages etc. arising out of any dispute between the 
Contractor, his Subcontractors or assigns and the labour employed by them. 

 
Add the following Sub-Clause: 

 

77.1 Joint and Several Liabilities 
 

If the Contractor is a joint venture of two or more persons, all such persons shall be 
jointly and severally bound to the Employer for the fulfillment of the terms of the 
Contract and shall designate one of such persons to act as leader with authority to bind 
the joint venture. The composition or the constitution of the joint venture shall not be 
altered without the prior consent of the Employer. 

 

Add the following Sub-Clause: 

78.1 Details to be Confidential 
 

The Contractor shall treat the details of the Contract as private and confidential, save in 
so far as may be necessary for the purposes thereof, and shall not publish or disclose 
the same or any particulars thereof in any trade or technical paper or elsewhere without 
the prior consent in writing of the Employer or the Engineer. If any dispute arises as to 
the necessity of any publication or disclosure for the purpose of the Contract, the same 
shall be referred to the decision of the Engineer whose award shall be final. 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

SSPPEECCIIFFIICCAATTIIOONN ––– 
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SPECIFICATIONS - SPECIAL PROVISIONS 
 
1. DESCRIPTION OF PROJECT 
 
1.1.  General 

The Employer intends to construct residential units at Peoples University of Medical & 
Health Sciences for Women Shaheed Benazirabad. 
 

2. THE SITE 
 
2.1.  Site of Works 

 
The Site of the Works is the area for construction lying within the right-of-way lines, 
boundaries and limits shown on the Drawings and any such additional areas adjacent 
thereto as may be designated by the Engineer subject to approval of Employer from time to 
time for the construction to be performed under the Contract, and all such areas and 
additional areas shall be comprised in the Site as defined in Clause 1 of the Conditions of 
Contract. 
 
The Employer will give to the Contractor possession of the area designated and defined as 
the Site and shown on the drawing as may be required to implement as much of the 
Works, when the Engineer’s Notice to Commence the Works is given. 
 

3. THE WORKS UNDER THE CONTRACT  
 
3.1.  General Description 

 
The Contract comprises to construct the work in all respect with the provision of 
plant/equipment, labor and material required for the execution and completion of the 
Works, remedying of any defects therein, maintenance of utility services and everything 
whether of a temporary or permanent nature required in and for such execution, 
completion, remedying and maintenance so far as the necessity for providing the same is 
specified or can reasonably be inferred from the Contract. 
 
The following description of the Works to be performed under this Contract is general in 
nature and is not intended to describe all of the facilities to be provided under this Contract. 

  
4. GENERAL RULES OF SPECIFICATIONS 
 
a)  Specification or as Specified 

 
Specification” or “as specified" refers to the specifications outlined in these Documents and 
where no specifications are available for any work or where the same are found not 
applicable then the relevant applicable ASTM or BSS specifications or equivalent 
standards shall apply in the same order. 
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Any item for which no specifications are outlined but which are identified on drawings, shall 
be completed according to the standards as per ASTM / BSS, these include items that may 
be added in the future. The Employer / Employer’s Representative may supplement such 
specifications during the progress of work. All materials and processes used for these 
items shall be subjected to standard testing and, if found below the pertinent ASTM / BSS 
standards, shall be removed from the site immediately at Contractor's expense. 
 

b)  Standards and Codes 
 
Wherever reference is made in the specifications to the respective standards and codes in 
accordance to which goods and materials are to be furnished, and work is to be performed 
or tested, the provisions of the latest current edition or revision of the relevant standards 
and codes in effect shall apply, unless otherwise expressly set forth in the Contract. 
 

c)  Materials and Processes 
 
All goods and materials to be incorporated in the Works shall be new, unused, of the most 
recent or current models and incorporate all recent improvements in design and materials 
unless provided otherwise in the Contract. 
 

d)  Equivalent Materials, Processes, etc. 
 
Where specific materials, processes, etc. are specified and the same are not available 
other alternative materials and processes which ensure an equal or higher quality than 
those specified will be accepted subject to the Employer / Employer’s Representative's 
prior review and written approval. Differences between those specified and the proposed 
alternatives must be fully described in writing by the Contractor and submitted to the 
Employer / Employer’s Representative at least 30 days prior to the date when the 
Contractor desires the Employer / Employer’s Representative's approval who may give 
such approval after determining that the alternative proposed ensures equal or higher 
quality. 

 
e)  Approved, Directed, Instructed 

 
Approved, directed, instructed means the approval, etc. of the Employer / Employer’s 
Representative unless otherwise stated. 
 

f)  Alternatives 
 
Where alternative materials, processes etc., are specified the selection will depend on local 
conditions and discretion rests with the Employer / Employer’s Representative whose 
decision shall be final and binding. 
 

g)  Catalogues / Standards / Manufacturer's Instructions, etc. 
 

Wherever the manufacturer's/supplier's instructions, manuals, guarantees and ASTM/BSS 
Standards are referred to in the specifications and details of Bills of Quantities; all such 
literature shall be submitted by the Contractor to the Employer / Employer’s Representative 
for due checking, approval and record. 
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h)  Applicability 
 
Unless stated or specified else-where to the contrary these General Rules shall apply to all 
sections of work irrespective of their sequence, location and description. 
 

5. DRAWINGS 
 
5.1.  Bid Drawings 

 
Bid Drawings issued with the Bid Documents, called the Tender Drawings, show scope of 
the work to be performed by the Contractor. The Drawings are generally in sufficient detail 
so as to be used as a basis for construction, fabrication and for placing orders for materials 
subject to corrections based on the future issue of supplementary Drawings as provided 
under Sub-Clause 5.2 hereof. 
 

5.2.  Construction Drawings, Supplementary Drawings 
 
After award of Contract, the Contractor shall carry out “Joint Survey” at Site of Works in 
pursuance to Sub-Clause 6.4, Specifications - Special Provisions. The Contractor shall 
submit to the Engineer “Joint Survey”, duly signed, dated and stamped by the 
representatives of the Employer, Consultant and Contractor. 
 
Simultaneously, the Contractor shall submit to the Engineer detailed “Work Programme” in 
terms of Sub-Clause 14.1 Conditions of Contract. 

 
After receipt of “Joint Survey” and “Work Programme” from the Contractor, the Engineer 
will start issuing Construction Drawings to the Contractor. The Engineer shall have 
authority to issue to the Contractor, from time to time, such Supplementary Drawings and 
instructions as shall be necessary for the purpose of the proper and adequate execution 
and completion of the Works and the remedying of any defects therein. The Contractor 
shall follow these Drawings. 
 
The Contractor shall give notice to the Engineer regarding the part of the Drawings which 
in his opinion contain discrepancies or are not clear. The Engineer shall issue necessary 
clarifications or Supplementary Drawings in greater details as required to execute the 
Works. These Supplementary Drawings showing changes from the Bid Drawings, in the 
opinion of the Contractor, shall be reviewed by the Engineer for his determination of 
adjustment of the Contract Price under Clause 51 and 52 of the Conditions of Contract. 
 

5.3.  Definition of Term Drawings 
 
The term Drawings as used in the Specifications means the Drawings referred in Clauses 
5.1 and 5.2 hereof. 
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5.4.  Checking of Drawings 

 
The Contractor shall check all Drawings carefully as soon as practicable after receipt 
thereof, and shall promptly notify the Engineer of any errors discovered. 

 
5.5.  Copies of Drawings 

 
Drawings will be issued to the Contractor and the Employer as described below. 
 

5.5.1.  Bid Drawings 
 
One (1) set each of the Bid Drawings will be issued to the Contractor and Employer along 
with Bid Documents. Additional sets will be provided at cost of reproduction upon written 
request of the Contractor. 
 

5.5.2.  Construction Drawings / Supplementary Drawings 
 
One (1) print of each Construction Drawings / Supplementary Drawing will be issued to the 
Contractor and Employer free of charge. Additional sets will be provided at cost of 
reproduction upon written request of the Contractor. 
 

5.6.  Drawings to be furnished by the Contractor / As-Built Drawings 
 
The Contractor shall submit to the Engineer for review of such drawings as required under 
the Contract, sufficiently in advance of the work intended to be executed. 
The Contractor shall, at all times, keep on Site a separate set of prints on which all 
significant changes between the work shown on the Drawings and that which is actually 
constructed, shall be noted neatly, accurately and promptly as the work progresses. The 
Subcontractor(s) for plumbing, mechanical and electrical shall, at all times, keep on Site, a 
separate set of prints of the drawings (showing their parts of the Works) on which all 
significant changes between the work shown on the Drawings and that which is actually 
constructed, shall be noted neatly, accurately and promptly as the work progresses. Such 
drawings shall show the exact physical location and configuration of the works as actually 
installed. 
 
The Contractor shall, within fourteen (14) days of issuance Taking-Over Certificate for 
whole of the Works, furnish to the Engineer for his approval two (2) copies of such marked 
up drawings. One (1) copy of each of the marked-up drawings approved by the Engineer 
shall be returned to the Contractor by the Engineer and these shall be used for the 
preparation of the As - Built Drawings.  
 
The Contractor shall furnish to the Engineer six (6) complete sets of all As -Built Drawings 
as well as AutoCAD soft copy within thirty (30) days of receipt of drawings stated above, 
from the Engineer. 
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5.7 Shop Drawings & Design 
 

The Contractor to prepare and provide detailed shop drawings & design, for all the required 
items as per the instructions and approval of the Employer/ Engineer and as mentioned in 
Bidding documents and drawings including but not limited to Architectural, Structural, Road 
works, Hard & Soft Landscaping, Electrical, Water Supply, Drainage, ICT or any related 
electro-mechanical works apart from Bar-bending schedule, etc. All drawings should be 
prepared based on the rules, regulation and requirements of the concerned departments 
and should be prepared electronically on latest venison of AutoCAD, hard copies along 
with soft copies on CD’s shall be submitted for the approval of Engineer as per the Nos. 
required in Scope of Work. 
 
Any item which is neither shown on the drawing not mentioned in the Bill of Quantities or 
Specification but is a pre-requisite to carryout, the contractor is required to prepare shop 
drawing of the missing/ required items, distributed among the rates and prices entered for 
the related items of works and shall be considered to be included in the contract price. The 
decision of the Engineer shall be final and binding on the Contractor unless before the 
deadline for submission of Bids, such discrepancies are to be clarified. The clarifications in 
either case would be sent to all bidders as an Addendum. 
 

6. SETTING OUT OF WORK AND SURVEY 
 
6.1.  Reference Points, Lines 

 
The Contractor shall establish bench marks and / or reference line at the Site in 
accordance with the instructions of the Engineer. The Contractor shall set out its work from 
these bench marks and / or lines. 
 

6.2.  Verification 
 
The Engineer and the Employer may make checks as the work progress to verify lines and 
grades established by the Contractor and to determine the conformance of the work as it 
progresses with the requirements of the Drawings and Specifications. Such checking by 
the Engineer shall not relieve the Contractor of his responsibility to perform all work in 
accordance with the Drawings and Specifications and the lines and grades given therein.  
 

6.3.  Survey Instruments 
 
The Contractor shall maintain at the Site the requisite surveying instruments in perfect 
working conditions for the use of the Engineer’s Representative to check levels and lines of 
the work at all times. These instruments shall include (but not limited to) One Total Station, 
Adequate nos. of Levels, theodolites, Tapes, etc. 
 

6.4.  No work without Joint Survey 
 
The Contractor shall not start the excavation and / or embankment works until the Joint 
Survey has been done to establish the existing/ original ground levels (i.e. National Surface 
Level or NSL). 
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7. APPROVAL OF MATERIALS AND PLANT 
 
7.1.  Quality of Materials 

 
All materials, fixtures, fittings, supplies and plant furnished under the Contract shall be new 
and unused, standard first grade quality and of the best workmanship and design. No 
inferior or low-grade materials, supplies or articles will be either approved or accepted, and 
all work of assembly and construction shall be done in a first-class and workman like 
manner. In asking for prices for materials intended for delivery to the Site and incorporation 
in the Works under any portion of these Specifications, the Contractor shall provide the 
manufacturer or supplier with complete information as may be necessary to secure 
compliance to this Clause and, in every case, he shall quote this Clause in full to each 
such manufacturer or supplier. 
 
The Employer will select the manufacturer of his choice and approval will be conveyed to 
the Engineer and Contractor. 
 

7.2.  Submission of Samples and Data 
 
As soon as practicable after award of Contract, the Contractor shall submit for the approval 
of the Engineer drawings, catalogues, diagrams and other descriptive data for all 
mechanical, electrical, architectural and such other materials and plant designated by the 
Engineer subject to approval of Employer, which the Contractor proposes for use under 
this Contract. For certain materials and plant, data may be required to be submitted in 
accordance with a detail form furnished by the Engineer. Samples of materials (1 set) each 
shall be submitted by the Contractor to the Engineer and the Employer at Contractor’s cost 
for approval sufficiently in advance of the materials intended to be incorporated in the 
Works. 
 

7.3.  Testing 
 
Testing, except as otherwise specified herein, shall be performed by a testing agency as 
proposed by the Contractor and approved by the Engineer, at no extra cost to the 
Employer. The Engineer/ Employer may require all testing to be carried out under their 
supervision only.  
 
The quality control testing shall be performed by the Contractor’s competent personnel in 
accordance with a site testing as approved by the Engineer/ Employer. 
 
The Contractor shall keep a complete record of all quality tests programme performed on 
Site.  

 
7.4.  Testing Laboratory Certificates 

 
The Engineer may accept a certificate from a commercial testing laboratory, satisfactory to 
him, certifying that the product has been tested within a period acceptable to the Engineer 
and that it conforms to the requirements of these Specifications. The Employer may 
carryout testing from independent laboratory at the cost of the Contractor. 
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7.5.  Inspection 
 
All material and Plant furnished and all work performed under this Contract will be subject 
to inspection by the Engineer/ Employer or Employer’s Representative at all times and in 
all states of completion both off-Site and on-Site. The Contractor shall furnish promptly 
without additional charge, all facilities, labor and materials reasonably needed for 
performing such inspection and testing as may be required by the Engineer/ the Employer 
or Employer’s Representative. 
 

7.6.  Approved Sample at Site 
 
The Contractor shall, at all times, keep on the Site approved samples. All such samples 
shall be made available to the Engineer/ Employer as and when required. 

7.7.  Site Laboratory 
 
The Contractor shall establish a site laboratory for the purpose of necessary testing. The 
cost of equipment and salaries of the manpower required will be borne by the Contractor. 
 

8. CONSTRUCTION SCHEDULE 
 
8.1.  Submittal Date 

 
The programme of Works submitted by the Contractor in accordance with Clause 14” 
Programme to be Submitted”, of the Conditions of Contract shall be submitted in the form 
of a CPM schedule based on Primavera Project Planner or Microsoft Project covering all 
construction activities indicating critical activities with critical path, total and free float, 
interdependencies between the construction activities and resource scheduling for 
Contractor’s Equipment, material and labor, within the period stated in the Appendix A to 
Tender. All milestones shall be clearly identified. 
 
If the Contractor fails to submit the construction schedule indicating all the details as listed 
above within 30 days of Notice of Commencement a penalty of Rs 30,000/- per week will 
be charged on the Contractor. 
 

8.2.  Requirements 
 
The detailed submittal shall consist of schedules, network analysis tabulations and 
narrative descriptions of the proposed construction programme. 
 
Each summary or detailed schedule shall consist of a bar chart and a time -scaled network. 
The scheduled start and finish times for all activities on the bar chart shall agree with those 
on the network. All inter-relationships and inter-dependencies between structures shall be 
clearly indicated on the schedules. 
 
The network shall show the order and interdependence of activities planned by the 
Contractor, and shall be time-scaled according to calendar dates. 
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8.3.  Monthly Reports 
 
Each month, the Contractor shall submit a report consisting of:  
- Copies of the bar charts for the current phase with both actual progress and scheduled 

progress shown. 
- Network analysis tabulations as in Sub-Clause 8.3 above, reflecting actual start and 

finish dates where applicable. 
- A narrative report discussing any significant deviations from the schedule and, if 

necessary, explaining the steps proposed to be taken to maintain the approved 
schedule. 
 

9. Not used 
 
10. SITE OFFICE AND TEMPORARY FACILITIES PROVIDED BY THE CONTRACTOR 
 
10.1.  Contractor’s Office, Facilities etc. 

The Contractor shall establish and maintain a Site office. The Contractor shall provide all 
facilities in connection with the execution, completion, of the Works, remedying defects 
therein and maintenance of the utilities services. The facilities shall, not be limited to, the 
Contractor’s Site Office, labor camps, workyard and storage areas, temporary water 
supply, waste water disposal, temporary electricity, medical unit, temporary roads, fire 
protection and firefighting equipment etc. The Contractor shall be solely responsible for 
arranging the facilities. 
 
The Contractor shall arrange his labor camp, work yard, storage area, site office within the 
area available at the Site. 
 

10.2.  Notice Board 
 
The Contractor shall erect and maintain at the Site in a location to be approved by the 
Engineer, 3 Sign Boards 4.45 M height and 2 M wide for writing the name of Work, name 
of Employer, name of Consultants, name of Contractor and Project Cost. The notice board 
shall comprise of the following; 

 Frame of 3” dia GI Pipe properly painted as per the direction of the Consultants/ 
Engineer and as per drawing. 
 

 2 Nos. Posts of 3” dia GI Pipe 4.45M above ground and 1M below ground embedded in 
1:2:4 CC 2’x2’x4’ with proper arrangements of anchorage and brasses. Pipes painted 
with anti-rust as directed by the Engineer. 

 

 4 Nos. Steel Sheets 0.6M high and 2M wide fixed on both sides with 50mm gap 
between each. The background of plates is of white color whereas the writing would be 
black or red color (as approved by the Engineer)  

 

 White imported 3M sheet used as background. The color of monogram would be, 
green, red or black etc. (as approved by the Engineer) 

 

 Alphabets of appropriate size as approved by the Engineer in 3M reflective sheet in 
blue/ black color. 

 
The Contractor shall maintain the display of the notice boards at his own cost throughout 
the length of the project. 
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11. FACILITIES FOR ENGINEER’S PERSONNEL PROVIDED BY THE CONTRACTOR 
 

11.1 Engineer Facilities  
 
The Contractor shall provide, operate and maintain the following facilities within 14 days of 
the Engineer’s Order to Commence the Works for the Engineer:  
 
a). Contractor shall establish a temporary office accommodation to accommodate 

consultant staff atleast 3 rooms airconditioned and maintain the same facility for 
Engineer, till the completion of the project, including all costs of Electricity, telephone, 
water supply, sewerage, janitorial services, provision of stationery/consumable/supplies 
(as per the requirement of the Engineer). 

 
b). Contractor should provide 01 Nos office boy, 02 Nos. Security Guards etc. Contractor 

shall be responsible for all salaries, benefits etc. of the appointed persons. Cost of all 
the above works are deemed to be included in the contract price and no additional 
payment shall be made by the Employer to the Contractor under any circumstances. 

 
c). 02 Nos. Desktop Dell or HP Computer each configured with Intel Core i7, 3.4 Ghz or 

higher (6th Generation Processor), 16 GB RAM (DDR-III) original Intel Motherboard 
complete with key board, mouse, 19” color LED, DVD Writer, 1 TB HDD (SATA) along 
with genuine/ licensed latest version Microsoft Windows operating system, Microsoft 
Office Professional Edition latest version, 02 Nos. USB Flash Drive 3 (64 GB each) and 
02 Nos. UPS with 2 hours battery backup. 

 
d). 01 No. Digital Camera (16 MP) with built-in GPS along with 4 GB Memory Card, 

rechargeable cell (4 Nos.), battery charger, pouch, tripod etc. NIKON Coolpix S800c or 
equivalent. 

 
e). Contractor should also provide all protective gear like Helmet, goggles, safety boots to 

the Engineer staff at site. 
 
f). Providing stationery and consumable items like pen, pencils, papers, binder cards, 

plastics, staples, etc. 
 
g). The Contractor shall provide an average cost of Rupees Two Thousands only                     

(Rs. 2,000/-) per month pertaining to mobile telephone use in shape of Prepaid Mobile 
Cards. 

 
The above equipment’s shall be in use of the Engineer and shall become property of the 
Employer and as-such will be handed-over to the Engineer in good working condition on 
completion of the project. 

 
In case of non-provision of facilities mentioned above, the same shall be arranged by the 
Employer / Engineer and be deducted from any monies due / becoming due to the 
Contractor by the Employer along with 10% overheads till these facilities are provided 
satisfactorily to the Engineer. 
Cost of all above facilities are deemed to be included in the contract price and no additional 
payment shall be made by the Engineer to the Contractor under any circumstances. 
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11.2 Furnishing and Maintaining Transportation Facilities for the Engineer / 
Engineer’s Supervision Team 
 
The Contractor shall provide, operate and maintain the following transportation facilities 
within 14 days of the Engineer’s Order to Commence the Works for the 
Employer/Engineer: 
 
a). The Contractor shall furnish, operate and maintain 01 No. Suzuki Wagon R VXR Car 

(Air-Conditioned). The vehicle should be brand new and latest model with Driver. The 
vehicles are for the exclusive use of the Engineer / Engineer’s supervision team to meet 
their transportation needs. The use of such transportation facilities shall be exclusively 
under the control of the Engineer and the contractor shall be wholly responsible for 
furnishing at all times above said facilities. The said facility shall be provided within 14 
days of Engineer’s issue of commencement letter and shall continue un-interrupted till 
the completion of works. The said vehicles shall be handed-over back to the Contractor 
on completion of work. 
 

b). The Contractor shall furnish, supply and provide, without specific direction of the 
Engineer all lubricants, tyres, other supplies, regular service and maintenance at all 
times for the above vehicles till the issue of the Completion Certificate of the contract. 

 
c). The Contractor shall provide an amount equivalent to 200 Liters Suzuki Wagon R of Hi-

Super Petrol per month to the Engineer by 5th of each month in advance for complete 
duration of work including any extended period. 

 
In case of non-provision of facilities mentioned above, the same shall be arranged by the 
Employer / Engineer and be deducted from any monies due / becoming due to the 
Contractor by the Employer along with 10% overheads till these facilities are provided 
satisfactorily to the Engineer. 
 
Cost of all above facilities are deemed to be included in the contract price and no additional 
payment shall be made by the Engineer to the Contractor under any circumstances. 

 
12. SAFETY 
 
12.1.  Accident Prevention, Protective Equipment 

 
The Contractor shall comply and enforce compliance by all his Subcontractors with the 
highest standards of safety and accident prevention in compliance with all applicable laws, 
ordinance and statutory provisions. 
 
Where overhead work is being carried out, warning signs shall be installed at ground level 
clearly warning of the overhead work. 
 
All warning signs shall be in two languages, English and Urdu, and shall at all times be 
maintained in a clean and legible condition, to the satisfaction of the Engineer. 
 
Trash shall be removed at frequent intervals to the satisfaction of the Engineer. 
 
If, safety precautions/ warning signs are not installed by the Contractor, employer will 
charge an amount of Rs. 10,000/- per site per day for the period. 
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13. PAYMENT FOR WORK REQUIRED BY SPECIAL PROVISIONS 
 
Unless otherwise specifically stated in the Contract, the price of all work required by the 
Special Provisions shall be considered to be included in the Contract Price. 

 
14. The Bided Rates shall be inclusive of all lead and lift 
 
15. No alterations or additions shall be made by the Contractor in the Bill of Quantities and 

rates must be filled in ink or typed out both in figures and words clearly and legibly in the 
columns provided in the schedule of quantities. All corrections must be initialed by the 
contractors. Any Tender which does not comply with this condition will be liable to be 
summarily rejected and not taken into account when preparing comparative statement. 

 
16. Materials obtained from excavations will be the property of the Employer. Serviceable 

materials are to be stacked in places pointed out by Engineer-in-charge. The Contractor 
undertakes to have the site clean and free from rubbish to the satisfaction of the Engineer. 
All surplus materials, rubbish, etc., will be removed to places to be fixed by the Engineer 
and nothing extra will be paid for this. 
 

17. On completion of the work or earlier as directed by the Engineer, the Contractor shall 
remove all temporary structure (Godowns, site offices, etc.), erected by him at the site of 
work. He shall fill tanks dug out by him at site, remove all debris and other materials like 
surplus sand, stone ballast, rubbish, etc.; and in short, shall leave the site in a neat and tidy 
condition. 

 
18. The contractors in the course of their works should understand that all material (e.g., stone 

and other materials) obtained in the work or dismantling, excavation, etc., will be 
considered as Employer’s property and issued to the contractors (if they require the same 
for their own use) at rates approved by the Engineer. If the materials are not required by 
them they will be disposed off in the interest of Employer. 

 
19. The contractor shall inspect the site of works and acquaint himself with the nature and 

requirements of the work, facilities of access for materials, removal of rubbish, cost of 
carriage, nature of strata, etc., before submitting his Bid. 

 
20. The contractor shall have to make temporary approach roads, etc., at his own cost to 

facilitate movement of materials, such approach roads shall be aligned in a manner 
approved by the Engineer. 

 
21. The contractor shall have to make proper arrangements for road crossing barriers during 

working hours in the day time as well as in the night when danger lights will have to be 
provided on either ends at his own cost and no extra cost will be paid. Sufficient barricades 
and red lights will be provided by the Contractor where required to avoid the chances of 
accidents. In case an accident occurs for failure on the part of the contractor, he shall be 
entirely responsible for the consequences. 

 
22. The Contractor shall have to make arrangements for diversions for traffic wherever 

necessary and shall have to provide diversion and caution boards as per directions of the 
Engineer at his own cost for which no extra cost will be paid. The diversion shall be 
watered and consolidated as per directions of the Engineer. 
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23. No material shall be removed from the site without the written permission of the Engineer. 
 
24. Dewatering including shoring wherever so required for any foundation area, pumping, 

bailing out water, drainage of water within plot areas if any shall be deemed to have been 
included in the rates quoted by the bidders and no extra payment will be made. The rates 
shall be deemed inclusive of such incidental charges. 

 
25. The Contractors shall execute all works at their own cost for diversion of water away from 

the plot as per site requirements to have full satisfaction of Engineer and no additional 
payment will be made on this account. 

 
26. The Engineer, subject to approval of the Employer, reserves the right to select all materials 

and the type, grade, heating capacity and quantity of proportion of any or all materials as 
required for a particular work. The decision of Employer in this respect shall be final and 
binding on the Contractor. The rejects on materials must be carted at his own cost. If the 
rejected materials are not re moved within one month of its rejection the materials will 
become the property of the Employer or will be removed at Contractors cost. 

 
27. ATTENDANCE OF MEETINGS 
 

The Contractor shall attend and shall cause his Sub-Contractors to attend any or all 
meetings when called by the Employer or the Engineer or his Representative to discuss 
progress of the work and other matters related to the work and the Contract, without any 
compensation from the Employer. 

 
27.1.  The Contractor shall bear all expenses of the Employer and his agents and representatives 

and the Engineer, his agents and representatives if requested by the Contractor for any 
meetings, instructions and approvals away from the Site.  

 
27.2.  The proceedings of the meetings shall be recorded by the Engineer which shall be 

circulated to all the participants including those of the Contractor. All decisions taken in the 
meetings shall be binding on the Contractor and shall form part of the Contract. 

 
28. DOCUMENTS NOT TO BE ALTERED OR MUTILATED 

 
No alteration or mutilation (other than filling in all the blanks intended to be filled in) shall be 
made in the form of Bid or in any of the documents attached to it. Any comments which it is 
desired to make shall not be placed on any of the documents attached hereto, but shall 
take the form of a separate statement which shall be as brief as possible and referenced to 
items, clauses and pages of the annexed documents. 
 
Such statements shall not qualify the acceptance of the Bid based upon a proposed 
change or changes in the annexed documents, nor shall be binding upon the Employer in 
any way in making the award. Alterations of already written prices must be signed in the 
place of alteration by the Bidder or his legally authorized representative. 
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29. PERSONAL LIABILITY OF PUBLIC OFFICIALS OR ENGINEER 
 
In carrying out any of the provisions of these specifications, or in exercising any power of 
authority granted to them by or within the scope of the Contract, there shall be no liability 
upon the Employer or his authorized representatives or the Engineer or his authorized 
representatives their personally or in their official capacity, it being understood that in all 
matters they act solely as agents and representatives of the Employer. 
 

30. ACCESS AND EXISTING ROADS 
 
If the Contractor finds it necessary or elects to use existing roads, the Contractor shall 
make all necessary arrangements and obtain all permits from the relevant departments for 
travel over and use of such roads. The Contractor shall observe all rules regulations of the 
concerned department regarding the use of said roads. The cost of maintaining all 
necessary safety measures and temporary structures and making any necessary repairs, 
replacements or similar operations and all or any other costs required by reason of his use 
of such roads shall be borne by the Contractor and the Contractor shall save harmless and 
indemnify the Employer in respect of all claims, demands proceedings, damages, costs, 
charges and expenses whatsoever arising out of or in relation to any such operation or 
interference. 
 

31. FIRST AID FACILITIES 
 
The Contractor shall provide and maintain adequate First Aid Facilities at all times, 
convenient to the Site to the approval of the Employer. 

 
32. FINAL HAND-OVER 

 
At the end of the Defect Liability Period stipulated in the contract, the Employer and the 
Engineer on application of the Contractor, shall decide the members of the final hand over 
committee and announce the same to the Contractor. The committee, after inspection of 
Work, if satisfied that there are no deficiencies or defects due to work of the Contractor 
shall certify the final hand-over, and the Employer will then issue a final Certificate of 
Completion of Work within thirty (30) calendar days thereafter. 
 
Once completion has been formalized and endorsed both by the contractor as well as 
controlling officer, the work will be regarded as completed for all purpose as per contract 
agreement although the accounts may not have been settled, no further new works will be 
authorized against the sanctioned project and not further supplementary estimates or 
claims may be accepted. 
 
 
 
 

33. EMPLOYER AND ENGINEER NOT PERSONALLY LIABLE 
 
No member or officer of the Government or the Employer or the Employer's Representative 
or the Engineer or his representatives or any one of their respective staffs or their 
employees shall be in anyway personally bound or liable for the acts or obligations of the 
contractor under the contract or answerable for any default or omission in the observance 
or performance of any of the acts, matters or things which are herein, contained. 
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34. PROGRESS PHOTOGRAPHS 
 
The contractor shall furnish to the Employer and to the Engineer every two weeks at least 
six photographs to clearly show the progress of construction. The photographs shall be 
submitted in glossy prints 20 cm x 20 cm. Each print shall be marked on the back with the 
date and serial number. There shall be no writing, lettering or marking on the face of the 
photographs. The set of photographs of the Engineer should accompany respective 
negatives. 
 
 

35. SITE ORDER BOOK 
 
The Contractor shall maintain site order book {of triplicate leaves} at the Site, for taking 
down instructions of the Engineer and/ or the Employers, without any obligation and 
charges to the Employer / Engineer. 
 

36. REPORT ON PROGRESS OF WORK AND PHOTOGRAPHS 
 
The Contractor shall, during the execution of the work, submit to the Employer (3 copies) 
and Engineer (2 copies) so as to reach them in the first week of every calendar month, a 
report on the actual progress of the works attained by him during the preceding monthly 
fully supported with color photographs of (5” x 7”) size, at least 15, depicting the complete 
stages of the works. Each photograph should be properly pasted on A-4 size paper, 
indicating the location and other relevant information of the area photographed. The report 
will be submitted on the standard format to be supplied later on. In case the Supervision 
Engineer are different from the Design Engineer, one copy each of photographs should be 
sent to both the Engineer. 
 
The set of photographs for the Design Engineer should be submitted with respective 
negatives. 
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SPECIFICATIONS - TECHNICAL PROVISIONS 
 
 

All items to conform with Sindh Schedule Specifications for all other works (with their sub-sequent 
amendments) except where additional specifications are provided in this section and BOQ, with the 
following additional stipulations:- 

 

i) No payment for extra lead and lift will be made. 
 

ii) The rates being quoted by the Contractor shall include dewatering if required. 
 

iii) Not with-standing any item of BOQ, NO LEAD or LIFT for supply. 

 
iv) RCC pipes in items to conform to ASTM Specifications C-76. 

 

v) Sea sand shall be used only for bedding and backfilling under PE Pipe and will not be allowed in 
any other activity. 

 
vi) Sea water/ brackish water shall not be used in any construction activity including road construction. 

 
vii) In case Employer’s approved list of manufacturer’s/ suppliers for any material (s) is provided to the 

Contractor, the Employer / Engineer shall have the right to select anyone of the manufacturers/ 
supplier out of approved list of manufacturer/ suppliers which shall be binding on the Contractor. 

 

viii) Any item (i) described in the Bill of Quantities or relevant Specifications but not shown on the 
Drawings, or (ii) shown on the Drawings but not described in the Bill of Quantities or relevant 
Specifications, shall be of like effect as it has been shown and mentioned in both. Similarly, if any 
item which is neither shown on the drawing not mentioned in the Bill of Quantities or Specification 
but is a pre-condition to carry out any item of the contract, it shall be considered to be included in 
the contract price, distributed among the rates and prices entered for the related items of works. 
The decision of the Engineer shall be final and binding on the Contractor, unless before the 
deadline for submission of Bids, such discrepancies are clarified by the Design Consultant as a 
result of an inquiry from bidders or on the initiative of the Design Consultant/ Employer. The 
clarification in either case would be sent to all bidders as an Addendum. However it shall be clearly 
understood that no extra cost whatsoever shall be paid in case such discrepancies if any, exist in 
the Bid documents. 

 
ix) All diameters of pipes and fittings (MS, uPVC, RCC, FC etc.) as mentioned in BOQs shall be 

minimum clear inner diameters. 
 

x) In case of PE Pipe the diameter given in the BOQ shall refer to outer diameter. 
 

xi) Not withstanding anything contained in the Contract Documents, Employer/ Engineer reserves the 
right to ask for justification/ rate analysis from the contractor of any rate which in the opinion of the 
Employer/ Engineer is abnormally high or low. Furthermore, the quoted rates, once accepted will be 
valid only for the quantities mentioned in the BOQ with a variation of ± 15%. For any further 
variation, the Employer/ Engineer reserves the rights to reduce any abnormally high rate quoted by 
the contractor as per Clause 52.2 of the contract. 
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